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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01-DN-101-25.9/27 I'N DEL NORTE COUNTY I'N CRESCENT CI TY WBRADLEY ELECTRIC INC BROMN, KARL $99,969 05/ 15/ 06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0 07/19/06 0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400
Hv4
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 652,955 07/28/05 4%
01-293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2, 321,669 08/ 15/05 50%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 05/11/07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAVATH GLEN SHASTA CONSTRUCTORS | NC MARTIN, M KE $3,740,560 09/28/04 35%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SUI TE $1,882,277 10/ 07/ 04 50%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERVER B $0 02/ 15/ 07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS I NC BROAN, KARL $162,316 09/19/05 0%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $0 09/ 29/ 05 0%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $0 11/28/05 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01-DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,569, 158 04/ 14/ 06 0%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 04/ 25/ 06 0%
| DLEW LD MAI NTENANCE STATI ON  ROAD $0 12/31/07 °
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724-1011
HB1
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $996, 008 12/08/05 39%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $451,169 12/21/05 46%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $0 02/ 22/07 0
P1-99 0-(OE) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402

HA26 WPCP
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01- HUM 96-/5 I'N HUVMBOLDT COUNTY NEAR W LLOW CREEK | NTERNATI ONAL SURFACI NG RADFORD, ALAN $690, 315 04/10/06 12%
01- 462004 FROM ROUTE 299 TO 5.2 KM WEST OF TI SHP O BOX 4770 P. 0. BOX 3700 $437,217 04/ 20/ 06 63%
TANG VI ADUCT $0 07/19/06 0
CHI P SEAL MODESTO CA 95352 (530) 629-3342
(209) 525- 9065
HML
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $156, 200 02/ 23/ 06 0%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON ROAD, $0 03/13/06 0%
AND AT 2.2 KM NORTH OF DEAN CREEK SU TE #1 P.O. BOX 160 $0 04/ 25/ 06 0
BRI DCE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 590,639 04/27/05 58%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $1, 400, 735 05/10/05 30
ACNH Q101- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 01/07/07 °
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 183,606 06/30/05 23%
01- 314404 1.0 KM SQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $5, 955,227 07/11/05 47%
ACNH Q101- (097) E BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 05/16/07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,049,108 09/27/04 100%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,967,433 10/07/04 99
ACNH- Q101- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 04/11/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724-1011
HB4N SWPPP
01- HUM 101-97.5/109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COVWPANY HAYLER, CHARLIE $255, 786 03/ 14/ 06 0%
01-461204 VARI OQUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $0 03/28/06 0%
RESURFACE EXI STI NG H GHWAY $0 05/23/06 0
WATSONVI LLE CA 950775085 (707) 825-4895
(831) 724-1011 SUSPENDED

HB1
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01- HUM 101-102.9/103.7 [N HUVBOLT COUNTY NEAR TRINIDAD FROMTERRY HANSEN HAYLER, CHARLIE $497,710 09/ 08/ 05 0%
01- 403204 0.1 KM SOUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P.Q BOX 3700 $0 09/21/05 0%
SEAWOCD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 05/02/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073 SUSPENDED
HA26 WPCP
01- LAK-20-8.3/29 I'N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $400, 588 10/ 26705 83%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O. BOX 457 $372,671 11/21/05 949
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LOVWERLAKE, CA 95457 $0 06/ 06/ 06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994- 4578
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 I'N LAKE COUNTY I'N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/ 11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 °
PO-20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
-0 (530) 671- 1155 SUSPENDED
HB1 WPCP
01- LAK-20-38.6/45.3 N LAKE COUNTY FROM 7.9 KM WEST OF  GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $7,230, 414 07/05/05 43%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 152,483 07/ 20/ 05 43%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 10/ 01/06 °
-0 W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724-1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01I-LAK-99-70 I'N LAKE COUNTY TN AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COVPANY UNCK, JUSTIN $976, 205 04/ 13/06 0%
01- 452604 AT VARI OUS LOCATI ONS P O BOX 50085 P.O. BOX 457 $0 04/ 24/ 06 0%
REPLACE ASPHALT CONCRETE SURFACI NG $0 °
WATSONVI LLE CA 95077 (707) 894-1381
(831) 724-1011
HML
01-MEN-1-2.5/57. 4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON INC MALTK, CHRI'S $384,560 10/03/05 60%
01- 427504 0.5 KM NORTH OF BI G GULCH ROAD AND 19149 W NDWARD WAY P.O. BOX 1245 $342,346 10/ 13/ 05 88%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 07/03/06 0
G BNEY LANE COTTONWOOD CA 96022 (707) 961-1591

CONSTRUCT CHP | NSPECTI ON PULLOUTS (530) 347- 1895
HB4N SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROSI ER, DAVE $1,869,177 02/02/06 2%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1245 $69, 188 02/ 10/ 06 4%
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $0 10/23/06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 666,677 03/28/02 0%
STP- POO1- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 08/09/06 0
BRPO- 01 4- ( 6E) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN- 20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188, 365 05/22/06 0%
01- 443404 JAMES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $0 06/12/06 0%
REPAI R BRI DGE DECK $0 08/22/06 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $196, 349 02/15/06 81%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P. 0. BOX 959 $87,795 02/ 28/ 06 45%
REPAI R DAMACGED STEEL TRUSS MEMBERS $0 07/07/06 0
WATSONVI LLE CA 95077 (707) 485-0876
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,097,933 06/21/04 68%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $3, 255,707 07/06/04 799%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 11/22/06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. 0. BOX 1450 $0 °

HVL

OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006

(707) 443- 6371

(707) 459- 6234
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01-MEN-101-58.9/82. 5 I'N MENDOCI NO COUNTY AT VARI OUS TABER CONSTRUCTI ON T NC MCKEON, NATT $3,030,000 10/19/05 74%
01- 375614 LOCATI ONS P O BOX 1309 P.Q BOX 959 $2,227,185 10/ 28/ 05 23%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 01/02/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
0 (925) 682- 6133
HA26 SWPPP
01-MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUIN $1,500,199 09/29/05 0%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.O BOX 160 $0 10/13/05 0%
SUMW T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 12/ 02/ 05 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751 SUSPENDED
HML WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG [ NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. O BOX 1450 $313,120 07/ 07/ 04 62%
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707) 433-1110
HA21 WPCP
01-MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER RON $65, 740, 722 05/ 22/ 06 0%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $0 06/ 05/ 06 0%
ER- 37B3- (004) E MOUNTAI N CREEK $0 08/26/09 °
() REALI GN ROADWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334-1221
HA23
01-MEN-271-.5/20. 4 I'N MENDOCI NO COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTION  RODRI GUEZ, JOAQUIN $506, 650 09/ 12/ 05 0%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. 0. BOX 160 $0 09/23/05 -
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 12/ 07/05 °
REDDI NG CA 96003 (707) 768-3184
(530) 222- 1408 SUSPENDED
HA22 WPCP
01-VAR--70 I'N DEL NORTE, HUVBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 34%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $189, 096 11/02/ 05 46%
LOCATI ONS EUREKA, CA 95501 $0 10/ 10/ 06 0
NUMBERED EXI T SI GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347-5701
WPCP
Totals: Authorized Final Amt: $158, 101, 881 Completed to Date: $59, 091,995  work ThisMonth: $0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GU TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $747,162 11/29/05 0%
02-0C55WU4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $373,716 12/15/05

HA42 WPCP

02-LAS-44-14.5/0

02- 361804

ACNH- P044- (041) E
PO- 44 0- (1E)

--()

SWPPP

REHABI LI TATE DRAI NAGE
REDDI NG CA 960004188
(530) 243- 2313

I'N LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATI ON AT THE BOGARD SAFETY
ROADSI DE REST AREA

BU LD NEW FACI LI TY

HAT CREEK CONSTRUCTI ON AND
24339 HW 89 N

BURNEY CA 96013
(530) 335- 5501

REDDI NG, CA 96003
(530) 225-3419

SOLANO, NATT
3881 BENETAR WAY #C &
F

CHI CO, CA 95928

(530) 895-4618

$0 08/07/06

$2,816,277 05/12/04
$2, 122,434 05/ 24/ 04
$0 10/ 12/06

50%

75%
74%

02-LAS-44-14.7/36.9
02-1C8804

I'N LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36
SEAL COAT

NORTHWEST PAVI NG
8115 SECLUDED VALLEY DRI VE

REDDI NG CA 96001
(530) 246- 4388

VENDOZA, SERG O

4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225-3193

$777,005 06/ 01/05
$4,010 06/09/05
$0 10/ 25/ 05

17%
1%

HML WPCP
02-LAS- 44-36.9/37. 2 N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON  GREENE, DAVI D $483,327 05/22/06 0%
02- 396504 0.6 TO 0.0 KM VEST OF ROUTE 36 P O BOX 994188 P.O BOX 270430 $0 06/ 06/ 06 0%
W DEN | NTERSECTI ON $0
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4N
02- LAS- 139- . 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNIA PAVING  TUHOLSKI, JEROMVE $1,436,080 05/12/06 0%
02- 205504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O. BOX 270430 $0  05/25/ 06 0%
CH P SEAL $0
YREKA CA 96097 (530) 225-3419
(530) 842- 7283
HML
02- LAS- 139- 25, 0/ 52 I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON [NC ~ TUHOLSKI, JEROMVE $711,172 04/12/06 0%

02-1C6904

HA22

EAGLE LAKE ROAD TO 1.9 KM SOQUTH OF
HAYDEN HI LL ROAD
RESTORE SHOULDER

P O BOX 1604

ALTURAS CA 96101
(530) 233- 3785

4300 CATERPI LLAR ROAD
(530) 225-3419

$0 04/ 25/ 06
$0 07/13/06

0%
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02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC COLLINS, RON $4,068,336 01/23/06 45%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $1, 769,302 02/ 06/ 06 43%
ROUTE 70 AND 395 SEPARATI ON $0 09/ 01/ 06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451
(530) 365- 8858
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 870,513 04/22/03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
--() OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADVWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8, 860,347 07/26/05 29%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O BOX 270430 $2, 728,607 08/ 09/ 05 31%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 11/22/06 °
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
) W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,934,265 06/18/04 82%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 479,700 07/06/ 04 83%
ACNH- P395- (204) E ROADSI DE _REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 °
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--() (559) 241- 0374
HA26 SWPPP
02-MOD-139-33.5/40. 6 I'N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 0%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $2,625 03/ 09/ 06 0%
$0 07/31/06
ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568
HML WPCP
02-MOD- 395- 11. 0/ 23. 8 I'N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 815,233 11/01/05 17%
02- 36034 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $1, 680,190 11/10/05 17%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 01/26/07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED

SWPPP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC BARNES, W LLI AM $6, 725,875 09/07/05 0%
02- 387404 KM SOQUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR RD $1,650 09/16/05 0%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $0 09/15/06 0
--() ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (530) 225-3364
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I' N PLUMAS COUNTY ABOUT 12 KM WEST OF CGRANI TE CONSTRUCTI ON COVPANY BLI NE, JEFF $1, 166,999 04/20/06 36%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $227,908 05/03/ 06 20%
EAST OF TEHAMA COUNTY $0 08/ 09/ 06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011
HB1
02-PLU-36-12.8/0 I' N PLUMAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $202,522 06/ 02/06 0%
02- 0C7504 ALMANOR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $0 06/12/06 0%
RI GHT TURN LANE AND LI GHTI NG $0 0
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4N
02-PLU-36-14.0/18.4 N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COWPANY =~ CHAFFIN, FRED $2,080,746 06/07/06 0%
02-1C8204 0.1 KM EAST OF COUNTY ROAD Al3 TO P O BOX 38 1555 EAST MAI N STREET $0 06/16/06 0%
LASSEN COUNTY $0 07/24/06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368
(707) 838- 9751
HML
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $553,178 05/11/06 0%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $0 05/22/06 0%
THI N BLANKET AND DI GOUTS $0 0
REDDI NG CA 96049 (530) 283-2451
(530) 222- 0810
HVL
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRI E FROM TENNYSON ELECTRI C | NC ROGERS, JIM $490, 225 02/ 18/ 05 42%
02- 398004 CGRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SU TE C $168, 030 03/07/05 349
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CH CO, CA 95928 $0 08/15/ 06 0
P0- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895- 5245
-0 (925) 606- 1038

HB1 WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Resident Comp To date Apbpproved % Work

Type Of Work Contractor Engineer
I'N BUTTE, PLUMAS AND LASSEN COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS ROGERS, JIM

Pgm Code Plan
02-PLU-70-3.0/7

This Month Accepted Message
$23, 218,375 08/01/02 100%

02- 30164
STP- PO70- (074) E
BHPO- 70 O- (4EA) C

AT VARI QUS LOCATI ONS
BRI DGE REHABI LI TATI ON

3701 MALLARD DR

BENI CI A CA 94510

3881 BENETAR WAY,
SU TE C
CH CO, CA 95928

$22, 734,965 08/12/02
$0 11/01/06

97%

PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN

HA21

02-PLU-89-.7/2. 7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON T NCCHAFFI N, FRED $3,938,278 09/01/04 57%

02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $1, 673,914 09/ 09/ 04 43%

ACST- P089- (084) E KM SOUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $0 08/29/06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368

--0) (530) 244- 7097

HB1 SWPPP

02-SHA-5-40. 4/ 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON TNC WOOD,  JAMES $11,707,421 08729705 23%

02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $7,194, 179 09/ 08/ 05 61%

ACI M 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 09/ 14/ 06 0

--() REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02-SHA-5-44.4/58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL I NC BLINE, JEFF $260, 920 05/ 19/ 05 9%
02-1C8704 AT VAR OQUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $29, 075 05/ 26/ 05 11%
CRACK SEAL RED BLUFF, CA 96080 $0 08/15/06 °
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  VERCER FRASER COVPANY RINARD, WAYNE $1, 685, 848 09/ 28/ 04 67%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQOAD $1,422,017 10/ 13/ 04 819
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 12/31/06 0
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
--() (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLTS TNC BAILEY, JOHN $4,257,259 12/08/05 31%
02-0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $2, 405, 164 12/ 20/ 05 56%
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 08/ 19/ 06 0
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172

-0 (530) 241- 5105
HB1 SWPPP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOOD, JAMES $186, 850 03/29/06 11%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $14,133 04/18/06 80
PLANTI NG AND | RRI GATI ON $0 03/14/07 0
POLLOCK PI NES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32
02- SHA- 44-14. 4/ 43. 3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1, 105,675 05/26/05 100%
02-1C9004 BRI DCE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 065,384 06/ 06/ 05 96%
ROAD REDDI NG, CA 96003 $5,325 09/ 27/ 06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192
(831) 724- 1011
HML WPCP
02- SHA- 44-24. 2/ 25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHWORK | NC W NG KATHRYN $2,878,346 04/ 11/ 06 0%
02- 383014 FROM 0.4 KM WEST OF PONDERCSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $0 04/25/06 0%
2.0 KM WEST OF SHASTA FOREST DRI VE $0 10/ 24/ 06 0
W DEN AND REALI GN ROADVWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1
02- SHA- 44- 43. 3/ 65. 3 I'N SHASTA COUNTY ON VARI OUS ROUTES NORTHERN CALI FORNI A PAVI NG W NG KATHRYN $926, 251 05/ 16/ 06 0%
02- 2C5204 AND VARl QUS LOCATI ONS P O BOX 1231 4300 CATERPI LLAR ROAD $0 05/ 25/ 06 0%
CH P SEAL $0 0
YREKA CA 96097 (530) 225-3212
(530) 842- 7283
HML
02- SHA- 44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 225,143 03/09/06 21%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $202,894 03/23/06 17%
EAST OF ROUTE 89 SEPARATI ON $0 08/18/06
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140
(530) 222- 0810
HB1
02- SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 141,175 02/09/06 15%
02- 360604 VARI OQUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 027,210 02/ 24/ 06 13%
ROADWAY REHABI LI TATI ON $0 11/15/06
REDDI NG CA 960494519 (530) 225-3158

(530) 246- 4292
HA22 SWPPP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 366, 731 07/ 27/ 05 13%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $1, 781,580 08/10/05 9%
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS I NC JEFF BLI NE $1,006,119 08/11/05 45%
02-3937WU4 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $897, 735 08/18/05 88%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 07/25/06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--() (530) 241- 5105 SUSPENDED
HB1 SWPPP
02- SHA- 273-14.4/0 I'N SHASTA COUNTY | N REDDI NG AT BUENA RON HALE CONSTRUCTI ON | NC RI NARD, WAYNE $272,012 09/30/05 100%
02- 398404 VENTURA BOULEVARD P O BOX 795 122 BELLE M LL ROAD $265, 483 10/ 07/ 05 100%
LENGTHEN AND W DEN TURN LANE RED BLUFF, CA 96080 $0 05/ 25/ 06 0
SHASTA LAKE CA 96019 (530) 527-8412 06/ 01/ 06
(530) 275- 7844 COVPLETED
HB4N WPCP
02- SHA- 299-24. 1/ 30. 3 I'N SHASTA COUNTY I N AND NEAR REDDI NGTULLI S I NC MENDQZA, SERG O $2, 546,290 10/21/05 14%
02- 0C3504 FROM ROQUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P. O BOX 959 $41,713 10/ 31/05 204
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $0 09/12/06 °
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
--() (530) 241- 5105 SUSPENDED
HA22 WPCP
02- SHA- 299- 26. 8/ 27. 2 I'N SHASTA COUNTY NEAR REDDI NG FROM MERCER FRASER COWPANY MENDCQZA, SERAQ O $1, 218,736 03/16/06 0%
02-1C1704 0.7 KM VWEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $0 03/28/06 0%
UNDERCROSSI NG TO CLD OREGON TRAI L $0 08/14/06 0
UNDERCROSSI NG EUREKA CA 955021006 (530) 225-3193
| MPROVE SI GHT DI STANCE (707) 443- 6371
HB1
02- SHA-299- 60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI QUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDCOZA, SERAQ O $833,965 02/ 24/ 06 0%
02- 109404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $0 03/ 09/ 06 0%
ROUTE 89 $0 05/ 05/ 06 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193

(916) 373- 1500
HML WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5713-/0 I' N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,122,225 02/08/06 13%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $57,897 02/ 21/ 06 30
FACI LI TY $0 04/ 23/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,396,497 01/19/06 19%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $885,510 01/25/06 26%
CONSTRUCT BUI LDI NG $0 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SVPPP
02-SI1S-3-47.2/76.4 I'N SI SKI YOU COUNTY I N YREKA FROM 0.1 RON HALE CONSTRUCTI ON | NC SMOLENSKI, JI'M $914,242 09/09/05 91%
02- 3C1104 KM SOQUTH OF JERRYS ROAD TO 0.5 KM P O BOX 795 1745 S. MAI N STREET $881, 781 09/ 16/ 05 96%
SOUTH OF JASPER PLACE YREKA, CA 96097 $0 12/27/05 °
THI N BLANKET OVERLAY SHASTA LAKE CA 96019 (530) 841-0695
(530) 275- 7844 SUSPENDED
WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 23%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $3,518,246 01/10/06 26%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 10/ 24/ 06 °
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,070,211 12/14/05 51%
02-1C3604 LOU E ROAD 901 HOWE RQAD 1625 MOTT ROAD $929,874 12/21/05 87%
REPLACE BRI DGE DECK $0 08/18/06 °
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000
HVB WPCP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JIM $5, 368,464 01/27/06 25%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRI DGE P O BOX 494519 1745 S. MAI N STREET $1,176,146 02/10/06 220
TO KLAVATH RI VER ROCAD UNDERCROSSI NG $0 09/18/06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI'S-89-29.1/29.6 I'N SI'SKI' YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON T NC PASCAL, ANTHONY $234,904 11/07/05 0%
02- 1C1204 0.5 KM SOUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT ROAD $0 11/21/05 0%
PARK H GHVAY M. SHASTA, CA 96067 $0 01/04/06 0
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292 SUSPENDED
HB4N WPCP
02-SI'S-96-20.0/20.1 I'N SI'SKI'YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST COF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02-SI'S-96-23.3/50 I'N SI'SKI'YOU COUNTY AT VARI OUS NORTHVEST PAVI NG MURPHY, RCD $1, 755,242 05/ 31/ 06 0%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 14300 MUSSO ROAD $0 06/09/06 0%
RESURFACE EXI STI NG ROADWAY $0 0
REDDI NG CA 96001 (530) 878-1786
(530) 246- 4388
HVL
02-SI'S-96-65. 2/ 65. 6 I'N SI'SKI' YOU COUNTY NEAR SEI'AD VALLEY STEWART ENG NEERI NG I NC H NTON, JOHN $1,576,817 02/28/06 3%
02- 347104 FROM 0.3 KM VEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAI N STREET $20, 796 03/ 08/ 06 1%
ACST- P096- (046) E ONElI L CREEK $0 11/16/06 °
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96.4/96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC JAVES SMOLENSKI $691, 827 11/15/05 0%
02- 380204 OF KLAMATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 1745 S. MAIN STREET $0 11/28/05 0%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 01/ 04/06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0695
(530) 493- 2679 SUSPENDED
HA42 SWPPP
02-SI'S-265-20.1/0 I'N SI'SKI YOU COUNTY AT VARI OUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $322,879 05/24/06 0%
02- 39694 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $0 06/ 06/ 06 0%
I NSTALL H GHWAY ADVI SORY RADI O $0 08/02/06 0
SACRAMENTO CA 95829 (530) 235-9806

(916) 386- 8857
HB4N
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH-5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP [ NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02-3C2304 Kl RKWOOD RCAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $0 06/07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0

HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602

(530) 268- 9512

(530) 527-8418

HA23
02- TEH5-27. 3/ 27. 8 I N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $512,597 03/29/06 53%
02-1C45WU4 0.3 KM SQUTH TO 0.5 KM NORTH COF P O BOX 2080 122 BELLE M LL ROAD $216, 712 04/ 18/ 06 429%
ADOBE ROAD OVERCRGCSSI NG $0 07/31/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25
02- TEH5-28. 0/ 32. 3 I N TEHAMA COUNTY | N AND NEAR RED TULLIS I NC BLI NE, JEFF $5, 057,583 10/11/05 11%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $1, 124,480 10/ 18/05 2904
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 11/21/06 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418

(530) 241- 5105
HB4N SWPPP

02-TEH-5-35.1/37.1

I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLIS I NC JEFF BLI NE $3, 711,587 10/19/05 29%

02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $1,388,341 10/ 31/05 379
ACI M 005 - (328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 10/ 06/ 06 °
- 0) CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02- TEH 5-41. 3/ 41. 6 I'N TEHAMA COUNTY NEAR COTTONWOOD AT TULLIS INC RINARD, VAYNE $223,004 05/08/06 0%
02- 3C2204 BOWVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAVPS $0 07/12/06 °
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22
02- TEH 36- 98. 9/ 0 I'N TEHAMA COUNTY ABOUT 21 KM VEST OF GOLDEN STATE BRI DGE | NC ROGERS, JIM $2,979,595 10/ 24/ 05 13%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOV\E ROAD $613,848 11/ 04/ 05 219
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/ 07/07 °

P PO-36 0-(OE)

--()
HA21 SwWepp

DECK REPLACEMENT

MARTI NEZ CA 94553
(925) 372- 8000

(530) 527-8412



State of California Department of Transportation Page 15

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS T NC RI'NARD, VMAYNE $5, 016, 268 02/ 16/ 06 10%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $16,021 03/07/06 0%
CHAMPLI N SLOUGH BRI DGE $0 12/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02-TEH99- 16. 47 16. 8 N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTION TNC  VAYNE RI NARD $4,014,518 11/02/05 14%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $1,947,525 11/18/05 489
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 12/01/06 0
-0 REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 N TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS [ NC DARNALL, MARK $4,781,825 06/18/04 84%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4,157,107 07/ 06/ 04 879
ACST- P003- (028) E CLI NI C AVENUE ANDERSON, CA $0 08/22/06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 N TEHAMA AND TRINI TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $628,463 05/25/05  100%
02- 109204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553, 249 06/ 06/ 05 999
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/ 06 °
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-72.2 N TRINI TY COUNTY NEAR MAD RI VER FROMMERCER FRASER COVPANY CORBETT, DAVE $293,522 05/ 23/ 06 0%
02- 300604 HUMBOLDT COUNTY LINE TO 0.8 KM VEST P O BOX 1006 P.O BOX 1178 $0 06/ 13/ 06 0%
OF MAD RI VER BRI DGE $0 08/09/06 °
RESURFACE ASPHALT CONCRETE PAVEMENT EUREKA CA 955021006 (530) 623- 4954
(707) 443- 6371
HA22
02-TRI-299-20.9/21. 4 N TRINI TY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COVPANY BAI LEY, JOHN $1, 166,479 03/09/06 29%
02- 0C9104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAINP O BOX 406 4300 CATERPI LLAR $379, 616 03/ 16/ 06 3900
ROAD $0 08/19/06 °
CURVE | MPROVENMENT W LLOW CREEK CA 95573 (530) 225-3172

(530) 629- 3702
HB1
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI -299-37.0/41.5 IN TRINITY COUNTY NEAR HELENA FROM STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $688, 750 05/ 05/ 06 0%
02-1C8104 NORTH FORK TRINITY RIVER BRIDGE TO P O BOX 491660 $0 05/16/06 0%
POVERHOUSE ROAD $0 0
THI N BLANKET AND DI GOUTS REDDI NG CA 96049 (530) 225-3482
(530) 222- 0810
HMVL
02- TRI - 299- 48. 6/ 50. 9 IN TRINITY COUNTY NEAR WEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $393, 755 11/18/05 0%
02- 0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P.O BOX 1178 $0 11/29/05 0%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 02/21/06 0
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623- 4954
HA42 SWPPP
02-TRI -299-55.7/57. 7 IN TRINITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3,302,647 10/18/05 58%
02- 288534 FROM 1.5 KM VWEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $2, 638,203 10/28/05 80%
ACNH- P299- (150) E BRIDGE TO 0.5 KM VEST OF TRINITY REDDI NG, CA 96003 $0 10/17/06 0
--0) Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810
HB4C SVPPP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $206, 980, 959 Completed to Date: $83, 686, 996  Work ThisMonth: $5, 325
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,524,563 11/02/05 21%
03- 0C3404 FROM EAST END OF PINE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $820, 635 11/10/ 05 3%
ACST- P032- (038) E BRI DGE TO THE WEST END OF PI NE CREEK CHI CO, CA 95928 $0 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 05/05/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245 SUSPENDED
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 0%
03- 2M3904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $0 05/ 25/ 06 0%
ASPHALT CONCRETE OVERLAY $0 09/01/06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724-1011
HMLA
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 506, 715 01/31/06 7%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $7,860,433 02/ 06/ 06 10%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 06/01/09 °
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $670,685 11/01/05 0%
03- 0E3204 OF WLLIAVB AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUVNBOLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 02/ 24/ 06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080

CONCRETE SI DEWALK
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-COL-20-31.3/32.1 I'N COLUSA COUNTY I N COLUSA FROM 7TH J R ALTMAN CGENERAL ENG NEERI NGABU- MARKHI EH, OSANA $110, 325 04/28/06 13%
03-2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $18, 730 05/10/06 17%
SI DEWALK REPAI R OFFI CE $0 08/07/06 0
YUBA CI TY CA 95993
(530)671- 1155 (530) 368-1693
HWVeC
03-ED-49-24.1/24.6 I'N EL DORADO COUNTY NEAR COLOVA FROMMARTI N BROTHERS CONSTRUCTI ON PETE SPECTOR $1, 705,901 11/04/05 34%
03-2C3604 SQUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.QO $664, 862 12/ 02/ 05 30%
ACST- P049- (136) E 0.1 KM VWEST OF MARSHALL ROAD BOX 2424 $0 09/11/06 0
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
o) (916) 852- 1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY I N PLACERVI LLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 169, 656 03/ 22/ 06 1%
03-3555W4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $183,535 04/03/06 1
ACST- PO50- (110) E UNDERCRGCSSI NG TO CLAY STREET $0 08/17/08 °
P0-50 1-(OEB)R UNDERCRCSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN HI GHMAY AND BRI DGES (415) 227-1040
HB4N
HB4N
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $767,560 10/31/05 24%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $105, 257 11/09/05 14%
AVALANCHE CONTRCL BOX 2424 $0 09/20/06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345-7320 (530) 621-0985
HA42 WPCP
03- ED- 89-8. 6/ 21 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $916,989 05/ 04/06 0%
03-2M3304 SQUTH LAKE TAHCE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $0 05/23/06 0%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P. 0. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI'SS MEMORI AL ST WEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA
03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COMPANY RI'VAS, LU S $551, 755 02/ 08/ 05 100%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $499, 604 03/01/05 89
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/ 06 °



State of California Department of Transportation Page 19

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-ED 193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $605, 310 08/09/05 0%
03- 4C2604 OF GEORGETOWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O. BOX 2424 $0 08/25/05 0%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/15/05 0
S1-93 0- (8E) FOLSOM CA 95630 (530) 621-0985
() (916) 989- 8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY I N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COVPANY ALLEN, JODY $1, 838,156 10/13/05 45%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATION TO 1764 SKYWAY 849 N. HUMBOLDT $848, 021 10/ 27/ 05 47%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $0 09/ 05/ 06 0
P0-32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOMS, CA 95988
o) (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-G.E-32-5.9/10.8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY ROGERS, JIM $2, 180, 732 02/ 09/06 46%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $1, 651,907 02/ 16/ 06 749
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 07/28/06 °
P0- 32 0-(9E) ASPHALT CONCRETE OVERLAY CHI CO CA 95928 (530) 895-5245
-0 (530) 891- 6555
HA22 SWPPP
03- GLE- 162-67.2/84.6 I'N GLENN COUNTY NEAR W LLOWNS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $873,378 04/ 28/ 06 0%
03- 2MB704 VARI QUS LOCATI ONS P O BOX 3100 P.O BOX 911 $0 05/08/06 0%
SEAL COAT $0 ()
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HMLA
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,006,333 01/03/05 0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 20/06 0

AND 20 SEPARATI ON
WARRANTY CHI P SEAL

REDDI NG CA 96001
(530) 246- 4388

GRASS VALLEY, CA 95945
(530) 271-6173

HMLA WPCP

03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSCCI ATES CATANI A, DAVE $2,108,762 05/10/05 T7%

03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1,721,180 05/ 26/ 05 83%

ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 08/03/06 °
PO- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945

-0 (530) 223- 6605
HB1 SWPPP

(530) 271-6172 SUSPENDED
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHIL $3,017,912 06/07/05 98%
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $2,985,106 06/17/05 98%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 06/02/06 0
--0) 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346-7996
W DEN EXI STI NG H GHWAY (925) 837- 5600
HB1 SWPPP
03-NEV-89-1.1/4 I' N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03-2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 VEST RI VER $0 06/02/06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $0 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA
03- NEV- 267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI REED, ALBERT $860, 186 05/16/05 28%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $776,792 05/31/05 90%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/23/08 °
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--0) (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-28-7.8/8.4 I'N PLACER COUNTY I N TAHCE VI STA AT PRI SM ENG NEERI NG | NC SPECTOR, PETE $446, 023 08/ 16/ 05 87%
03-1C8204 NATI ONAL AVENUE 630 REED STREET P. O BOX 2424 $441, 448 08/ 25/ 05 99%
INSTALL SI GNALS PLACERVI LLE, CA 95667 $0 06/ 30/ 06 0
SANTA CLARA CA 95050 (916) 416- 7548
(408) 562- 0026
HB4N WPCP
03- PLA-80-14.3/33.3 I'N PLACER COUNTY | N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $40, 360,203 06/10/04 70%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $31, 312,295 06/ 24/ 04 .
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8-0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34,675,989 06/04/04 85%
03-1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $34,518,468 06/17/04 96%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 08/ 16/ 06 0

ACI M 080 - (175)E

--()
HA22 SwWepp

PAVEMENT REHABI LI TATI ON

ALAMD CA 94507
(925) 837- 5600

(530) 346- 7996
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- PLA-80-56.1/66. 3 I N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTI ON  SAMPSON, TAD $824, 965 05/ 04/ 06 0%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $0 05/15/06 0%
COUNTY AT KI NGVALE UNDERCROSSI NG SU TE B $0 0
PORTLAND CONCRETE SLAB REPLACEMENT SACRAMENTO CA 95828
(916) 381- 0911 (916) 624-2851
03- PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $262, 778 04/19/06 0%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O $0 05/ 03/ 06 0%
BRI DGE BOX 1807 $0 08/ 25/ 06 0
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,471,684 02/06/06 7%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $683,518 02/ 22/ 06 46%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 01/20/10 °
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 10%
03- OEO604 VARI QUS LOCATI ONS 10556 COMVBI E ROAD 2520 WARREN DRI VE, $144,246 02/ 01/ 06 8%
ACST- 000C- ( 286) E UPGRADE MESSAGE Sl GNS SUl TE B $0 01/19/07 °
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4AN WPCP
03-PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $504, 647 12/ 30/ 05 34%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. O BOX 1807 $166, 156 01/17/06 33
REMODEL EXI STI NG BUI LDI NG $0 10/16/06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03- SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,676,697 01/20/05 0%
03-0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4, 630,409 02/02/05 0%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 12/ 21/06 0
PL62- 00 O-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263-4922 PLANT EST

HB4N SWPPP SATI S
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI QUS VI NTAGE PAVI NG CO | NC GLEN SM TH $816, 096 10/ 24/05 90%
03-2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $758,819 11/08/05 93%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 06/23/06 0
W NTERS CA 95694 SACRAMENTO, CA 95834 06/ 27/ 06
(530) 795- 0132 (916) 263-4919
HMLA WPCP
03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY I N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA $720,351 04/17/06 0%
03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $0 04/25/06 0%
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 08/17/06 0
STREET UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG H GAVWAY (916) 381- 0911 (916) 263-4925 SUSPENDED
HA21
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2, 706,623 03/02/05 98%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2,518,174 03/11/05 93%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 06/ 23/06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY I N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $696, 175 05/19/06 0%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/01/06 0%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 09/19/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH
03- SAC-99-.1/20 I'N SACRAMENTO AND YOLO COUNTI ES AT CONTRACTORS CHEM CAL | NC BEHVAND, MORTEZA $175,172 12/15/05 43%
03- 1MB604 VARI QUS LOCATI ONS 3130 DEPOT RD 3855 NORTH FREEWAY $164, 423 12/ 28/ 05 94%
SEAL BRI DGE DECKS BLVD., STE. 120 $0 06/ 28/ 06 0
HAYWARD CA 94545 06/ 28/ 06
(510) 783- 5631 (916) 263-4925
HWVB WPCP
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 100%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEVWAY $163,131 08/ 22/ 05 09%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 06/16/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--0) (530) 268- 9512 (916) 799-0937

HB1 WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 205,490 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 852,989 07/28/05 449
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926 SUSPENDED
HA21 SWPPP
03- SAC- 160-19. 7/ 20. 9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188,885 05/30/06 0%
03- 0E9004 PAI NTERSVI LLE AT STEAMVBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $0 06/ 08/ 06 0%
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/01/06 ?
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043
REPAI R BRI DCES (650) 964- 1775 (916) 263-4926
HWVB
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $498, 642 10/21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $569, 404 11/08/05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/09/ 07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 022,242 09/ 20/ 05 45%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $2, 464, 647 09/ 28/ 05 419
ACNH- P0O20- (138) E OF LIVE QAK BLVD TO 0.8 KM VEST OF YUBA CI TY, CA 95993 $0 12/19/06 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000
HA21 WPCP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 460,503 04/ 20/ 06 0%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORVMANCE $0 04/27/06 0%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 09/29/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 0%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORMANCE $0 05/25/06 0%
ELECTRONI C SI GNS DRI VE, SUTE E $0 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 710,211 07/ 25/05 62%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $7,415,100 08/08/05 69%
AClI M+ 305 -(046) E 0.6 KM VWEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 09/25/06 0
--0) SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,694,282 05/23/06 0%
03- 2ML0O04 AT VARI QUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $0 06/09/06 0%
RESURFACE ROADWAY $0 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA
03-YUB-49-6.9/9.4 [N YUBA AND SIERRA COUNTIES AT ~ THUNDER MOUNTAIN ENTERPRI SES DEMARTINI, MARK ~ $579,590 12/15/05  46%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $126, 149 01/ 04/ 06 290
REPLACE CULVERTS UNIT A $0 08/09/06 °
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173
HA42 SWPPP
03- YUB- 65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOODW N CONSTRUCTI ON | NC TED COPPI N $442,406 11/01/05 91%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A WEST ONSTOTT $361, 008 11/09/05 81%
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CI TY, CA 95993 $0 06/30/06 °
70 EAST SEPARATI ON JAVESTOWN CA 95327 (530) 741-4194
I NSTALL UNDERDRAI N (209) 881- 3010 SUSPENDED
HA23 WPCP
03-YUB-70-8.7/13.6 I'N YUBA COUNTY I N LI NDA AND CENTRAL VALLEY ENG NEERI NG ANDRI VERA, FERNANDO $235, 719 03/21/06 82%
03- 2MB404 COLI VEHURST FROM 0.9 KM SOUTH OF 216 KENROY LANE 555A VST ONSTOTT $222,204 04/ 04/ 06 100%
CLI VEHURST AVENUE TO 0.1 KM SQUTH OF ROAD $0 06/21/06 0
YUBA RI VER BRI DGE ROSEVI LLE CA 95678 06/ 27/ 06
RESURFACE ASPHALT CONCRETE (916) 791- 1609 (530) 822-4332
HVLA
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER | NC RI VERA, FERNANDO $3, 493,591 04/06/ 06 13%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A VST ONSTOTT $178, 275 04/ 21/ 06 50
CONSTRUCT NEW WAREHOUSE ROAD $0 07/26/07 °
WEST SACRAMENTO CA 95691
(916) 372- 2190 (530) 822-4332

HA12
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $12,803,127 10/27/04 99%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOIT $12, 492,440 11/08/04 97%
REMODEL NMAI NTENANCE STATI ONS ROAD $0 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822-4332
HA12 SWPPP
$120, 415, 697  work ThisMonth: $0

Totals: Authorized Final Amt: $274, 732, 743 Completed to Date:
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.2/8.3 I N ALAMEDA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORI NG  AHVADZADEH ALI $220, 425 05/17/06 0%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $0 06/ 07/06 0%
SEAL BRI DGE DECKS $0 0
OAKLAND CA 94608
(510) 420- 8992
HWVB
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 83%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $546,590 06/27/03 93%
H GHVWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-13-5.0/5.6 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 4 AMLAND HOLLI' S JOHN L $427,888 05/13/02 100%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOCD 3168 KNI GHTS BRI DGE RD 3410 MANDELA PKWY $387,049 05/28/02 o0
RCAD OVERCROSSI NG $0 06/09/06 0
H GHWAY PLANTI NG RESTORATI ON SAN JOSE CA 95132 (510) 450- 3996 06/ 13/ 06
PLANT EST
HA25 SATI S
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY | N QAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 631,025 05/10/05 100%
04- 006804 ROUTE 580 AND 24 SEPARATION TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 384,698 05/26/05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OQAKLAND, CA 94608 $16, 489 06/ 30/ 06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVENENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OQAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 009,663 03/20/06 9%
04-0120J4 EMERYVI LLE AT VARI QUS LOCATI ONS 7 CROW CANYON CT SU TE 100 333 BURVA RD $1, 240,860 04/ 03/ 06 10%
STORM WATER TREATMENT SYSTEMS $1, 004,529 04/30/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 98%
04-181634 VARI OQUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $805,180 10/ 07/ 02 999
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $1,310 08/11/06 0

HE14 SWPPP

RI O LI NDA CA 95673

(510) 231-7170
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-92-2.6/6.3 I' N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCLUSSI BHOOPEN KURANI $732,793 01/08/03 88%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $662, 603 01/22/03 89%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780-1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04- ALA-112-/1.7 I'N ALAVMEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRI C I NC BDALATI BEN $1, 252,864 12/12/05 76%
04- 151774 VARI QUS LOCATI ONS P. O BOX 49070 3401REGATTA BLVD $429, 649 12/22/05 349%
ACST- 000C- (273) E I NSTALL CLOSED CI RCU T TELEVI SI ON $150, 661 08/ 30/ 06 0
00- 0C 2- (3E) SAN JCSE, CA 95161 (510) 385-7163
--()
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 433,894 10/ 06/ 04 80%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SU TE E 3401 REGATTA BLVD $8, 175,466 10/ 13/ 04 95%
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $699, 623 09/ 07/ 06 °
P1-23 0- (2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170
--0) REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-185-/3.7 I' N ALAMEDA COUNTY I N HAYWARD, SAN GRANI TE CONSTRUCTI ON CO. MAURER RI CHARD $313,180 03/30/06 51%
04- 0E0104 LORENZO AND SAN LEANDRO FROM JACKSON 715 COMSTOCK STREET 21339 CABOT BLVD. $195, 606 04/ 11/ 06 62%
STREET TO BANCROFT AVENUE AND $195, 606 06/ 21/ 06 °
HESPERI AN BOULEVARD SANTA CLARA, CA 95054 (510) 780-1186
ASPHALT CONCRETE SURFACI NG
HML
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES TENNYSON ELECTRI C | NC $958,973 03/28/06 0%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATI ONAL DR $0 04/05/06 0%
ACl M 000C- (280) E | NSTALL CHANGEABLE MESSAGE Sl GNS $0 0
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 38%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $299, 420 11/02/05 43%
REPLACE MESSAGE SI GNS $141, 845 10/ 04/ 06 0
LI VERMORE, CA 94550 (408) 254-5029

HA42 WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-580- 18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 715,850 10/18/05 50%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $11, 958,061 11/02/05 58%
ACI M 580 -(045)E FROM HACI ENDA DRI VE OVERCROSSI NG TO QAKLAND, CA 94608 $425, 000 09/29/06 0
--0) ROUTE 580 AND 238 SEPAR ALAMO, CA 94507 (510) 715-7650

REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0.3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8,127,118 07/01/05 95%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,414,500 07/ 20/ 05 91%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE CAKLAND CA 94608 $426,431 06/ 06/ 06 0
--() CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 0%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $0 05/12/06 0%

DRI VE PI LES AND FOOTI NG RETROFI T $0 12/27/07 0

BENI CI A CA 94510 (510) 450-2453
(707) 746- 8028

HA4S2
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSTRUCTI ON COVPANY EDALATI BEN $1, 185,587 12/20/05 74%
04-150144 LOCATI ONS P O BOX 347 3401 REGATTA BLVD $304, 068 01/10/06 26%
ACI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE Sl GNS $46,582 08/ 16/ 06 °
--0) W LSONVI LLR OR 97070 (510) 385-7163
HB4N WPCP
04- ALA-680-1.7/0 I'N ALAVEDA COUNTY | N FREMONT FROM BUGLER CONSTRUCTI ON ALBANO FLORANTE J. $455, 444 09/ 28/ 05 87%
04- 251704 NORTH DEPARTMENT OF WATER RESOURCES 47000 WARM SPRINGS BLVD 101 3410 MANDELA PARKWAY $424,507 10/ 11/ 05 9204

UNDERCROSSI NG TO 0. 3 KM SQUTH OF EAST OAKLAND, CA 94608 $16, 944 06/ 27/ 06 °

WARREN AVENUE UNDERCR FREMONT, CA. 94539 (510) 450-3841 06/ 28/ 06

HORI ZONTAL DRAI NS
HA23 WPCP
04- ALA-680-2.4/0 I'N ALAVEDA COUNTY | N FREMONT AT M K M CONSTRUCTI ON | NC $182,497 06/ 09/ 06 0%
04- 254604 NORTHBOUND M SSI ON BOULEVARD CFF P O BOX 2290 $0 06/26/06 0%
ER- 37A3- (004) E RAMP %0 0

--0)
HA23

STORM DAVAGE REPAI R CUPERTI NO CA 95015

(408) 727- 5330
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04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTI ON, | NC KURAI BHOOPEN $9, 161,325 05/08/06 13%
04- 006904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE ROAD 3410 MANDELA PARKWAY $34,600 05/ 23/ 06 0%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $34, 600 09/28/06 0
OVERCRGSSI NG LI VERMORE, CA 94550 (510) 376-8107
ASPHALT CONCRETE OVERLAY
HA22
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 015,702 09/ 24/ 02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $0 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32.7/ 34 I'N ALAMEDA COUNTY | N OQAKLAND ON DESU VG GATRS CONSCTRUCTI ON DAVI D BARTEL $11, 850, 433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410, MANDELA PARKVWAY $11,512,991 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $13,500 10/ 29/ 08 °
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 385-6755
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_AND KEN KENNEDY $402,691 01/26/04 0%
04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $366,411 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $980 04/ 10/ 08 °
--0) SAN JOSE, CA. 95132 (510) 385-6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 600, 600 12/17/04 23%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOIT CREEK ROAD $24, 866,880 12/21/04 41%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1, 428,923 02/ 04/ 09 0
88-0 10- (5N) W DEN EXI SI TI NG FREEVWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 744,809 03/28/06 0%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKVWAY $730,574 04/11/06 8%
OF ROUTE 880 AND 238 SEPARATI ON $638,936 10/ 04/ 07 0

CONSTRUCT MAI NTENANCE STATI ON

(415) 227- 1040

(510) 450- 3709
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 0%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $0 05/01/06 0%

OVERCROSSI NG TO QAKLEY ROAD $0 03/01/07 0

OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187

I NSTALL CHANGEABLE MESSAGE SI GN
HB4N
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 100%
04- 263604 FROM 0.3 KM WEST OF ALHAVBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $623,854 06/13/02 .0,
NH P004- (121) E UNDERCROSSI NG TO ALHAMBRA WAY SUl TE 160 $0 06/07/06 0
--0) UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596- 06/ 13/ 06

H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942-6014 SATI S
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $696,906 12/02/05 78%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $467,019 12/15/05 67%

CONSTRUCT RETAI NI NG WALLS SU TE 100- A $67,194 07/ 25/ 06 0

UNION CI TY, CA 94587
(925) 957-2160

HB71 WPCP
04-CC-4-22.2/23.8 I' N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $32,542,495 11/14/03 94%
04-229014 FROM 1.7 KM VWEST CF RAI LROAD AVENUE 184 E LELAND RCAD, STE B 2067 RAI LROAD AVENUE $31, 743,370 11/24/03 96%
ACNH- PO04- (124) E OVERCROSSI NG TO 0.3 KM VST OF Pl TTSBURGH, CA 94565 $1, 065,269 08/ 02/ 06 °
--0) LOVERI DGE ROAD OVERCROSSI NG PI TTSBURGH, CA 94565 (510) 286-5081

W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY | N AND NEAR GHI LOTTI BROS I NC $1, 128,642 05/19/06 0%
04- OE1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET $0 05/26/06 0%

CUMM NGS SKYWAY OVERCROSSI NG $0 °

RESURFACE ASPHALT CONCRETE SAN RAFAEL CA 94901

(415) 454- 7011

HMVL
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 486,995 01/19/06 20%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $4, 048,195 02/ 02/ 06 210
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1,596,426 11/30/06 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948

W DEN FREEWAY (916) 635- 9370 (925) 957- 2595
HB4C SWPPP
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04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH, PHI L $29,941,771 04/04/05 45%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD $19, 327,904 04/ 20/ 05 64%
CUW NGS SKYWAY OVERCROSSI NG TO SU TE 100- A $341,762 11/13/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCLREZA ABDI $1, 659,303 11/17/04 64%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 691, 488 12/ 06/ 04 959
ACST- P123- (003) E LINE TO THE ROUTE 80 AND 123 $0 06/ 30/ 06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $14, 933,608 03/29/06 26%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $2, 689,085 04/12/06 18%
STPL- 6204- ( 056) E CONSTRUCT AUXI LI ARY LANES $1,136,927 11/17/06 °
--0) BENI Cl A. CA 94510 (925) 840-4480
HB4N
HB4N
04- CC- 680- 10. 2/10.9 I' N CONTRA COSTA COUNTY AT ALAMO AT SI TEWORKS CONSTRUCTI ON | NC BOUZAR, CYRUS $390, 799 11/03/05 63%
04- 254504 0.3 KM SQUTH AND 0.9 KM NORTH OF P O BOX 1324 4585 PACHECO BLVD. $158,534 11/15/05 44%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $79,341 07/ 30/ 06 0
| M68-0 10- (5E) RECONSTRUCT EMBANKMENT SLCPE LAFAYETTE CA 94549 (925) 957-2590
) (925) 284- 1437
HA23 WPCP
04- CC- 680-23.9/24.9 I'N CONTRA COSTA COUNTY I N AND NEAR FCI CONSTRUCTORS, | NC WLLI AM B SHEDD $54,084,718 08/12/02 100%
04- 006054 MARTI NEZ FROM 0.5 KM SOQUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $53,573,369 08/23/02 100%
ACl M 680 -(054)N OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SUl TE 200 $0 05/ 12/ 06 ()
--0) AND OVERHEAD BENI CI A, CA 94510 MARTI NEZ, CA 94553 05/ 23/ 06
RECONSTRUCT EXI STI NG FREEVWAY (925) 957-2050 OVER RUN
HE2 SWPPP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,222,127 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI CI A P O BOX 3474 4585 PACHECO BLVD $20, 470, 072 04/ 16/ 02 0%
ACI M 680 - (054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $492, 347 08/ 31/ 06 °
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
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04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PAC FIC I GOR TSI GELVAN $757,427,304 10/25/01 84%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $666, 727,979 10/ 31/01 90%
ACI M 680 -(054)5 MARTI NEZ BRI DGE SUI TE 200 $12, 464,853 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006

HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG & GRADI NG CASTRO VALLEY $7,219,541 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,470,488 11/04/03 0%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $76, 438 03/20/ 07 0
--(0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184,481 05/26/06 0%
04- 159614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS FAI RFAX ROAD $0 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL CA 94901

(415) 459- 8640
HA23
04- MRN-37-11.2/14.6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 0%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $0 04/13/06 0%
ACST- 000G (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $0 05/15/07 0
00-0C 2-(8E) VALLJO, CA 94590 (510) 231-7139

--()
HB4AN
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT H SLOP $460,988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $392, 017 06/20/05 0%

UPGRADE REST AREA BLVD $4,783 06/21/06 °

W NDSCR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST

HB71 WPCP SATI S
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOVWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4,704,073 08/29/02 0%
ACNH QLO1- (017)E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901

UPGRADE REST AREA (415) 257-3647 PLANT EST

HA26 SWPPP SATI S
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04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGU RE AND HESTER BAVI D BARTEL $1,574,059 02/09/06 7%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $707,275 02/ 24/ 06 45%
H GHVWAY PLANTI NG AND | RRI GATI ON $313,949 12/10/09 0
OAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOCP $9, 165,099 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHWAY SUI T 756 WEST FRANCI SCO $7,829,638 02/17/04 83%
ACNH- QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCRGSSI NG BLVD $16, 005 08/17/06 0
--() TO 0.1 KM SOUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES (415) 257-3647
HB5 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $48, 752,875 03/ 28/ 06 6%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $4, 231,867 04/13/06 Y
CML- 6404- (054) E W DEN FREEWAY $3,339,617 12/01/08 0
--() SAN RAFAEL, CA (415) 257- 4844
HB5
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS | NC $2, 126,888 06/ 08/ 06 0%
04- OEO504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET $0 06/23/06 0%
SONOVA COUNTY LI NE $0 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 454-7011
HML
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 58%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $120, 497 07/ 20/ 06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4,591,399 12/23/05 39%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. 0. BOX $1,253,911 01/10/06 270
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $369, 843 10/ 20/ 06 0
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920

--()
HA22 SwWepp
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04- NAP-29-/6. 2 I'N MARI N, NAPA, SCLANO, AND SONOVA BUGLER CONSTRUCTI ON MANGLO PERPETUO $514,719 02/16/06 41%
04- 445904 COUNTI ES AT VARI OUS LOCATI ONS 2320 COURAGE DRI VE $530,921  03/06/06 ;0
UPGRADE DRAI NAGE | NLETS SUI TE #106 $0 08/07/06 0
(707) 428-2029
HA22 WPCP
04- NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C C. MYERS, | NC. KI SH YAMA, DARI N $30, 295,490 02/13/03 100%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O BOX 2948 P. O BOX 4282 $29, 338,129 02/25/03 97%
ACST- P121- (020) E 0.4 KM WEST OF STATE ROUTE 221 NAPA, CA 94558 $554, 152 07/ 26/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04- NAP-121-9.0/9. 2 I'N NAPA COUNTY I N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/05/05 63%
Rl CHMOND, CA 94804 $48, 675 06/ 30/ 06 0
(510) 231-7139
OVER RUN
HB4N WPCP
04- NAP- 128-20.0/0 I' N NAPA COUNTY ABCOUT 23 KM EAST OF KEVI N PHAN ELI AS MOUSSA $151, 785 02/ 08/ 06 57%
04- 253804 RUTHERFORD FROM 0. 2 KM WEST OF CAPELL P. O BOX 4282 $133,405 02/ 24/ 06 88%
ER- 37B2- (004) E CREEK BRI DGE $133,405 08/ 02/ 06 0
--0) STORM DAVAGE REPAI R (707) 265-1920
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VAR QUS ROSEDI N ELECTRI C | NC TRUONG HENRY $835, 719 11/10/05 31%
04-151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $370,074 11/29/05 449
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $83,350 12/18/06 °
X0-85 0-(6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON  COVPANY NI M PATEL $2, 623,027 08/31/05 65%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $1, 056,422 09/12/05 20%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $679, 750 10/ 04/ 06 0

G X0-85 0- (5E)

--()
HB1 WPCP

W LSONVI LLE, OR 97070

(408) 254-5705
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04-SCL-85-17.7/17.9
04- 2R9704

I'N SANTA CLARA COUNTY | N CUPERTI NO AT GRANI TE CONSTRUCTI ON COMPANY KOOS CHARLES

SOUTHBOUND OFF RAMP TO STEVENS CREEK
BOULEVARD
RESURFACE ASPHALT CONCRETE
(831) 724- 1011

1007 KNOX AVENUE

(408) 254-5848

$229, 437 04/17/06
$0 05/08/06
$0 07/11/06

0%
0%

HML
04-SCL-85-18. 7/ 20 N SANTA CLARA COUNTY TN SUNNYVALE  WATKIN & BROTOLUSSI T NC MACKLE BRI AN $1,370,526 12/07/05 9%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $489, 749 12/ 22/ 05 36%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $27,092 10/ 20/ 09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
-0 PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY TN SUNNYVALE  AMLAND BRI AN MACKLE $1,753,236 04/06/06 3%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE. $5,000 04/21/06 0%
OF FREMONT AVENUE UNDERCROSSI NG TO $2,000 03/05/10 °
0.5 KM NORTH OF ROUTE SAN JOSE, CA 95122 (510) 385-6991
HI GHWAY PLANTI NG AND | RRI GATI ON
HA25
04-SCL-85-22.0/22. 3 N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER T NC NI'M PATEL $1,369,595 01/11/06 24%
04- 0A2304 VI EW AND PALO ALTO AT VARI QUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $101, 463 01/ 19/ 06

LOCATI ONS

REMOVE AND REPLACE OVERHEAD SI GNS LI VERMORE CA 94550

(408) 254-5705

$0 12/28/06

8%

HB1 WPCP
04-SCL-85-22.1/22. 6 N SANTA CLARA COUNTY | N MOUNTAI N WATKI N & BORTOLUSSI I NC NI'M PATEL $86, 180 09/ 29/ 04 51%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $55, 761 10/ 19/ 04 65%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/ 24/ 07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-718.7 N SANTA CLARA COUNTY AT VARI OUS GORDON N BALL, INC KOOS, CHARLES $5,992,200 12/29/05 10%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $104, 056 01/ 12/ 06 204
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $104, 056 12/ 04/ 07 0
S0- 85 0- ( 1E) (408) 254-5848

--()
HA42 SwWepp



State of California Department of Transportation
Statement of Ongoing Contractsasof 06/20/06

Page 36
07/ 06/ 06

HA28

CUPERTI NO CA 95014 (408) 210-8219

District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-87-/5.1 I N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41, 670,529 12/08/04 61%
04-4396U4 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $27,178,002 12/17/04 65%
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $1,117,230 11/30/06 0
--() VIRG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROCADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I' N SANTA CLARA AND SAN BEN TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,548,547 12/01/05 29%
04- 151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $501, 623 12/ 09/ 05 3204
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $175, 125 10/ 20/ 06 °
000- C 28-(E) SAN JCOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-6.5/52.2 I N SANTA CLARA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORI NG $384,162 05/17/06 0%
04- OE1404 LOCATI ONS 1033 YERBA BUENA AVENUE $0 06/ 05/ 06 0%
REPLACE JO NT SEALS $0 0
OAKLAND CA 94608
(510) 420- 8992
HVB
04- SCL- 101-27. 0/ 48 I' N SANTA CLARA COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COVPANY $1, 832,865 03/28/06 0%
04- 151294 LOCATI ONS FROM BERNAL RQAD P O BOX 50085 $0 04/10/06 0%
ACNH QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $0 0
--0) OVERCRGSSI NG WATSONVI LLE CA 95077
UPGRADE EXI STI NG RAMPS (831) 724-1011
HB4N
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/19/05 18%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $2,906,491 10/31/05 210
ACNH- QL01- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JCSE, CA 95110 $2, 538,412 02/ 16/07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON ORDOUBADI $1, 485,255 03/10/06 0%
04- 246934 LOCATI ONS 12100 STEVENS CANYON RQOAD 1007 KNOX AVENUE $264, 402 03/ 23/ 06 18%
MAI NTENANCE VEHI CLE PULLQUTS $264, 402 10/ 11/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY $553,118 05/26/06 0%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 P O BOX 981330 $0 06/09/06 0%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $0 0
FLEMM NG AVENUE WEST SACRAMENTO CA 95798
RESURFACE ROADVWAY (916) 373- 1500
HML
04- SCL- 152-15.0/19. 3 I'N SANTA CLARA COUNTY NEAR d LROY CF ARCHI BALD | NC ROVAN BERTHA $371,793 03/22/06 91%
04- 2R3204 FROM 0.2 KM EAST OF BLOOWFI ELD ROAD 1007 KNOX AVE $368, 343 03/30/06 08%
TO HOLSTEI N CREEK $169, 051 06/ 20/ 06 0
RESURFACE ASPHALT CONCRETE (408) 254-5840
(650) 364- 3045
HML
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON NI M PATEL $5, 668,258 09/07/05 14%
04-0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE. $657,225 09/23/05 129
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $657,225 09/ 06/ 06 0
--() RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATESONVI LLE, CA 95077-5085 (408) 254-5705
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE R G W CONSTRUCTI ON | NC $15, 594,535 05/24/06 0%
04-272014 FROM 0.5 KM SOQUTH OF ROUTE 87 TO P O BOX 2910 $0 06/12/06 0%
CYPRESS AVENUE PEDESTRI AN $0 °
OVERCROSSI NG LI VERMORE CA 94551
REHABI LI TATE ROADVWAY (925) 606- 2400
HB4N
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J S BRAR COWANY ROVAN, BERTHA $1, 785,391 08/15/02 85%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 513,780 09/11/02 e
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $0 04/ 20/ 06 0
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5840
-0 (559) 299- 1033
HA25
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDQJ JONES & SONS | NC MOAI D LAYMOUN $7,988,032 11/23/05 62%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $1, 475,696 12/07/05 19%
ACI M 680 - (064)E JUNCTI ON TO CALAVERAS ROAD $1, 153,838 11/ 15/ 06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,891,661 09/09/04 36%
04- 253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 411,387 09/20/04 73
AClI M+ 880 -(056) E H GHVWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $12,180 02/ 04/09 0
--() SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AMLAND CHARLES KOSS $259,967 08/21/01 100%
04- 122914 M LPI TAS FROM 1.5 KM SOUTH OF 3188 KNI GHT BRI DGE RD 565- B FAI RCHI LD DR # $250,943  09/06/01 .0,
MONTAGUE EXPRESSVAY OVERCROSSI NG TO 206 $0 05/17/06 0
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043 05/ 22/ 06
H GHVWAY PLANTI NG REPLACEMENT (650) 210-2019 SUSPENDED
HE13
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P. O BOX 6227 21339, CABOT BLVD. $31,575,532 07/26/01 0%
ACNH- 880 -(047)1 SQUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/ 20/ 07 0
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $220, 737,431 06/ 06/ 03 61%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $151, 669, 027 06/ 16/ 03 69%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $4,773,031 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN ARERI CAN CI VI L CONSTRUCTORS 280 BEALE ST. $12, 450,947 12/08/05 21%
04-0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR SAN FRANCI SCO CA $3,334,136 12/22/05 270
CAKLAND BAY BRI DCE FROM WEST OF SAN $1, 804,323 11/09/06 °
FRANCI SCO ANCHORACE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04-SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $7,325,386 02/22/05 93%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $6, 707, 788 03/ 09/ 05 929
QAKLAND BAY BRI DGE SAN FRANCI SCO CA 94105 $960, 878 07/31/06 0

HA21 WPCP

REPLACE BRI DGE FENDERS

PLEASANTON CA 94566

(415) 356- 6498
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $82, 859,897 03/10/04 51%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $30,571,095 03/25/04 37%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $390, 000 07/12/07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMERI CAN BRI DGE FLOUR PURSELL GARY $1, 444,485,935 04/18/06 1%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AVERI CAN BRI DGE WAY 333 BURMA ROAD $67,573,200 05/ 03/ 06 500
OF YERBA BUENA TUNNEL EAST PORTAL $8, 565,200 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORACPOLI'S, PA 15108 (510) 622-5660
HA4S3
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267,526,446 04/01/04 41%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURMVA ROAD $111, 195, 756 04/ 22/ 04 429
ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $8, 025,444 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C I MANSON A JO NT COE, DOUG $1, 112,942,947 01/17/02 88%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLANDP O BOX 1769 345 BURMA ROAD $1, 015, 484,962 01/ 22/ 02 91%
ACI M 080 - (085) 8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $7, 805,636 12/ 01/ 07 °
--0) | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-.5/1.8 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG WASHI NGTON, MARCUS $297,454 10/ 24/ 05 92%
04- 443544 FRANCI SCO VARI QUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $248,398 11/07/05 oy
SEAL BRI DGE DECKS AND JO NTS SAN FRANCI SCO, CA 94105 $62,405 07/31/06 0
PLEASANTON, CA 94566 (415) 356-6512
HA21 WPCP
04- SF-101-4.7/5.1 IN THE CI TY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27,732,605 09/18/03 0%
04-291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27,511,437 10/02/03 0%
ACNH- Q101- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $0 09/ 30/ 06 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEVWAY PLANT EST
HA23 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C I NC. DUAN, FRANK $2,330,650 12/01/04 80%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $1, 380,230 12/10/04 59%
ACST- Q101- (086) E LYON STREET RI CHVOND CA 94804 $256, 590 09/ 15/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC ABELA, FERNANDO $1,200,774 10/31/05 92%
04- OR5404 FRANCI SCO AT VARI QUS LOCATI ONS 901 HOWE ROAD 280 BEALE ST. $1,136,095 11/14/05 929%
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 $195,788 07/31/06 0
MARTI NEZ, CA 94553 (415) 356- 6498
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/27/05 65%
04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $376, 711 11/09/05 76%
INSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $236,545 07/31/06 °
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 405,957 08/29/05 11%
04- 11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $928, 065 09/ 09/ 05 68%
ER- 1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $28,304 04/15/10 0
--0) WETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 209,248 04/01/05 85%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $7,822,509 04/13/05 e
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $97,985 06/ 22/ 06 0
11-87 0-(8E) RETAI Nl NG WALL AND EMBANKNVENT ALAMO CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $36, 083,843 02/ 23/ 06 12%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCl DENTAL AVE $4, 151,739 03/13/06 12%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $2, 968,839 03/28/08 0
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Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL I NC FRED BOOSHEHRI $834,523 10/21/05 16%

04-212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 2350 PAGE M LL RD. $390, 897 11/01/05 47%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $390,897 12/31/06 0
REHABI LI TATE SHOULDER (650) 855-7777

HA42 WPCP

04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI' TY W NDSOR FUEL FRED BOOSHEHRI $1, 928,925 05/26/06 0%

04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $0 06/ 08/ 06 0%
ROAD $0  09/30/ 06 0
RESURFACE ROADVWAY (650) 855-7777

HML

04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI., I NC WASHI NGTON MARCUS $665, 889 10/ 31/05 0%

04- 299704 FRANCI SCO AND COLMVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $162,832 11/18/05 249
AT ARLI NGTON DRI VE $13,200 09/14/06 0
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512

HB4N WPCP

04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 80%

04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $402, 755 07/03/03 93%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 °

SAN JOSE, CA 95132 (415) 356- 6636

HE2 SWPPP

04-SM92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A CGONSALVES & SON CONSTRUCFRED BOOSHEHRI $569, 690 05/18/06 0%

04- OE2004 FROM 0. 3KM VEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $0 06/06/06 0%
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $0 08/15/06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777

HMVL

04-SM92-7.2/0 I'N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%

04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 0

NOVATO CA 94949
(415) 884- 3000
HVH4
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT PENHALL COWVPANY FRED BOOSHEHRI $408, 477 05/ 04/ 06 0%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON 13750 CATALI NA STREET 2350 PAGE M LL RD. $0 05/ 25/ 06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 09/30/06 0
SAN LEANDRO, CA 94577 (650) 855-7777
HWVB
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANACGEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $0 12/21/05 0%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $0 10/ 31/07 0
--() PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04- SM 101-3.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO, DE SI LVA GATES DARRYL SCHRAM $26, 136,413 01/17/03 84%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 987,733 02/ 03/ 03 98%
ACNH QLO1- (018) E AT VARI QUS LOCATI ONS SAN JOSE CA 95110 $0 06/01/06 0
--0) W DEN EXI STI NG H GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/20/05 °
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $949, 600 02/ 06/ 06 21%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKVWAY $122,568 03/02/06 13%
HI GHWAY PLANTI NG RESTORATI ON $115,538 02/ 08/ 07 °
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL.-12-1.8/4 I'N SCLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 782,202 08/10/05 59%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1,581,893 08/18/05 88Y%
ACST- PO12- (095) E AVENUE SUl TE 106 $203,130 06/ 30/ 06 0
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04-S0L-29-.1/0 I'N SOLANO COUNTY I N VALLEJO FROM 0.2 BAY CI TI ES PAVI NG & GRADI NG SIDHU BALJI T $831, 304 03/29/05 0%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI ME PO BOX 6227 2320 COURAGE DRI VE $840, 608 04/11/05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $0 09/07/06 0
G S0-29 0-(7E) W DEN ROADWAY CONCORD CA 94524 FAl RFI ELD CA 94533
--() (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-S0OL-37-7.2/7.2 I'N SOLANO COUNTY I N VALLEJO AT THE BAUNAN LANDSCAPE | NC BUTTERS, CARL $495, 403 06/10/02 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROCKSI DE DRI VE 2320 COURACE DRI VE $463, 720 06/19/02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 05/31/06 0
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428-2060 PLANT EST
HE14 SATI S
04-SOL-37-9.3/10.5 I'N SOLANO COUNTY I N VALLEJO FROM 0.1 O C JONES AND SONS | NC AND MAHANTESH ANI GCL $37,125,200 12/11/02 100%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 1520 FOURTH STREET $38, 004,410 12/26/02 100%
NH- -( ) KM EAST OF DI ABLO STREET $25,017 06/20/06 0
--0) CONSTRUCT FREEVAY AND | NTERCHANGE BERKELEY CA 94710 (707) 648-4044 06/ 28/ 06
(510) 526- 3424
HE14 SWPPP
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS AMLAND DUAN, FRANK $2,032,150 11/21/05 43%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3168 KNI GHTS BRI DGE ROAD 3401 REGATTA BLVD $1, 394,906 12/07/05 69%
ACST- X095- (019) E $380, 950 01/11/07 °
X0-95 0-(9E) SAN JOSE, CA 95123 (510) 231-7139
--()
HB4AN WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR RYAN NAGLE CARL BUTTERS $5, 643,461 01/13/06 9%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH CA 2320 COURACE DRI VE $96, 613 01/31/06 204
ACI M 080 - (348)E ROAD UNDERCROSSI NG SUl TE 106 $25,200 02/11/08 0
--() STABI LI | ZE LANDSLI DE 94509
(707) 428-2060
HA42 SWPPP
04- SOL-80-12.8/16.2 I'N SOLANO COUNTY | N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI ClI A DRI VE, $666, 726 05/ 06/ 04 0%
ACI M 080 -(343)4 ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
--() SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,190,384 12/09/05 100%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $39,156 12/ 28/ 05 3%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $39, 156 02/ 14/ 07 0
G X0- 95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--0) OVER RUN
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,688,801 12/08/05 20%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAlI RFI ELD CONSTRUCTI ON $112,510 12/20/05 4%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURACE DRI VE, $20,804 11/06/06 0
Ol-13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04-SOL-680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $87,221,977 12/20/01 93%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $78,417,506 01/08/02 899
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 211, 444 04/ 12/08 °
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL- 680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,266,068 01/11/06 30%
04- 258714 AND FAI RFI ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $984, 628 01/ 19/ 06 14%
ACI M+ 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $752,271 01/18/07 °
--() W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04-SOL-780-4.7/5 I'N SCLANO COUNTY I N BENI CI A AT THE O C JONES AND SONS | NC MANGLO PERPETUO $470,438 10/ 20/ 05 72%
04- 299304 WESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURAGE DRI VE $431,889 11/01/05 909
PARKWAY SUl TE #106 $105,907 07/12/06 0
W DEN EXI STI NG ROADWAY BERKELEY CA 94710 FAI RFI ELD, CA 94533
(510) 526- 3424 (707) 428-2029
HB4N WPCP
04- SON-1-9. 7/ 10 I'N SONOVA COUNTY NEAR BCDEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2, 068,965 02/02/06 17%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $386, 779 02/ 10/ 06 1994
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $324,241 04/ 25/ 07 0
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04- SON-12-27.0/0 I N SONOVA COUNTY | N KENWOCD AT WARM Rl CHARD A HEACS ELECTRI CAL FRANK DUAN $170,409 01/10/06 68%
04- 446004 SPRI NGS ROAD 8909 FLORIN RD. 3401 REGATTA BLVD. $163, 136 01/ 20/ 06 96%
| NSTALL TRAFFI C SI GNALS $22,412 06/ 25/ 06 0
SACRAMENTO, CA 95829 (510) 231-7139
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/05/06 15%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $27,115 04/17/06 104
RESURFACE ASPHALT CONCRETE SUITE A $27,115 07/ 27/ 06 0
CONCORD, CA 94529
(707) 781-2640
HA22
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $582,840 07/09/03 0%
BRI DGE SANTA RCSA $1,987 03/15/07 °
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 117,254 09/ 29/ 04 81%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $7,197,584 10/ 13/ 04 1%
ACNH QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $320, 451 12/ 04/ 06 °
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04- 130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/26/03 99%
ACNH- QLO1- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/30/06 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566- 3956
HB6 SWPPP
HB4AN
04- SON-101-16.8/19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4, 026,986 06/22/04 92%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $3, 939,845 07/ 06/ 04 97%
ACNH QLO1- ( 050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $13,182 08/ 15/ 06 °
--0) ALAMO, CA (707) 576-2404

HB5 SWPPP
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04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71,809,134 03/10/06 10%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $7,008, 605 03/27/06 10%
ACNH QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $5,202,192 04/09/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566- 3956
HE13
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,644,984 01/12/06 10%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1, 807,534 01/27/06 149%
CML- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $827, 607 12/ 15/ 07 0
--() Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 940,535 11/09/05 6%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $294,310 11/18/05 15%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $159, 310 04/ 23/ 07 °
--0) ALAMO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1, 529,647 12/09/05 31%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $895, 476 12/ 20/ 05 58%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $451,999 11/08/06 °
--0) REPAI R STORM DAVAGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SO\ 116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 16%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 298,032 10/28/05 200
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SU TE A $507, 329 04/ 24/ 07 0
--() ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SO\ 116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, INC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 0%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $8,845 11/02/05 3%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $0 04/ 30/ 06 0

--0)
HA23 SwWepp

SAN RAMON, CA

SANTA ROSA, CA 95401
(707) 566- 3956
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04- SON- 128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, 1 NC SARG SS, RAMSES $11,570,771 04/11/06 35%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCI DENTAL RD $3,118, 713 04/13/06 26%
ACST- 4390- (001) E VWEST OF RI VER ROAD $1,332,991 11/22/06 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OUS AM_LAND WASSEFF, WAGDY $1, 613,967 02/08/06 0%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $0 02/ 24/ 06 0%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $0 06/01/07 0
X0- 85 0- (8E) SAN JCOSE, CA 95132 (408) 254- 5866
--()
HB4N WPCP
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCR $1,838,977 12/13/05 39%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $890, 199 12/28/ 05 48%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $149, 683 12/ 14/06 °
00-0C 2- (5E) MONI TORI NG AND SURVE! LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
Totals: Authorized Final Amt: $4, 899, 073, 788 Completed to Date: $2, 624, 143,950  work ThisMonth: $83, 252, 614
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05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 85%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $207, 025 04/ 04/ 06 23%
DROPPED SEVERALI NCHES; REESTABLI SH $207,025 07/03/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1- 74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COWPANY W LSON, JENNI FER $931, 683 04/23/04 53%
05-4757V4 MONTEREY AT VARI OQUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $815, 244 05/ 06/ 04 92%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $3,246 03/11/08 0
PO- 01 5- ( OE) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CNOSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $0 05/26/06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $0 02/07/07 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P
HB1
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $2,985,885 12/23/05 49%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2, 030,655 01/05/06 68%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $1, 939, 835 08/ 01/ 06 0
PO- 68 0-(8E) UNDERCRGOSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378, 466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $249, 687 07/07/04 67%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 08/21/06 0
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 21%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $132,289 06/ 14/ 05 53%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,925 12/24/08 °
APTCS, CA. 95003 (831) 375-1621

HA22 WPCP
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05- MON- 101-7.9/10. 8 I'N MONTEREY COUNTY AT BRADLEY FROM A J DIANl CONSTRUCTI ON CO I NC HOPKI' NS, RAMON L. $635,411 02/07/06 100%
05- 033924 NORTH BRADLEY UNDERCROSSI NG TO 1.9 KM 3230 RI VERSI DE AVE. , $607,490 02/17/06 100%
NORTH OF JOLON ROAD UNDERCROSSI NG SU TE 130 $0 06/12/06 0
W DEN SHOULDER AND ADD RUMBLE STRI P 06/ 13/ 06
(805) 925- 9533 (805) 226-9983 COVPLETED
HA22 SWPPP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1, 415,895 11/23/05 23%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 240,524 12/09/05 87%
ACST- Q101- (106) E TO 1.4 KM SOQUTH OF MAI N STREET $721,739 12/07/06 0
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC LAVERI NG TYLER $1,717,879 12/13/04 0%
05-0161C4 PRUNEDALE AT VARI QUS LOCATI ONS PO BOX 867 1529 H GHWAY 68 $1, 642,311 12/20/04 0%
ACNH QL01- (075) E ACCELERATI ON AND DECELERATI ON LANES SALI NAS, CA 93907 $0 06/ 22/ 06 °
--0) NORTH HI GHLANDS, CA 95660 (831) 375-1621
PLANT EST
HB4N SWPPP SATI S
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOQUTH TO 0.4 KM1000 HOWNE ROAD $8, 741,112 09/10/01 100%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $17, 444 01/ 05/ 06 0
--0) ROUTE 156 FROM MCCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON- 156- 1.8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE  GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $1, 041, 045 04/01/05 100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O. BOX 50085 3075 EXECUTI VE DR $947,353 04/11/05 100%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $500 08/ 09/ 06 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05- MON- 183-4.2/0 I'N MONTEREY COUNTY NEAR SALI NAS AT GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $587,572 11/21/05 28%
05- 0K6204 SAN JON ROAD 580 WEST BEACH ST. 1529 H GHWAY 68 $116,229 12/02/05 20%
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $116,229 07/ 28/ 06 °
P1-83 0-(3E) WATSONVI LLE, CA 95076 (831) 375-1621
--0) SUSPENDED

HB1 SWPPP
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05- MON-198-7.0/25.8 I' N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1, 329,392 12/21/05 69%
05-0L8304 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $1,287,090 01/04/06 99%
ASPHALT CONCRETE OVERLAY SU TE 130 $1, 212,999 07/06/06 0
WATSONVI LLE, CA 95077
(805) 226-9983 SUSPENDED
HMLA WPCP
05- MON- 198- 16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., I NC. HOPKINS, RAY $412,367 03/24/05 100%
05- OMB504 M EAST OF RTE 25 TO7.5 M EAST OF P. O BOX 2210 P. O BOX 307 $361, 925 03/24/05 90%
RTE 25 TEMPLETON, CA 93465 $0 12/31/06 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN
HMVL
05-SB-1-1.7/2.5 I'N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MBSON, PATRI CK $4,046,831 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $3,977,927 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUI TE E $11,594 01/ 02/ 07 °
--0) REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-1-10.1/10.3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JCOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2, 740,354 06/ 15/ 05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 663, 708 06/ 23/ 05 0%
ACNH-4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $4,368 08/ 24/ 06 °
--0) CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05- SB- 1-46. 4/ 49. 2 I' N SANTA BARBARA COUNTY NEAR UNI ON ASPHALT | NC LEW M KE $448, 606 04/19/ 06 0%
05- 0MR2204 GUADALUPE FROM WALDORF UNDERPASS TO P O BOX 1280 2053 PREI SKER LANE, $488 05/ 01/ 06 0%
ROUTE 166 SUITE D $488 08/ 22/ 06 °
ASPHALT CONCRETE OVERLAY SANTA MARI A CA 93456
(805) 922- 9858 (805) 348-3105
HVL
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNI A ANDY G LL, R E. $198,596 04/13/06 0%
05- OML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $0 04/ 28/ 06 0%
SEAL BRI DGE DECK STE G & H $0 08/ 09/ 06 °

PHCENI X, AZ 85040
(805) 884-9689
HVBH
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05-SB-33-/8.2 I'N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $8,324,168 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O, BOX 790 2053 PREI SKER LANE, $7,706,691 03/08/05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $2,203 08/17/06 0
PO- 33 0- (0E) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
--0) REHABI LI TATE AND W DEN HI GHVWAY (805) 348-3105 PLANT EST
HA22 SWPPP SATI S
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,144,350 11/09/05 79%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N MLPAS ST., STE $1,590,933 11/18/05 75
ACNH- QLO1- (089) E GARRAPATA CREEK TO PADARO LANE G&H $456, 655 07/ 28/ 06 0
--() OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,872,830 12/15/05 16%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $1, 272,338 12/28/05 26%
AVENUE UNDERCROSSI NG TO 0. 2 KM EAST H $266, 639 09/11/08 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP
HB4N
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,307,272 11/01/02 92%
05-462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 231,543 11/18/02 949%
ACNH- QL01- (013)E UNDERCROSSI NG TO 0. 2 KM SQUTH CF SANTA BARBARA, CA 93103 $6, 051 08/23/06 0
--0) TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884-9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0  CASTILLO STREET UNDER-CROSSING ~~ WH TAKER CONTRACTORS, INC. HENCH, CHARLIE =~ $3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $2,988,228 04/18/05 99%
BARRI ER CAMBRI A, CA 93428 $99, 676 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101- 18.9/19.8 I N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/ 15/ 05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $668, 715 04/ 22/ 05 0%
ACST- Q101- (091) E SOUTH OF TURNPI K ROAD SAN LU S GBI SPO CA G&H $1, 600 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
--0) (805) 543- 8568 (805) 884-9459 PLANT EST

HB1 SWPPP SATI S
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-46.2/47.2 1N SANTA BARBARA COUNTY NEAR GAVI OTAJOHN MADONNA CONSTRUCTION  MORTENSEN, M CHAEL ~ $1,285,021 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $646, 061 03/ 01/ 06 0%
ACST- Q101- (108) E GAVI OTA TUNNEL H $364, 420 03/23/07 0
G Q1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101-47.9/50. 8 I' N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC | NFANTE, ART $2,812,333 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2, 689, 820 04/26/05 0%
ACST- QLO1- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUl TE H $16,861 07/27/06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
--() CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101- 54. 0/ 56 I'N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,578,297 08/03/05 100%
05- 0K1004 BUELLTON FROM 1.1 KM SQUTH OF NOJOQUI P O BOX 5310 22 N MLPAS ST., STE $1, 469, 718 08/ 15/ 05 100%
ACST- QLO1- (096) E CREEK BRI DGE TO 0.8 KM SOUTH OF SANTA H $0 05/ 26/ 06 °
G Q1-01 0-(6E) ROSA ROAD OVERCROSSI NG SAN LU S OBl SPO CA 93403 SANTA BARBARA, CA 93103 05/ 26/ 06
--0) MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459 COVPLETED
HB1 SWPPP
05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4, 800,631 04/07/05 0%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1.6 KMP O BOX 1489 22 N. MLPAS ST., STE $4, 638, 744 04/ 18/ 05 0%
ACST- P150- (021) P EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $0 04/12/06 °

P15-0 02- (ACB)R 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
50 E- -() REPLACE BRI DGES (818) 767- 8418 PLANT EST
HA21 SWPPP SATI S
05-SB-217-.9/2.2 | N SANTA BARBARA COUNTY IN GOLETA  GRANI TE CONSTRUCTI ON COVMPANY MORTENSEN, M CHAEL ~ $1,177,995 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1,129,315 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,200 01/ 23/07 °
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
--0) MEDI AN BARRI ER (831) 724- 1011 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05- 470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98

0%

ER- -( ) $0
--() SACRAMENTO CA 95851

HA23
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Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%

05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 243,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902

HMLA WPCP

05- SBT- 156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%

05- 0E3604 JUAN BAUTI STA FROM 0.4 KM EAST OF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%

ACST- P156- (014) E ROUTE 101 AND 156 SEPARATI ON TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 0

G P1-56 O- (4E) KM WEST OF ALANEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900

-0 CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST

HB1 SWPPP UNSAT

05- SBT- 156-3.0/7. 2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $833,653 02/21/06 0%

05- 0L0604 BAUTI STA FROM ALAMEDA STREET TO P. O BOX 37 3075 EXECUTI VE DRI VE $0 03/02/06 0%
UNI ON ROAD $0 07/17/06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902

HVLA WPCP

05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/ 06 0%

05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0

WATSONVI LLE, CA 95076 (831) 375-5920

201130

05-SCR-1-8.4/9. 4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 452,612 05/12/06 0%

05-0J9404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $0 05/26/06 0%
KM NORTH OF RI O DEL MAR OVERCROSSI NG $0 11/10/06 0
| NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1

05-SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43, 302,231 03/10/06 7%

05- 129104 SANTA CRUZ AT VARI OQUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBA S STREET, $3,717,218 03/24/06 9%

ACNH- X087- (028) E W DEN TO 6 LANES SUI TE E $2, 603,600 09/22/09 0

BHX0- 87 0- (8EN) H SAN JOSE, CA 95136

X087- 028-() (831) 427-4857

HE11l SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1,503,846 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,260 02/14/08 0
S0-09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-9-20.8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $460, 082 06/ 03/05 100%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO P. O BOX 50085 140 DU BO S ST SU TE $401,339 06/17/05 100%
ACST- P009- (014) E COUNTY LI NE "D $0 05/12/06 0
P0O- 09 0- (4E) MCDI FY' | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060 05/ 25/ 06
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4,023,948 03/16/06 13%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $987,061 03/27/06 25
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $660, 857 03/13/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1
05-SCR-17-/6.5 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $1, 747,747 05/05/06 30%
05- 0L9304 SANTA CRUZ FROM 0.1 KM NORTH CF P. 0. BOX 50085 3075 EXECUTI VE DRI VE $95,934 05/15/06 50
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $95,934 07/31/ 06 0
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904
SEAL COAT
HVLA
05-SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON $134,060 03/21/06 0%
05- 0M2304 ESTATES FROM SUVM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY $0 04/04/06 0%
BOULEVARD $0 08/ 04/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HMVL
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1, 335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/06 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 1-5.3/6.4 I'N SAN LU S OBI SPO COUNTY BETWEEN UNI ON ASPHALT, | NC. M CHAEL LEW $908, 923 03/ 03/ 06 100%
05-0L8704 OCEANO AND PI SMO BEACH AT VARI QUS 1625 EAST DONOVAN ROAD 2053 PREI SKER LANE $870,896 03/20/06 100%
LOCATI ONS SU TE E $0 06/ 14/ 06 0
RESURFACE ASPHALT CONCRETE SANTA MARI A, CA. 93454 06/ 14/ 06
(805) 348-3105 COVPLETED
HMLA WPCP
05-SLO 1-9.4/10 I'N SAN LU S OBl SPO COUNTY NEAR OCEANOUNI ON ASPHALT | NC LEW M KE $369, 675 06/ 05/06 0%
05- OML504 FROM 0.8 KM NORTH OF HALCYON ROAD TO P O BOX 1280 2053 PREI SKER LANE, $0 06/15/06 0%
0.4 KM SQUTH OF LOS BERROS CREEK SU TE E $0 0
BRI DGE SANTA MARI A CA 93456
ASPHALT CONCRETE OVERLAY (805) 922- 9858 (805) 348-3105
HB1
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,535,229 11/09/05 28%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $314,597 12/02/05 219
ACST- P001- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $220, 882 04/ 25/ 07 °
PO-01 5-(7E) JAMESTOMWN CA 95327 (805) 927-4559
-0 (209) 984- 4800
HB1 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0Mb404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $251, 377 12/ 01/ 04 51%
EMERGANCY REPAI RS AT CAMBRI A NAI NT CAMBRI A, CA 93428 $0 06/07/06 °
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3, 644,898 02/27/06 28%
05- 468604 CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $1,817,019 03/14/06 50%
ROUTE 1 $832,916 11/ 06/ 06 0
CONSTRUCT EARTH BUTRESS ENMBANKMENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMVERCI AL BLVD STE E P. O. BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883- 6734 SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 222,902 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--() OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBI SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390, 390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 ?
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $459, 847 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 93%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 020,816 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $439,995 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2,399, 747 03/14/06 20%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $86, 856 03/ 30/ 06 4%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $68, 746 03/ 23/10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $600, 945 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $209, 689 06/ 23/ 06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $963,986 10/ 24/05 60%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $376,934 11/08/05 30%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $151, 658 07/30/07 0
ON BRI DGE STREET 3810 (805) 610-6028
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $139, 188, 179 Completed to Date: $68, 423,339  Work ThisMonth: $10, 749, 532
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%

06- 343534
ACST- P033- (058) E

FI REBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAI N CANAL

1212 N. PLAZA DR

8530 W ROOSEVELT
AVE.

$5,899, 047 10/ 18/02
$0 10/ 29/ 08

98%

PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP

06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT  MADCO ELECTRI CAL INC HADDADI N HAI DAR $219,070 02/ 06706 51%
06- 494804 ELKHORN AVENUE 2135 E. FRONT ST. 505 N STREET $114, 858 02/ 16/ 06

ACST- P041- (101) E
G P0-41 1- (1E)

I NSTALL TRAFFI C SI GNAL

SELMA, CA 93662

(559) 445-6720

$111, 508 07/20/ 06

52%

--()

HB1 WPCP
06- FRE-41-31.1/31. 7 I'N FRESNO COUNTY TN FRESNO FROM 0.2 YEAGER SKANSKA, [NC. MENGONI,  MARK $6, 478,982 06/ 28/ 04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE $6, 402,118 07/ 12/ 04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $45,070 10/ 01/ 06 0
() UNDERCROSSI NG RIVERSI DE, CA 92502- 0087 FRESNO, CA 93706

W DEN EXI STING H GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06-FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC VENGONI,  MARK $453,054 10/ 18/05 47%

MOUNTAI N VI EW AVENUE
I NSTALL SI GNAL AND RESURFACE

06- 494004 P.O BOX 468
ACST- P043- (033) E
G PO- 43 0- (3E)

--()

$154, 775 10/ 31/ 05

$67.532 08/01/06 4%

FRESNO, CA 93721

SELMA, CA 93662 (559) 445-5595

HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $57, 963,667 11/23/05 7%
06- 350704 KI NGSBURG AND SELMVA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $10, 069, 984 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 17%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721
(559) 445- 6308

$3, 577,847 07/19/07
BENI CI A CA 94510

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000

HE13 SWPPP

06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 820, 959 01/ 04/ 05 84%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $13, 713,644 01/ 13/ 05

0,
FRESNO, CA 93721 81%

(559) 445- 6322

ACNH P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF $1,702,999 08/10/06
--0) CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY (707) 742- 6000

HA22 SWPPP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $461, 025 01/31/05 9%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $144,078 02/ 14/ 05 31%
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $40,212 07/09/09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () H GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 448,530 05/21/01 75%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 324,351 06/05/01 90%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $54, 001 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O, BOX 6270 $826, 443 06/ 27/ 03 93%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 080 02/ 23/ 07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
OVER RUN
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/14/06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-58.1/58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 33%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLOl1 505 N STREET $213,857 01/05/06 349
BRI DCE TO 0.2 KM EAST OF TAMARACK $208,581 08/11/06 °
CREEK BRI DGE FREMONT, CA 94539 (559) 445-5595
REPLACE BRI DGE RAI LI NG
HA21 WPCP
06- FRE-168-/4.2 I'N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2,442,185 05/16/06 1%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $7,000 06/01/06 0%
SHAW AVENUE UNDERCROSSI NG $7,000 10/ 24/06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726

(831) 724- 1011
HB1
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180- 58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHNSON, T CHRI'S $936, 248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $858, 433 04/ 03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/21/06 0
CLOVI S, CA 93611 (559) 445-6727
HWRE SWPPP
06- FRE- 180-124. 4/ 0 I'N FRESNO COUNTY ABOUT 12 KM NORTH OF MADCO ELECTRI C SHERRI LL, OSCAR $700, 454 10/ 31/05 100%
06- 46644 W LSONI A AT VARI QUS LOCATI ONS $675,999 11/14/05 100%
CONSTRUCT GABI ONS AND RESURFACE $0 06/ 14/ 06 °
(559) 445-6426 06/ 16/ 06
COVPLETED
HA42 WPCP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4, 252,510 11/29/05 47%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $2, 266,390 12/15/05 53%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $471,709 09/ 22/ 06 °
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VISALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $409,500 04/12/06 0%
06- 464404 CGRAPEVI NE TRUCK WEI GH AND | NSPECTI ON133 N. PI XLEY STREET P. O. BOX 81197 $0 04/25/06
STATI ONS $0 0%
CONCRETE PAVEMENT AND COLD PLANE CRANGE, CA. 92868 (661) 859-2428
HA42
06- KER-5-47.3/47.7 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COWPANY $424,424 06/ 19/ 06 0%
06- OF3204 RESURFACE ASPHALT CONCRETE P. 0. BOX 70157 $0 06/27/06 0%
$0
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-5-65. 2/ 69. 6 I'N KERN COUNTY NEAR LOST HILLS FROM APEX FENCE CO INC PETER MULLALY $1,122,820 02/06/06 100%
06- 497304 MERCED AVENUE OVERCROSSING TO MAIN  P. O BOX 545 805 S. LEXI NGTON ST. $1, 086,651 02/ 16/ 06 100%
ACI M 005 -(175)2 DRAI N ROAD OVERCROSSI NG $0 06/ 19/ 06 0
G 005 -(175)2 CONSTRUCT MEDI AN BARRI ER ANDERSON, CA 96007 (661) 720-0971 06/ 21/ 06
ACI M 005 -(175)E
HB1 SWPPP
06- KER-14-14.9/ 16 I'N KERN COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL SURFACI NG BURFORD, JI'M $769, 673 12/ 22/05 93%
06- 0C5804 RESURFACE EXI STI NG PAVEMENT P. Q. BOX 4770 P. O BX 81197 $727,152 01/03/06 93%
$154, 629 06/ 30/ 06 0
MODESTO, CA. 95352 (661) 859-2421
HML WPCP
06- KER-14- 16. 2/ 26. 6 I'N KERN COUNTY I'N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVPANY Pl NEDA, PAUL $46, 103,863 01/24/06 14%
06- 408404 VARI QUS LOCATI ONS P. O. BOX 5127 P. O. BX 2548 $11, 251,022 02/02/06 249
W DEN HI GHWAY $3,085, 681 11/02/07 °
BAKERSFI ELD, CA. 93388-5127  (661) 332-0892
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI OUS LOCATIONS GRI FFI TH COVPANY HI SHAM ALNATOUR $2,343,627 11/04/05 0%
06- 006304 RESURFACE ASPHALT CONCRETE P. Q. BOX 70157 P. Q. BOX 81197 $366,218 11/16/05 16%
$366, 218 08/ 16/ 06 0
BAKERSFI ELD, CA. 93387 (661) 859-2428
HML WPCP
06- KER-43-33.5/34.6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/ 23/05 100%
06-410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
-0 (661) 720-0971
HB1 WPCP
06-KER-46-32.1/32.7 [N KERN COUNTY NEAR LOST HILLS AT  GRIFFITH COWANY  PETER MULLALY  $518,381 10/19/05 100%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $473,577 11/03/05 88%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $229,203 06/ 20/ 06 °
G P0-46 0-(5E) BAKERSFI ELD CA 93387 (661) 720-0971
-0 (661) 831- 7331 OVER RUN

HB1 WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
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- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-58-27.2/31. 8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, ANARJI T $931,978 05/10/ 06 0%
06- 0F1204 VARl QUS LOCATI ONS 6225 S. WALNUT ST. SUI TE#C 805 S. LEXI NGTON ST. $0 05/ 25/ 06 0%
SLURRY SEAL $0 0
LOOM S, CA 95650 (661) 720-0972
HM
06- KER-58-46. 0/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/ 04/ 05 100%
ACNH- P058- (100) E FRU TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER-58-77.0/82. 6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLINS $866, 953 03/ 08/ 04 100%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD 9500 BEVERLY ROAD P.O BOX 81197 $818,239 03/17/04 100%
TO TEHACHAPI CREEK BRI DGE OVERHEAD BAKERSFI ELD, CA 93380 $0 06/ 28/ 06 0
CHI P SEAL Pl CO RI VERA CA 906602135 (661) 859-2421 06/ 28/ 06
(323) 558- 8000
HMLA WPCP
06-KER-58-109. 1/117.1 | N KERN COUNTY AT MOJAVE FROM 0. 2 KM GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI'M $4, 461,257 10/24/05 100%
06- 243424 EAST OF CHCHE CREEK BRIDGE TO 5.4 KM P O BOX 50085 P.O BOX 81197 $3, 926, 737 11/ 02/ 05 100%
ACNH- P0O58- (096) E EAST OF Al RPORT ROAD $0 06/ 05/ 06 0
-0 PAVENMENT REHABI LI TATI ON WATSONVI LLE CA 95077 (661) 859-2421 06/ 06/ 06
(831)724- 1011 COMPLETED
HE14 WPCP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM VEST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT  WESTERN STATES SURFACI NG, | NC. HI SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARl OUS LOCATI ONS P. O. BOX 4770 P. O. BOX 81197 $978, 690 06/ 16/ 05 99%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 06/ 21/ 06 0
MODESTO, CA. 95352 (661) 859-2428

HMLA WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-99-2.7/13. 4 I N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 264,399 05/ 10/ 06 0%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. 0. BOX 81197 $0 05/23/06 0%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $0 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1
06- KER- 99- 10. 6/ 20. 5 I'N KERN AND TULARE COUNTI ES AT GLOBAL ROAD SEALI NG I NC. PETER MULLALY $442,500 09/28/05 100%
06- 0C6104 VARI QUS LOCATI ONS 6341 KLAMVATH DRI VE 805 S. LEXI NGTON ST. $410, 794 10/17/05 100%
REPLACE JO NT SEALS DELANO, CA 93215 $0 06/ 08/ 06 0
WESTM NSTER, CA 92683 (661) 720-0971 06/ 09/ 06
COVPLETED
HMVL WPCP
06- KER- 99- 20. 5/ 36. 4 I'N KERN COUNTY I N AND NEAR GCRAHAM CONTRACTORS AMARJI T DHALI WAL $702, 434 05/ 24/ 06 0%
06- OF1404 BAKERSFI ELD FROM PACHECO ROAD P. O BOX 26770 805 S. LEXI NGTON ST. $0 06/ 06/ 06 0%
UNDERCROSSI NG TO 0. 2 KM SOQUTH COF $0 0
LERDO H GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972
JO NT SEAL
HMVL
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1, 214,833 01/19/06 46%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. 0. BOX 81197 $603, 605 02/ 06/ 06 500
$57,965 08/ 21/ 06 0
REDDI NG CA. 96049- 1539 (661) 859-2428
HVB WPCP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442, 467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOQUTH OF SHERWOCD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2,274,884 04/ 14/ 05 99
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/ 10/ 07 °
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-27. 3/0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $264, 600 08/ 05/ 05 87%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SU TE 171 805 S. LEXI NGTON ST. $261,895 08/18/05 979%
ACST- P119- (012) E I NSTALL SI GNAL DELANO, CA 93215 $0 06/ 27/06 0
G P1-19 0-(2E) WESTLAKE VI LLAGE, CA 91361 (661) 720-0971 06/ 28/ 06

--()
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-178-2. 774. 6 N KERN COUNTY | N BAKERSFIELD FROM  GRI FFI TH COVPANY HI SHAM ALNATOUR $342,139 03/01/06 0%
06- 006904 ALTA VI STA DRI VE OVERCRCSSI NG TO P. Q. BOX 70157 P. O BOX 81197 $0 03/13/06 0%
MOUNT VERNON AVENUE OVERCROSSI NG $0 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA. 93387 (661) 859-2428
HML WPCP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $571, 115 02/25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $8, 303,897 01/05/06 29%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.QO BOX 5127 P. O BOX 81197 $1, 345,137 01/19/06 16%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 048,528 09/ 28/ 06 °
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
06-KER-178-13.7/0 | N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON-CHASE GENERAL  JIMBURFORD  $598,784 05/25/06 0%
06- 483304 SI DEHI LL VI ADUC 1792 KAl SER AVE. P. O BOX 81197 $0 06/06/06 0%
REPLACE GUARD RAI L W TH CONCRETE $0 °
I RVINE, CA. 92614-5706 (661) 859-2428
SUSPENDED
HB1
06- KER-178- 16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY $504, 405 05/26/06 0%
06- 493704 1.0 KM EAST OF EDI SON POAERHOUSE TO P O BOX 70157 $0 06/07/06 0%
0.2 KM VEST OF UPPER RI CHBAR $0 °
CAMPGROUND BAKERSFI ELD CA 93387
COLD PLANE ASPHALT CONCRETE (661)831- 7331
HMLA
06- KER-178-100. 6/104.6 | N KERN COUNTY I N RI DGECREST FROM ASPHALT CONSTRUCTI ON CO. I NC. JI M BURFORD $1, 251,102 04/17/06 0%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. 0. BOX 1187 P. O. BOX 81197 $0 04/25/06 0%
COUNTY LI NE $0 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421

HVL
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06- KER-223-21.1/31. 9 N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFI TH COVPANY BURFORD, JAMES D $875,583 04/01/05 71%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $823, 606 04/ 11/ 05 93%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $2,500 07/07/06 0
BAKERSFI ELD CA 93387 (661) 859-2421
(661) 831- 7331 SUSPENDED
HML WPCP
06- KI N-41-28. 4/ 33 I'N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO MEJT A, HUGO $4,014,999 04/06/ 06 24%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $93,719 04/17/06 20t
LAUREL AVENUE AVE. $93,719 09/ 15/ 06 0
RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22
06-KIN-41-39.8/42. 1 N KINGS COUNTY N AND NEAR LEMOORE J.S. BRAR COVPANY JOANSON, T CHRI'S $439,067 06/30/03  100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 o0
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 °
CLOVI' S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06-KIN-41-41.2/42. 1 N KINGS COUNTY TN AND NEAR LEMOORE W JAXON BAKER ROVANI, HANI $318, 684 05/ 26/ 06 0%
06- 0C8104 FROM 0.1 KM NORTH OF Cl MARRON P. O. BOX 994248 8530 W ROOSEVELT $0 06/ 05/ 06 0%
OVERHEAD TO HANFORD AND ARMONA RCAD AVE. $0 07/25/06 0
I NSTALL RUMBLE STRI PS REDDI NG, CA 96099
(559) 651-8315
HB1
06-KI'N-43-10. 1/ 10. 6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING INC HANI ROVANI $684, 234 12/02/05 0%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $0 12/20/05 0%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $0 °
G PO- 43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
-0 I NSTALL TRAFFI C SI GNALS SUSPENDED
HB1 SWPPP
06-KIN-43-22.0/ 25 I'N KINGS COUNTY NEAR HANFCRD FROM LEE' S PAVING, [NC. MEJT A, HUGO $372,860 05/25/06 0%
06- OF1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROOSEVELT $0 06/ 08/ 06 0%
EXCELSI OR AVENUE AVE. $0 °

HM

RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

(559) 651-8313
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-43-71.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, T NC. MEJT A, HUGO $1,148,740 05/26/05 100%
06- 0C4204 VARl QUS LOCATI ONS P.O BOX 26770 8530 W ROOSEVELT $913, 893 06/ 06/ 05 98%
SEAL COAT AVE. $0 04/21/06 0
SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313 OVER RUN
HML WPCP
06-MAD-41-6.8/6.9 I'N MADERA COUNTY AT FRI ANT MADERA AGEE CONSTRUCTI ON' CORPORATI ON SHERRI LL, OSCAR $335, 641 04/ 04/ 06 25%
06- 327004 CANAL BRI DGE P O BOX 629 505 N STREET $62, 743 04/ 20/ 06 19%
UPGRADE BRI DGE RAI L $62, 743 07/31/06 0
CLOVI S CA 93613 (559) 445-6726
(559) 299- 3290
HA21
06- MAD- 41- 20. 9/35. 3 I'N MADERA COUNTY I'N AND NEAR W JAXON BAKER | NC MARK VENGONI $8,304,005 06/22/05 100%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $6, 556,602 07/07/05 .o
ACNH- P041- (100) E YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $0 05/23/06 °
() Rl VER BRI DGE REDDI NG CA 960994248 (559) 445-5595 05/ 23/ 06
ASPHALT CONCRETE OVERLAY (530) 241- 1086 COVPLETED
HA22 WPCP
06- MAD- 41-35. 4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1, 225,529 01/13/06 22%
06- 303104 FRESNO RI VER BRIDGE TO 0.2 KM NORTH P. O BOX 994248 505 N STREET $334, 181 01/ 24/ 06 27%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $175,800 07/31/06 °
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99-19. 6/22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTING SHERRILL, OSCAR $713,318 11/18/05 0%
06- 0C6504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $180, 757 12/ 09/ 05 61%
SOUTH OF 99 AND 152 CONNECTOR $0 06/ 20/ 06 °
SEPARATI ON SPARKS, NV 89431 (559) 445-6726
GRI ND PORTLAND CEMENT CONCRETE
HML WPCP
06- MAD- 145-8. 0/ 9 I'N FRESNO AND MADERA COUNTI ES NEAR  LEE S PAVING INC MARK VENGONI $587, 641 11/15/05 31%
06- 0C6804 KERVAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $549, 702  11/23/ 05 89%
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $548, 952 07/ 31/ 06 °
TO OLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595

COLD PLANE ASPHALT CONCRETE
HVL WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE" S PAVI NG | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOQUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/08/05 100%
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
P0- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/ 02/ 06 33%
06- 494704 413 2135 E FRONT ST 8530 W ROOSEVELT AVE $89,176 02/ 16/ 06 38%
I NSTALL TRAFFI C SI GNAL $89, 176 08/ 02/ 06 0
SELMA CA 93662 (559) 651-8321
HB1 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC $1, 658,954 05/24/06 0%
06- 0C6204 VARI QUS LOCATI ONS P O BOX 994248 $0 06/05/06 0%
RESURFACE ASPHALT CONCRETE $0 0
REDDI NG CA 960994248
(530) 241- 1086
HML
06- TUL-65-/14.1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO SHELLEY MAGGARD $603, 418 04/12/05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $602,939 04/21/05 100%
AVENUE 12 VI SALI A CA 93291 $600 07/ 15/ 06 °
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651-8319
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 14%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $440,394 12/02/05 78%
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,801 02/17/09 °
P0-99 4-(9E) OVERCRGSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY | N AND NEAR TULARE FC SHELLEY MAGGARD $2, 780,531 03/10/06 44%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $1,077,220 03/24/06 39%
OVERCROSSI NG TO 0.4 KM NORTH OF $746,296 09/ 14/ 06 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319

REMOVE BRI DGE AND OFF RAMP
HA21
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCOLUSSI DAVI D ONTI VERCS $2,108,073 01/19/06 11%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 393,080 01/26/06 66%
ACNH- P099- (455) E OVERCRGOSSI NG TO 0. 3 KM NORTH OF $137,355 12/17/08 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,400,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,384,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 0
--0) PLANTI NG AND | RRI GATI ON CLOVI' S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 93%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROCSEVELT AVE $1, 084,034 11/14/05 100%
SEAL COAT $154, 464 06/ 12/ 07 0
MODESTO CA 95352 (559) 651-8319
HML WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2, 466,760 11/15/05 60%
06- 0C6404 VARI QUS LOCATI ONS P. 0. BOX 994248 8530 W ROOSEVELT $1, 489,159 11/28/05 60%
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $1, 290,723 07/11/06 °
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651- 8315
WPCP

Totals: Authorized Final Amt: $225, 995, 256 Completed to Date: $98, 140, 808  Work ThisMonth: $14, 540, 491




State of California Department of Transportation Page 69

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VAR OQUS SRD ENG NEERI NG | NC. WANG, SI MON YEH FU $1,034,841 10/06/05 64%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $617,995 10/21/05 58%
MCODI FY STORM WATER FI LTERI NG SYSTEM STREET $30, 100 08/30/06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY I N LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $240, 667 02/02/06 16%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA ROAD, SU TE 171 14620 CARMENI TA ROAD $93,070 02/16/06 249
REPLACE LI GHTI NG WEST LAKE VI LLAGE, CA $0 07/ 31/06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $794,131 05/24/06 0%
07-1Y5604 AND LOS ANGELES FROM MAGNCLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $0 06/13/06 0%
TO ALAMEDA STREET STE. 101 $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085 SUSPENDED
HML
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I N AND NEAR D WPOAELL CONSTRUCTI ON I NC  AZl Z, FUAD $2, 339,993 07/28/05 100%
07-1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 463,466 08/ 18/ 05 63%
ACST- P001- (510) E VARI QUS LOCATI ONS SUI TE 101 $253, 241 07/ 31/ 06 °
PO- 01 5-(0E) UPGRADE BRI DGE RAILS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $978,400 11/16/05 0%
07-1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/01/07 °
S0- 01 5-(2EF) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--0) (562) 860- 3085 SUSPENDED
HA21 WPCP
07-LA-1-26.5/27 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $1, 730,097 12/09/05 71%
07- 432504 FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAl SER AVENUE 18730 S. W LM NGTON $1, 336,532 12/21/05 6%
ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SUI TE 103 $43,256 08/ 09/ 06 0

G S0-01 5- (4E)

--()
HB1 WPCP

CONSTRUCT CONCRETE MEDI AN BARRI ER I RVINE CA 926145706

(949) 252- 0441

(310) 609- 0264
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 018,102 05/04/05 50%
07- 1660W4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3, 368,702 05/17/05 349
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $124,475 06/ 24/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG, | NC. CASTI LLO, ELOY $4, 650,000 12/28/04 100%
07-4K6104 COUNTYPACI FI C COAST HW IN THE CI TY 2158 SCENI C PARK STREET 9100 SOUTH SEPULVEDA $4,470,902 12/28/04 96%
CF MALIBU BLVD., #200 $0  06/30/ 06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-2-17.8/82 I'N LOS ANGELES COUNTY AT VAR OQUS C AND W CONSTRUCTI ON CHAVEZ, EFRAI M $3,984,608 11/01/04 100%
07- 206024 LOCATI ONS 2419 PALMA DRI VE 13171 TELFAI R AVENUE, $3, 585,692 11/16/04 100%
ACST- X037- (123) E CONSTRUCT METAL BEAM GUARD RAI LS SU TE 101 $0 05/23/06 0
G X0-27 1-(3E) VENTURA CA 93003 SYLMAR, CA 91342 05/ 24/ 06
--() (805) 642- 0204 (818) 364-2760 COVPLETED
HB1 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $590, 900 10/13/05 87%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $420,909 10/ 26/05 719%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $12,104 08/18/06 0
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--()
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY I N NORWALK AT MOORE ELECTRI CAL CONTRACTI NG LATI NWA, LARRY $222,721 08/ 25/05 93%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 462 N. SM TH AVENUE 14620 CARMVENI TA ROAD $221,378 09/13/05 S50
ACI M 005 -(927)E RAVP NORWALK, CA 90650 $57,595 06/ 21/ 06 0
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537 06/ 27/ 06
--()
HB1 WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVIN $4,094,202 06/15/05 73%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. SI XTH STREET 11229 S. WOODRUFF $3, 259,463 06/ 29/ 05 799%
ACI M 005 -(918)E SOUTH OF WASHI NGTON  BOULEVARD P. O BOX 2229, CORONA AVE. $993,361 08/ 15/ 06 0
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMEY, CA 90241
RESURFACE ASPHALT CONCRETE (562) 401-3333

HA22 WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%
REMOVE AND REPLACE DI SEASED TREES SU TE G- 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 030, 737 09/ 29/04 0%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $927,734 10/ 19/ 04 0%
ACNH- Q101- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $2,100 07/ 20/ 06 0
I MDO-5 29- (4E) CALZONA STREET R VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY NMAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 58%
07- 232604 AND MONTEREY PARK AT VARI QUS P. O BOX 2229 2550 CORPORATE PLACE, $24, 300 02/21/06 30
ACI M X037- (131) E LOCATI ONS SUl TE C- 107 $16, 650 03/15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--0) (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C |1 CONSTRUCTORS | NC RESLER, CAESAR $44, 410,418 10/ 24/ 05 12%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $4, 528,285 11/05/05 10%
AClI M 005 -(064)E VARI OUS LOCATI ONS $3, 115,960 10/31/10 °
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-25.3/25.9 I'N LOS ANGELES COUNTY IN LOS ANGELES MODERN ALLOYS, | NC. AGUI LAR, ANGEL $178,115 02/01/06 100%
07- 4K7204 FROM 0.6 KM SOUTH OF COLORADO 11172 WVESTERN AVENUE 2090 FERN LN. $167,149 02/16/06 .0,
BOULEVARD OVERCROSSI NG TO COLORADO $0 04/21/06 °
BOULEVARD OVERCROSSI NG STANTON, CA. 90680 (818) 637-2506 05/ 24/ 06
I NSTALL CONCRETE RAI LI NG COVWPLETED
HB1 WPCP
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG SPECI ALTI EMCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. Q' C TO PM 28.5 ALAVEDA AVE. U C1536 CALLOMAY DRI VE 2090 FERN LANE $299,943  02/01/05 .0
ALONG LA-5/134 | NTERCHANGE BETWEEN GLENDALE, CA 91208 $0 08/28/05 0
CITY OF GLENDDI R S EME BAKERSFI ELD, CA 93312 (818) 637-2506 06/ 07/ 06
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS COVWPLETED

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4,305,569 04/16/04 100%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOCD WAY P. 0. BOX 1406 2090 FERN LANE $4, 324,334 04/ 29/ 04 100%
AClI M 005 -(035)E OVERCROSSI NG TO 0.3 KM NORTH CF GLENDALE, CA 91208 $0 06/16/06 0
--() SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334- 1406 (818) 637-2506 06/ 16/ 06
CONSTRUCT SOUND WALL PLANT EST
HB311 SWPPP SATI S
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 244,916 04/12/05 44%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $17, 236,590 04/27/05 49%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUI TE 101 $1, 160, 869 11/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 0%
07- 1X3804 ClI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $0 05/ 09/ 06 0%
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $0 11/06/06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273
HA- 22 PAVEMI
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN H GAVWAY U C, WTH N GRANI TE CONSTRUCTI ON COMPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 87%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $13,185 06/ 30/ 06 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL VELLS TO (661) 257-0273 OVER RUN
HA- 23 DEVMATER
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 596, 786 02/ 01/ 06 25%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $4,834,030 02/09/06 250
AClI M+ 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $2,113,789 02/ 23/07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHMWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $1,500,000 03/14/05 100%
07-4L0704 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $1, 329,336 03/16/05 89
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $0 05/26/06 0
DIR' S EMERGENCY F. A. CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355 05/ 30/ 06
STABI LI ZE FI LL SLOPE (661) 257-0273 OVER RUN

HA- 23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-/11.5 I N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 848,820 06/09/04 72%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $18, 101,512 06/23/04 91%
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY OF AVE. $194, 120 06/ 22/ 06 0
--0) COMMERCE AT VARI OUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521 06/ 22/ 06

REPLACE EXI STI NG CONCRETE PAVENMENT (909) 736- 7600 (562) 401-3333
HA22 WPCP
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 421,504 10/13/05 42%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $1, 306, 721 10/ 27/ 05 14%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $415, 031 03/15/07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970

RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 34%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $895, 820 09/ 14/05 820
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $71,525 10/10/07 °
--0) ORANGE, CA. 92868 DOMEY, CA. 90241

(562) 401-3333

HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $1,984,454 11/ 30/ 05 55%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 448,308 12/13/05 73%

UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $271, 381 09/ 22/ 06 °

AVENUE UNDERCRGCSSI COVI NA CA 91723 LOS ANGELES, CA 90045

CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 634,512 05/25/05 90%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $4, 221,907 06/ 09/ 05 74%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $601, 174 10/ 31/06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 19%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $217,587 10/ 28/ 05 250
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $100, 395 07/ 16/ 07 0

01-0 17-(5E) IRVINE, CA. 92614-5706 | RW NDALE, CA. 91706

--0) (626) 338-3430 SUSPENDED

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KAROUT, REDA $451, 416 03/01/06 35%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $8,025 03/10/06 20
GABRI EL AT VARI OUS LOCATI ON H $0 08/22/06 0
REPLACE CONCRETE PAVEMENT SLABS | RVI NE CA 926145706
(949) 252- 0441 (626) 338-3430
HMLA WPCP
07-LA-10-26.8/26.8 I'N LOS ANGELES COUNTY I N ROSEMEAD AND PK CONSTRUCTI ON WANG, SI MON YEH FU $263,284 06/17/05 100%
07-4J39204 EL MONTE AT ROUTE 10 AND 164 2126 N. QAKS AVE. 1615 SOUTH WALL $271,324 07/ 06/ 05 100%
SEPARATI ON STREET $0 06/12/06 0
SLOPE PAVI NG AND HI G-MAY PLANTI NG ALTA DENA, CA 91001 LOS ANGELES, CA 90015 06/ 20/ 06
(213) 620-2039 PLANT EST
HA42 WPCP SATI S
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RANMONA BLVD. , $2, 087,274 10/ 16/02 94%
ACI M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 °
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $257,034 08/ 22/ 05 73%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $31, 705 09/08/05 12%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SUl TE 6 $2,631 07/30/06 0
01-0 17-(OE) UNDERCRGSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139, 000 02/14/06 87%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAIR QAKS 1615 SOUTH WALL $101, 775 03/03/06 779%
SLOPE PAVI NG STREET $79, 425 07/ 28/ 06 0
ALTADENA, CA 91001
(213) 620-2039
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY $559, 244 10/ 19/ 05 24%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $71,213 12/ 31/ 06 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN

HA- 23 WALLS/ EROSI ON
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07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA- 14, DI AMOND PAVI NG, | NC. MOGHADDAS, SEYED $1, 000, 000 01/24/05 100%
07-4K9704 PM24. 7 (LA-5/14 | NTERCHANGE) P. O BOX 1368 25061 W AVENUE $860, 933 01/24/05 86%
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD STANFORD STE. 70 $0 06/06/06 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 VALENCI A, CA 91355 06/ 07/ 06
TO CLEAR SLI DE AND STORM DEBRI S (818) 364-2760 COVPLETED
HA- 23
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2, 193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TICK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $34,804 03/29/ 04 o0
ACNH- P014- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $2,148 10/ 16/ 06 0
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,537,923 01/10/06 19%
07- 194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $2,239,034 01/24/06 30%
ACNH P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $747,876 12/ 27/ 07 °
-0 I RVI NE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC CARRANZA, ALVARO $29, 954,105 02/18/05 95%
07-125204 PALMDALE FROM 0.4 KM SQUTH COF P O BOX 238 45120 13TH ST W $28, 296,312 03/09/05 93%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $1, 888,473 07/ 05/ 06 0
--0) AVENUE P8 UNDERCROSSI NG ALAMO CA 94507 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837-5600
HB5 SWPPP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY | N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB4N
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07- 4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 919t
OF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 0
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN

HA23

REI NFORCE



State of California Department of Transportation Page 76

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-27-19.9/ 20 I'N LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/22/06 0%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 05/30/06 0%
ROADVAY W DENI NG $0 0
ORANGE CA 92868 (818) 788-3303
(714)538-5156
HB4N
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 390 01/10/05 790
CONTRACT, LA027 SU TE C 107 $30, 189 06/ 30/ 06 0
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-711.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,693,991 09/22/05 11%
07-2074U4 ANGELES FROM ROUTE 1 TO MJLHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $81,850 10/11/05 204
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $60, 000 05/11/07 °
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $509, 700 12/ 30/ 05 47%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $305,410 01/12/06 61%
PEJSA CANYON BRI DCGE STE H $250, 993 03/12/07 °
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 SUSPENDED
HA22 SWPPP
07-LA-39-40.0/44.4 I'N LOS ANGELES COUNTY, DIR S CHUMO CONSTRUCTI ON, | NC. AGUI LAR, ANGEL $120,000 01/06/06 100%
07-1X3304 EMERGENCY F. ACONTRACT, LA-39 14425 JOANBRI DGE STREET 2090 FERN LANE $119,996 01/06/06 100%
REMOVE STORM DEBRI'S AND RESTORE DRNG $0 05/11/06 0
SYSTM BALDW N PARK, CA 91706 (818) 637-2506 05/ 22/ 06
COWPLETED
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SCHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DCGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/05/07 0

RI CHVOND, CA 94804
(310) 609- 0264
HVB
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07-LA-47-2.1/2. 1 I'N LOS ANGELES COUNTY IN LOS ANGELES CHRI STI E CONSTRUCTORS | NC MOUSSA, NAZEM $62,000 05/22/06 0%
07-1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE $0 06/ 07/ 06 0%
REPLACE SEI SM C DAMPERS $0 0
RI CHVOND CA 94804
(510) 215- 4820
HVB
07-LA-47-71.9 I'N LOS ANGELES COUNTY IN LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,913,064 11/30/05 22%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $878, 256 12/ 16/ 05 30%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $221,902 04/ 09/ 07 0
() BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY IN LOS ANGELES ODONNELL CONSTRUCTI ON I NC PATEL, PRAVIN $601, 731 04721/ 06 0%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $0 05/ 08/ 06 0%
BRI DGE REHABI LI TATI ON STREET $0 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB
07-LA-60-6.9/19. 4 I'N LOS ANGELES COUNTY [N VAR OUS AVERI CAN CI VIL CONSTRUCTORS  PUNJABI, RAJ $10, 209, 072 06/ 03/ 05 59%
07- 206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $8, 765, 505 06/ 17/ 05 84%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $357,478 01/ 04/ 07 °
() BENI Cl A, CA 94510 DOMEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 N LOS ANGELES COUNTY TN AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEIN $3, 154,500 08/02/05 42%
07- 244604 CI TY OF I NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. \WOODRUFE $1, 114,570 08/18/05 35%
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $558, 232 06/ 30/ 07 0
--0) KM WEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333
HA22 WPCP
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY [N DI AMOND BAR CC MYERS, [ NC. SANDOVAL, MARTI N $55, 208, 985 04/ 08/ 03 86%
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARIOUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $47,091, 646 04/ 23/ 03 5%
ACST- X037- (114) E LCOCATI ONS SUI TE #6 $1, 013,889 12/ 30/ 06 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789

--()
HB5 SwWepp

(909) 594-9311
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07-LA-60-29.4/0 I'N LOS ANGELES COUNTY IN POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICIA $12,767,206 02/10/06 38%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $365, 890 02/ 22/ 06 3%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $144,125 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-7/0 N LOS ANGELES COUNTY IN AND NEAR D.W POWELL CONSTRUCTI ON, | NC. ZAW STOWSKI, TOM $2,807,798 08/12/05 57%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $1, 393,358 08/ 25/05 50%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $315,374 12/ 28/ 06 0
--() GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-66-72.6 I'N LOS ANGELES COUNTY IN LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04  100%
07- 207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1,411,726 10/27/04 ;00
ACST- S066- (007) E RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $0 05/21/06 °
S0- 66 0-( 7E) (818) 637-2514 05/ 24/ 06
--0) (714) 637- 1550 SUSPENDED
HA22 WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTI ON, I NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 959,462 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $32,491 12/ 11/06 0
UNDERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY N LOS ANGELES C C MYERS TNC TRWILLO, G LBERT $11,588,281 02/16/05 79%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $7,965,942 03/ 03/05 69%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $1, 001,048 09/ 28/ 07 °
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON, T NC JAVAHERNESHAN, MAJT D $71,268,603 11/03/05 13%
07- 182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WDODRUFF $8, 255,710 11/21/05 12%
ACNH- 091 -(123)E LOCATI ONS AVE. $1, 014,267 02/ 08/08 °
-0 REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241

(562) 401- 3333
HA22 SWPPP
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07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 0%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. \DODRUFF $0 04/18/06 0%
COLLEGE OVERHEAD AVENUE $0 12/29/09 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 274,248 09/ 27/ 02 0%
ACNH- P091- (111) E HI GHWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $0 09/22/06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 8%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $445, 709 01/23/06 20%
ACNH- P091- (125) E BOULEVARD UNDERCRGOSSI NG TO 0.2 KM $198, 471 12/29/09 °
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $164, 000 05/18/06 29%
07- 413204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $42,336 05/ 25/ 06 269
REPAI R STORM DRAI N AND SI NK HOLE $42,336 09/ 05/ 06 0
OCRANGE, CA 92868 (213) 620-2039
HA23
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 007, 747 08/20/04 83%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $8, 764,124 09/07/04 62
UNDERCROSSI NG TO ALAMEDA STREET STREET $163, 709 04/ 05/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 33%
07-2324G4 AND BURBANK AT VARI QUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $829, 044 08/ 18/ 05

ACNH QLO1- (101) E

--0)
HA25

WPCP

REMOVE AND REPLACE DI SEASED TREES

PERRI' S, CA 92570

SU TE C 107
MONTEREY PARK, CA 91754
(323) 981-1795

$0 09/ 30/ 07

56%



State of California Department of Transportation Page 80

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3,810,802 06/03/05 44%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $966, 688 06/ 14/ 05 25%
ACNH- QL01- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $879,988 01/30/07 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/ 31/05 18%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $1,943,510 11/15/05 38%
ACNH X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $509, 450 01/ 24/ 08 0
--() I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 766,899 09/ 24/ 03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 692,844 10/ 09/ 03 0%
ACNH Q101- (041) E SOUNDVWALLS ENCI NO CA 91436 $0 06/ 26/ 06 °
--0) ARCADI A CA 91066 (818) 788-3303 06/ 26/ 06

(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 24%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $565, 377 11/29/05 50
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $565, 377 08/ 28/ 07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760

HB4N WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J NOBLE COWMPANY $316, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI QUS LOCATIONS P O BOX 620 $0 06/15/06 0%

RESURFACE ASPHALT CONCRETE $0 0

ORANGE CA 92865
(714) 637- 1550
HVLA
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07-LA-103-/1.6 I N LOS ANGELES COUNTY IN LOS ANGELESR. J. NOBLE COVPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $440,505 06/ 02/ 05 98%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TCS, CA 90703
COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $919, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
Hv4
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VAR OQUS JFL ELECTRI C I NC. NGUYEN, L $555, 800 02/14/06 52%
07-214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COVPTON AVE. 14620 CARMENI TA RD. $379, 646 02/ 24/ 06 68%
ELECTRI C LOOP DETECTOR REPLACEMENT $45,513 09/12/06 0
LOS ANGELES, CA 9001-3915 (562) 926- 2537
HB4N WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422, 955 06/ 06/ 06 0%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/15/06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4AN
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SCHEI LI, ANDY $543,535 05/26/06 0%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAI SER AVENUE 18730 S. W LM NGTON $0 06/07/06 0%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 11/21/06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LGS ALL AMERI CAN ASPHALT GALLARDO, SAM $845,995 05/08/06 0%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S. W LM NGTON $0 05/30/06 0%
HAWTHOME AT VARI QUS LOCATI ONS AVE., STE. 103 $0 10/ 06/ 06 °

HMLA

COLD PLANE AND OVERLAY RAMPS

CORONA, CA 92878-2229

(310) 609- 0264
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07-LA-110-18.2/19.6 N LOS ANGELES COUNTY N LOS ANGELES O DONNELL CONSTRUCTION, TNC  TRAN, KELVIN $909, 947 03/14/05 100%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $882, 418 03/ 30/ 05 100%
ACI M 110 -(779)E OVERHEAD TO 0.1 KM NORTH OF MARTI N AVE. $0 06/12/ 06 0
--0) LUTHER KI NG BOULEVAR SAN DI MAS, CA 91773 DOMEY, CA 90241 06/ 13/ 06
REPLACE ALUM NUM JO NT SEAL (562) 401-3333 COVPLETED
HA21 WPCP
07-LA-110-24.5/25.5 N LOS ANGELES COUNTY TN LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500, 174 11/ 14705 5%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $215,637 11/23/05 9%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $3,575 09/30/06 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVI NE, CA 92614 (818) 637-2506
-0 I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY TN LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA,  HASSAN $3,583,780 10/04/05 37%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $341, 048 10/ 20/ 05 10%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 10/30/06 °
-0 BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-25.7/31. 9 N LOS ANGELES COUNTY TN LOS ANGELES PK CONSTRUCTI ON MCKENZI E, DARRELL $279,337 09/28/05 100%
07- 218904 AT STADI UM WAY OVERCROSSI NG AND 2126 N. FAIR QAKS AVENUE 2090 FERN LANE $278, 415 10/ 13/ 05 100%
ACST-S110- (011) E AVENUE 35 UNDERPASS GLENDALE, CA. 91208 $0 06/12/06 0
S1-10 0-(1E) INSTALL HI STORI C SI GNAGE ALTADENA, CA. 91001 (818) 637-2506 06/ 16/ 06
--() COMPLETED
TEA WPCP
07-LA-110-30.2/32 N LOS ANGELES COUNTY TN AND NEAR ALL ANVERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/ 06/ 06 0%
DRI VE OVERCRCSSI NG TO GLENARM STREET $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY IN LOS ANGELES ORTIZ ASPHALT PAVI NG I NC SHEITK, HAKI M $417,000 05/08/06 0%
07-1Y8104 AT VARI OUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $0 05/ 26/ 06 0%
COLD PLANE ASPHALT CONCRETE $0 0
COLTON CA 92324 (818) 788-3303

(909) 382- 2233
HVLA
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07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 43%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $225,830 03/14/06 38%
UNDERCROSSI NG SUl TE 101 $119, 780 09/ 26/ 06 0
SLOPE PAVI NG AND EROSI ON CONTROL LAKE FOREST, CA 92609
(818) 364-2760
HA42 WPCP
07-LA-118-11.3/11.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 78%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $196,549 11/21/05 34%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., SU TE 103 $23,323 07/ 28/ 06 0
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COVPANY, | NCI RA, ALFRED $199,901 09/12/05 0%
07-4J2704 FROM 0. 4 KM EAST OF SAN MARTI NEZ P.Q BOX 1000 1525 RANCHO CONEJO $0 09/27/05 0%
CGRANDE CREEK TO 0.4 KM WEST COF BLVD., SU TE 103 $0 °
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480-4928
HVR WPCP
07-LA-134-3.5/3.8 I'N LOS ANGELES COUNTY I N BURBANK AND D. W POWELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,967,859 11/25/03 100%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P. O BOX 1406 2090 FERN LANE $3,904, 798 12/15/03 100%
ACNH- P134- (032) E ANGELES RI VER BRI DGE TO FOREST LAWN GLENDALE, CA. 91208 $0 05/ 24/ 06 °
--() DRI VE UNDERCROSSI NG FONTANA, CA 92334 (818) 637-2506 06/ 01/ 06
SOUNDWALLS COVPLETED
HB311 SWPPP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,232,978 12/01/05 13%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $438,097 12/09/05 35
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $91, 687 07/19/09 0
--() ORANGE GROVE BOULEVARD OVER ORANCE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE CONSTRUCTI ON' COVPANY $774,925 05/ 30/ 06 0%
07-1Y8204 FROM 1.5 KM EAST COF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%
ROAD TO 0.5 KM EAST OF 288TH STREET $0 0

HMLA

ASPHALT RUBBER CHI P SEAL

WATSONVI LLE CA 950775085
(831) 724- 1011
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07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMXZI, | RAJ $4,144,020 02/02/05 0%
07-127254 FROM 0.2 KM WEST CF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $4, 126,100 02/14/05 0%

3.0 KM VST OF 165TH STREET EAST VEST $960 03/ 15/ 07 0

W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534

(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $14,879,730 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $2,162,095 10/20/05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $755,930 06/17/08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148

W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBl1 SWPPP SATI S
07-LA-138-65.4/65.7 I'N LOS ANGELES COUNTY AT LLANO FROM T D S ENG NEERI NG LEE, JEFF $141,089 10/31/05 100%
07-4K4904 1.1 KM EAST OF 175TH STREET EAST TO 2899 AGOURA ROAD STE 171 13171 TELFAI R AVE. $143,454 11/09/05 100%
ACST- P138- (039) E 0.5 KM WEST OF 185TH STREET EAST #101 $0 05/12/06 0
G P1-38 0-(9E) I NSTALL FLASHI NG BEACON VESTLAKE VI LLAGE CA 91361 SYLMAR, CA 91342 05/ 25/ 06
--0) (805) 371- 4639 (818) 364-2760 COVPLETED
HB1 WPCP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%

CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0

NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241

PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT SAAD, HUSSEI N $493, 660 05/30/06 0%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 11229 S. WOODRUFF $0 06/13/06 0%

COLD PLANE ASPHALT CONCRETE AVE. $0 °

CORONA CA 928782229
(951) 736- 7600 (562) 401-3333

HMVL
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 33%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $593,270 10/26/05 11%
ACST- S170- (002) E SLAB REPLACEMENT AND GCRI NDI NG SU TE C 107 $538,583 04/30/07 0

S1-70 0-(2E)

--()

HA22 WPCP

SAN DI MAS, CA. 91773-2911

MONTEREY PARK, CA. 91754
(323) 981-1795
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07-LA-170-18.8/19.8 N LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS AZI NA, HASSAN $5, 247,243 03/27/06 18%
07- 224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $979, 235 04/ 12/ 06 19%
OVERCRGSSING TO 0.2 KM NORTH OF SUl TE C- 107 $427,224 04/ 30/ 07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334- 0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311
07-LA-210-46.2/49.3 N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARQUT, REDA $1,504,820 08/02/05 18%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 035,035 08/11/05 68%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $39, 456 08/ 07/ 06 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52. 1 N LOS ANGELES COUNTY IN CLAREMONT DI VERSI FI ED LANDSCAPE CO KARQUT, REDA $1,748,256 07/13/05 19%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 164,245 07/ 28/ 05 66%
BERNARDI NO COUNTY LI NE #11 $177,681 06/ 29/ 06 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-6.7/6.7 N LOS ANGELES COUNTY TN LOS ANGELEST D S ENG NEERI NG VANG, ~ PAUL $197, 418 08/22/05 0%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $0 09/01/05 0%
ACST- S213- (004) E 235TH STREET VESTALKE VI LLAGE CA NORWALK, CA 90650 $0 06/ 05/ 06 0
S2-13 0- (4E) I NSTALL TRAFFI C SI GNAL 913613200 (562) 926-2537 06/ 29/ 06
-0 (805) 371- 4639
HB1 WPCP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I'N LONG BEACH RSB GROUP, INC. GALLARDO, SAM $396, 010 05/ 16/06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. W LM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0
LAKE FOREST, CA 92630
(310) 609- 0264
HVB
07-LA-405-13.0/13 I'N LOS ANGELES COUNTY N LOS ANGELES ODONNELL CONSTRUCTI ON I NC FAYAD, HASSAN $969,508 06/13/05 100%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $994,725 06/28/05 0
REPAI R COLUWN SPALLS SUl TE 101 $0 05/ 25/ 06 °
SAN DI MAS CA 917732911 CERRI TCS, CA 90703 05/ 30/ 06
(909) 394- 4510 (562) 860-3085 COVPLETED

H\VB WPCP
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07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTION AL, MASHHUR $29,896, 191 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 237,862 01/30/03 95%
ACNH- 405 - (032) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $288, 250 12/ 14/ 06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29. 5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 135,388 09/ 28/ 04 42%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $39, 908, 587 10/ 06/ 04 350
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 949,415 04/ 10/ 09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANJUAQUI O, ALLAN $32,907,295 04/12/05  100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $16, 536, 473 04/ 26/ 05 50%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 125,313 12/31/06 0
40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LGOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $2, 862,594 08/29/05 69%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 562,673 09/ 14/05 55%
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $311, 858 03/ 15/ 07 0
--0) ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07-LA-405-38.6/40. 2 N LOS ANGELES COUNTY N LOS ANGELES DW POMELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 75%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD P.Q BOX 4406 5160 HASKELL AVENUE $2, 535,618 07/08/05 64%
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $146, 852 09/ 13/ 07 °
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS INC PATEL, JAGDI SH $24,753,802 03/02/05 52%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $15, 063,286 03/ 18/ 05 61%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $385, 857 04/ 19/ 07 0
40-5 30-(ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
) REALI GN AND W DEN EXI STI NG HI GHWAY  (714) 835- 4612

HE11l SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 0%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $910, 518 08/ 25/ 04 0%
ACI M+ 405 -(916) E AT VARI QUS LOCATI ONS SU TE 101 $5,830 10/30/06 0
--0) HI GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TGS, CA 90703
(818) 342- 1376 (562) 860- 3085 PLANT EST
HA25 WPCP SATI S
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 10%
07- 244404 CARSON AND SI GNAL HI LL FROM LOCs 1792 KAI SER AVE. 11229 S. WOODRUFF $351, 791 11/23/05 20
ACI M 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $141, 440 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VARI OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12,562,424 06/ 03/05 84%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $11, 698,226 06/17/05 92
ACI M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $395, 327 08/ 06/ 06 °
--(0) BENECI A, CA 94510 DOMNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 027,916 10/29/04 55%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P. 0. BOX 661717 11229 SOUTH WOODRUFF $3,823,358 11/16/04 76%
AClI M+ 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $197, 144 12/ 01/ 06 0
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,999,829 11/14/05 31%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $126,500 11/29/05 4%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $107, 500 05/30/07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,012,034 08/05/04 39%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHMAY TO999 TOMN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 742,255 08/ 19/ 04 8%
ACNH P710- (011) E WARDL OW AVENUE STE 101 $12,148 10/ 20/ 08 0

--0)
SwWepp

HI GHWAY PLANTI NG AND | RRI GATI ON

ORANGE, CA 92868

CERRI TGS, CA 90703
(562) 860- 3085
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07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 709, 750 12/23/05 19%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $2,518,925 01/11/06 13%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $449, 618 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264, 697 06/ 09/ 05 55%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $8,503,989 06/17/05 56%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $794,948 01/ 31/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $726,632 04/28/06 16%
07-2Y0104 BELL, CITY OF COMWERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $8, 000 05/10/06 1
AND ALHAMBRA AT VARI QUS LOCATI ONS AVE. $8,000 12/31/06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806
(562) 599- 5841 (562) 401-3333
HML
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531, 144 12/02/ 05 14%
07-201604 AT SI LVERLAKE NAI NTENANCE STATI ON 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $171,250 12/21/05 4%
RECONSTRUCT MAI NTENANCE STATI ON Su TE C- 107 $59, 050 04/ 30/ 08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 75%
07- 4K3904 SOUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $158, 620 03/09/06 929
BRI DGE BLVD., #102 $116,210 07/ 05/ 06 °
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN

HA- 23
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07- VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $59, 750, 888 04/ 04/ 06 0%
07-115454 AND MOCRPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $174,000 04/17/06 0%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $165, 000 05/ 21/ 10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADVWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13
07- VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/ 25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1, 469, 684 05/ 03/05 67%
FAI LURES | NCLUDI NG POTHCLI NG, $0 05/ 30/ 06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2, 884,644 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 999
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/29/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN

HA- 23

ROADWAY



State of California Department of Transportation

Page 90
Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 33-48. 5/ 58 I'N VENTURA COUNTY NEAR QJAI FROM CGRANI TE CONSTRUCTI ON CO. DORRI, M KE $2,770,773 10/12/05 7%
07- 249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O BOX 6744 1525 RANCHO CONEJO $2,539,199 10/ 26/ 05 88%
ACST- P033- (063) E COUNTY LI NE BLVD., SU TE 103 $1, 100, 445 06/ 22/ 06 0
P0O- 33 0- (3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND OAKS, CA 91320 06/ 23/ 06
--() (805) 480-4928
HA22 SWPPP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMVER CONSTRUCTI ON BOBBA, PRASAD $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI 1184 N. OAK AVE. 13171 TELFAI R AVE. $3,191,222 09/01/05 63%
& 2 M SO OFSANTA BARBARA COUNTY SUI TE 101 $308, 202 08/ 30/ 06 0
LI NE/f REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (818) 364-2760 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEEST LANDSCAPE | NC TEHRANI , JOSEPH $679, 138 05/24/06 0%
07- 2324F4 LOCATI ONS P O BOX 1698 $0 06/06/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 0
BELLFLOWER CA 90707
(562) 803- 6800
HA25
07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 139,070 05/04/06 0%
07-1Y7404 AND CAMARI LLO FROM RI CE AVENUE TO P O BOX 50085 $0 05/15/06 0%
PLEASANT VALLEY ROAD $0 °
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724-1011
HMLA
07- VEN-101-12.8/14.2 I'N VENTURA COUNTY I N CAVARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCGE $19, 839,311 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $19, 915,284 07/19/02 0%
ACNH- P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $2,400 06/26/06 0
--() SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320 06/ 27/ 06
(805) 375-9247 PLANT EST
HE11l SWPPP SATI S
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $81, 752, 748 04/ 26/ 02 82%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $69, 520,451 05/ 02/ 02 84%
ACNH- QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $0 03/30/07 0

W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660
(916) 334- 1221

SWPPP

THOUSAND OAKS, CA 93021
(805) 375-9247
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07- VEN- 101-22. 0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 42%
07- 4K1004 VARI OUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $150, 055 03/13/06 38%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., #102 $109, 965 08/ 09/ 06 0
LAKE FOREST CA 92609
(949) 380-9414 (805) 375-9247
HA42 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/25/06 0
STORM DAVAGE DIR S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07-VEN-118-16.0/17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC $1, 034,765 05/26/06 0%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 $0 06/06/06 0%
COLD PLANE ASPHALT CONCRETE $0 0
SUN VALLEY CA 913531489
(818) 767- 8418
HMLA
07- VEN- 118-18.6/0 IN THE I TY OF MOORPARK ON THE E/ B PETERSON CHASE GENERAL ENG NEEABUMUHOR, | SSAM $270,000 02/07/06 0%
07-1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1792 KAl SER AVE. 1525 RANCHO CONEJO $0 02/13/06 0%
VEN- 23 FWY BRI DGE NO. 52-0331L DR S BLVD. #102 $0 05/20/06 0
EMERGENCY F. A, CONTRA I RVINE, CA 92614
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247
HA- 21
07- VEN-126-5.0/6. 4 I'N VENTURA COUNTY I N VENTURA AT RSB GROUP | NC | RA, ALFRED $157,796 04/19/06 35%
07-4H5704 VELLS ROAD OVERCROSSI NG 94 SUMMVERSTONE 1525 RANCHO CONEJO $38, 027 05/01/06 26%
RECONSTRUCT DRAI NAGE DI TCH BLVD., #103 $38,027 08/17/06 0
I RVINE CA 92614
(949) 679- 9303 (805) 480- 4928

HA42
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07- VEN- 126-13.7/19.9 I' N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON | NC MANNAA, HASSAN $165,017 06/10/05 100%
07-1Y9004 VARI QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAIR AVE. $168, 005 06/ 22/ 05 100%
VEED MATS STE 101 $0 05/ 24/ 06 0
VENTURA CA 93003 SYLMAR, CA 91342 05/ 30/ 06
(805) 654- 1682 (818) 364-2760 COVPLETED
HwVR WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/22/05 39%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $1, 140,609 05/06/05 36%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $562,108 02/ 27/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SVPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/21/05 78%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. O BOX 1489 1525 RANCHO CONEJO $7,182,075 10/06/05 929
ACNH- P126- ( 050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $1, 525,049 08/ 05/ 06 °
--0) SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA RQOAD 257 KI NGSLEY AVENUE $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES THOUSAND OAKS, CA 91320 $0 06/ 22/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 (805) 480-4928
--() SUSPENDED
HA23 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $848, 078 10/ 02/ 05 270
POST M LES: BLVD. STE 103 $179,184 07/ 28/ 06 °
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $4, 741,087 08/ 04/ 05 59%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $338,084 07/14/06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWMPSON CONSTRUCTI ON CCDORRI, M KE $2,510, 000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009,015 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $5,365 07/28/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23

Totals: Authorized Final Amt: $1, 021, 312, 215 Completed to Date: $503, 511, 361  Wwork ThisMonth: $33, 793, 796
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBOER ENG NEERI NG & CONST. OZOWARA, D $2,024,190 12/13/05 74%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PAROCELLA 2781 W RAMSEY AVE., $595, 666 12/ 30/ 05 20%
ACI M 010 -(099)1 FACI LI TI ES SU TE 7 $117,660 08/ 07/06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDI NG PALM SPRINGS, CA 92264
--0) (951) 232-3714
HA42 WPCP
08- RI V- 10- 20. 0/ 25 I'N RI VERSI DE COUNTY | N CABAZON FROM CROWN FENCE COVPANY EMUH, GODW N $173,885 04/28/06 43%
08- 0H1804 0.5 KM EAST OF CABAZON DI TCH BRI DGE 12118 BLOOMFI ELD AVENUE 2351 LUGONI A AVENUE, $34,689 05/11/06 20%
TO VEST OF STUBBY WASH BRI DGE SU TE F $34,689 07/19/06 0
REPAI R FENCE SANTA FE SPRI NGS, CA 90670
(951) 232-3706
HwVR
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 057,850 03/08/06 16%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $4, 631,220 03/17/06 9%
ACNH- P060- (123) E WAY UNDERCROSSI NG SUI TE B6 $0 10/12/07 °
LN62- 08 0-(8) W DEN H GHWAY RI VERSI DE, CA 92509
--0) (951) 276-1938
HB5
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 449,643 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VI A LATA STE $9, 890,131 01/14/04 0%
HP21- 6208- (007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $11,931 04/28/08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 -
ROAD #117 $0 °
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-27.5/30.5 I'N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COWMPANY $819, 007 04/21/06 0%
08- OF8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $0 05/01/06 0%
VEST OF BRI GGS ROAD $0 °

HVL

RESURFACE RUBBERI ZED ASPHALT

ORANGE CA 92856
(714) 637- 1550
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RI V-79-33.8/40.4 I'N RI VERSI DE COUNTY I N AND NEAR ALL AMERI CAN ASPHALT ALl AL- SAADOON $1, 257,238 04/21/06 30%
08- OF8104 BEAMONT FROM SANDERSON AVENUE TO 400 E. SI XTH ST. 2023 CHI CAGO AVENUE, $151,583 05/ 04/ 06 120
ROUTE 10 AND 79 SEPARATI ON SU TE B-6 $0 07/17/06 0
RESURFACE ASPHALT CONCRETE CORONA, CA 92878
(951) 276-1945
HML
08-RI V-86-11.4/22.8 I'N RI VERSI DE COUNTY I N AND NEAR CI TY PENHALL CONSTRUCTI ON CO. ESSI  MOHAMVADI $945,619 05/10/06 23%
08- OF8804 OF COACHELLA FROM 66TH AVENUE TO 841 | OM AVENUE 2781 W RAMBEY ST., $120,472 05/ 26/ 06 13%
ROUTE 86S AND 10 JUNCTI ON SUI TE 7 $120, 472 07/ 30/ 06 0
GRI ND EXI STI NG CONCRETE PAVEMENT Rl VERSI DE, CA 92507
(951) 453-8943
HML
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY I N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353W4 0.1 KM EAST OF MAGNOLI A AVENUE PO BOX 429 3474 NIKI VWAY $18, 880,988 06/07/01 0%
ACNH- P091- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF RI VERSI DE, CA 92507 $2,380 02/28/07 °
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG H GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13
08-RIV-91-/14 I'N RI VERSI DE COUNTY I N AND NEAR STERNDAHL ENTERPRI SES | NC FATH MANASRAH $355, 460 04/ 04/ 06 100%
08- 039904 CORONA AND RI VERSI DE FROM COUNTY LI NE 11861 BRANFORD ST 9225 STELLAR CT $310,988 04/13/06 100%
TO 0.1 KM VEST COF VAN BUREN $0 06/07/06 0
OVERCRGSSI NG SUN VALLEY CA 91352 (951) 277-8582 06/ 12/ 06
REPLACE PAVEMENT NMARKERS COVPLETED
HW4
08- RI V-95-10. 7/ 25 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON QZOMRA, DENI S $2, 368,453 03/28/06 50%
08-481904 0.7 KM NORTH OF PALO VERDE DAM ROAD 38000 MONRCE ST. 2781 W RAMSEY ST., $1, 105,103 04/11/06 46%
TO 1.5 KM NORTH OF WLEY HILL LOG SUITE 7 $1, 105,103 07/12/06 0
CABI N I NDI O, CA 92203
RUBBERI ZED ASPHALT CONCRETE OVERLAY (951) 232-3714
HA22
08- RI V-95-28. 0/ 36. 2 I'N RI VERSI DE COUNTY ON ROUTE 95 FROMGRANI TE CONSTRUCTI ON COVPANY $1,294,813 05/15/06 0%
08- 0F7904 6.3 KM NORTH OF WLEY H LL LOG CABIN P O BOX 50085 $0 05/30/06 0%
TO SAN BERNARDI NO COUNTY LI NE $0 °

HVL

RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077

(831) 724- 1011
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-95-/6.5 I'N RI VERSI DE COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $1, 783,344 05/ 25/ 06 0%
08-0G5104 BLYTHE FROM 0.2 KM SOUTH OF JUNCTION P O BOX 50085 $0 06/09/06 0%
10 AND 95 TO 0.5 KM NORTH OF C CANAL $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HMVL
08-RIV-111-/18 I'N RI VERSI DE COUNTY AT AND NEAR CGRAHAM CONTRACTORS | NC. DENI S OZOMNARA $609, 859 04/05/06 100%
08- 0F9604 NORTH SHORE FROM COUNTY LI NE TO P.O BOX 26770 2781 W RAMSEY $559,343  04/20/06 o0,
MEDDA WASH STREET, SUITE 7 $0 05/30/ 06 0
FOG CHI P SEAL SAN JOSE, CA 95159 06/ 02/ 06
(951) 232-3714 COVPLETED
HMVL
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $214,773,634 02/06/04 54%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $118, 206, 402 02/ 24/ 04 -
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY Rl VERSI DE, CA 92557 $3,914,555 09/ 05/ 07 °
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HB5 SWPPP
HB4C
HE11
08-SBD-2-/4.2 I'N SAN BERNARDI NO COUNTY NEAR ALL AMERI CAN ASPHALT $843,268 05/17/06 0%
08- 0F8704 VRl GHTWOOD FROM LOS ANGELES AND SAN P O BOX 2229 $0 06/01/06 0%
BERNARDI NO COUNTY LI NE TO DESERT $0 °
FRONT ROAD CORONA CA 92878
RESURFACE ASPHALT CONCRETE (951) 736- 7600
HML
08- SBD- 10-2. 5/ 10 I' N SAN BERNARDI NO COUNTY AT VARI OUS PETERSON CHASE GENERAL SAVALA, MARI O $898, 007 06/ 28/ 04 100%
08- 366204 LOCATI ONS 1792 KAI SER AVENUE 1110- A RESEARCH DR. $890, 580 07/08/ 04 100%
HP21- 6208- (005) E MODI FY CHANGEABLE MESSAGE SI GNS REDLANDS, CA 92374- 4562 $0 05/01/06 0
62-08 0-(5E) IRVINE CA 926145706 (951) 453-8925 06/ 05/ 06
-0 (949) 252- 0441 OVER RUN
HA22 WPCP
08- SBD- 10-9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO. SAOUD, NAHRO $14,534,933 10/ 24/05 53%
08- 493704 FONTANA AND RI ALTO AT VARI QUS 10722 ARROW ROUTE STE 100 790 S. VIA LATA STE $12,373,592 11/09/05 85%
ACI M 010 -(253)5 LOCATI ONS 100 $2, 134,698 08/ 10/ 06 0
--() REHABI LI TATE ROADVWAY RANCHO CUCAMONGO, CA 91730 COLTON, CA 92334

(951) 232-3778
HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N CDONNELL CONSTRUCTI ON | NC AMGAD GADALLA $823,690 08/22/05 21%
08-279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARAK RD $762,898 09/08/05 92%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 06/07/06 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS CA 917732911 (951) 453-8929
-0 (909) 394- 4510
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $732,408 01/09/03 0%

0.5 KM NORTH OF ROY RODGERS M 1104 $4,668 09/18/ 06 0

OVERCRGSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA

HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $46, 685,056 04/07/04 76%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. O BOX 1769 222 E. MAIN ST., $37,553,531 04/26/04

ACI M 015 -(218)1
ACI M 015 - (218)E
--()

STREET OVERCROSSI NG TO 0. 32 KM SOUTH

OF RASOR ROAD
ROADWAY REHABI LI TATI ON

VANCOUVER, WA 98668

SUI TE 208
BARSTON CA 92311
(760) 256- 5558

$0 10/ 17/ 06

79%

HA22 SWPPP
HB4C
08- SBD- 15- 99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY | N BARSTON DEBRUIN CONSTRUCTI ON [ NC M CHAEL YUEN $742,811 02/07/06 63%
08- 492804 AT VAR OUS LOCATI ONS P.O BOX 1355 222 E. MAIN STREET, $325,285 02/ 22/ 06 0%

RESURFACE ASPHALT CONCRETE #208 $325,285 07/11/06 0

FRENCH CAMP, CA 95231
(951) 232-7522

HVB WPCP
08-SBD- 18- 20. 6/39. 5 SR 18 PM 20.6 TO PM 39.5 200° TO L SOUTH BAY TI NBER DAVI S, DARCY L. $50, 000 01/ 26/ 06 0%

08-0H8104

REMOVAL OF DEAD TREES ALONG EVAC.

202 N. OREGON ST.

2531 LUGONI A AVE. STE

$0 02/07/06

0%

ER- () RQUTES F $0 10/ 10/ 06
--() YREKA, CA 96097
(909) 844-9731

201 130
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY TN AND NEAR GRI FFI TH COVPANY $2, 210,473 03/27/06 0%
08- 358424 YUCAI PA FROM 1.3 KM EAST OF BRYANT P O BOX 2150 $0 04/11/06 0%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 0

PO- 38 0- (4E) BRI DGE SANTA FE SPRI NGS CA 90670

--()
HA21

W DEN BRI DGE

(562)207- 1777
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 38-14.8/59. 4 I' N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COVPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 31%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO59.4 P.Q BOX 2889 2351 LUGONI A AVE., #F $198,123 10/ 11/05 20%
REMOVE DEAD AND DYI NG TREES $163,940 08/31/06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $2, 985,000 05/30/06 0%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $0 06/ 08/ 06 0%
ER- () 90 AND POSTM LE 97 $0 04/ 30/ 07 0
--0) BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEACGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 25%
08- 0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $535, 727  03/29/ 06 90%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509-2405
(951) 232-7522
201 130
08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACI FI C CO YANG, CHAD $6, 554,937 09/23/03 98%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD 3888 EAST BROADWAY ROAD P.O BOX 4 $6, 542, 607 10/ 07/ 03 98Y%
ACI M 040 - (051) 1 STRUCTURE REPLACEMENT ESSEX, CA 92332 $0 05/ 24/ 06 0
ACI M 040 -(051)N PHOENI X AZ 85040- 2924 (909) 232-7638 05/ 25/ 06
--0) COWPLETED
HA21 SWPPP
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COVPANY $775,755 05/12/06 0%
08- 0F9204 FROM 7.6 KM EAST OF WATER ROAD TO P O BOX 50085 $0 05/30/06 0%
VEST OF 40 AND 95 JUNCTI ON $0 °
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085

(831) 724- 1011
HML
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 40- 136. 0/ 143. 7 I' N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COVPANY $1, 320,023 05/10/06 0%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 $0 05/22/06 0%
AND 95 JUNCTI ON $0 0
DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011
HMVL
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 31%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $279,574 10/ 27/ 05 5500
COUNTY LINE TO 0. 32 KM WEST OF REDLANDS, CA 92374-4562 $0 08/14/07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $9, 884,009 10/06/05 37%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $4, 038,227 10/ 21/05 20%
ACNH P062- (024) E 0.1 KM WEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $0 03/ 05/07 0
--0) HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADVWAY
HB4N SWPPP
08- SBD- 62- 33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922-5848
HML
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $670,676 01/27/06 6%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $39,499 02/ 14/ 06 6%
| NTERSECTI ON B $39,499 10/ 20/ 06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCGE P. O BOX 867 790 S. VI A LATA STE $1,944,185 08/26/05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $2,400 05/14/07 0
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST

HA21 WPCP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 34%
08- 0H5804 TO STATE H GHMAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $734,022 11/ 30/ 05 379
NH () RTE 189 SUTE F $309, 886 10/ 03/ 06 0
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG CATALI NO $37,637,167 02/14/06 15%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $6, 769, 464 03/ 01/ 06 18%
ACST- X071- (051) E W DEN ROADWAY $2, 303,857 08/ 30/ 07 0
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840-8230
-0 (951) 684- 5360
HB1 SWPPP
HA22
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 850,554 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 0
-0 HI GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210-12. 7/ 15. 2 I'N SAN BERNARDI NO COUNTY AT VARIOUS T D S ENG NEERI NG TAHA, | SSA $521,212 10/18/05 82%
08- 443614 LOCATI ONS 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DR. $444,529 10/ 27/ 05 85%
RAMP METERI NG REDLANDS, CA 92374-4562 $42,496 07/ 06/ 06 0
WESTLAKE VI LLAGE CA 91361 (951) 840-8234
(805) 371- 4639
HB4N WPCP
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $838,564 01/24/06 49%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $539, 871 02/ 02/ 06 67%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $152, 408 08/ 15/ 06 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610
HB6 SWPPP
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY $4,369,300 05/24/06 0%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE $0 06/06/06 0%
AVENUE OVERCRGOSSI NG TO 0.4 KM SOUTH $0 °
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 247-24.0/32. 2 I'N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY- M LLER CONTRACTI NG CO  PARVI NJAH, MOHSEN $1, 061,552 05/04/06 0%
08- 0F9004 FROM 0. 6 KM NORTH OF Bl G HORN AVENUE 17540 TURNER ROAD 15367 TAMARACK ROAD $0 05/ 15/ 06 0%
TO 1.7 KM SOUTH OF GECRGES ROAD $0 0
RESURFACE ASPHALT CONCRETE VI CTORVI LLE, CA 92392 (951) 232-7755
HML
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1,191,883 04/25/06 37%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMARACK RD $10, 095 05/11/06 1%
ROAD $10,095 07/21/06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-7826
(909) 382-2233
HML
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $901, 155 01/18/06 66%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SQUTH #183 ( CONSTRUCTI ON TRAI LER) $595, 657 01/ 24/ 06 66%
UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $100, 815 08/ 21/ 06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12

(951) 538-9810

Totals. Authorized Final Amt: $454, 945, 763 Completed to Date: $233, 647,014  Work ThisMonth: $10, 896, 837
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 09
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON' COVPANY $1, 943,043 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST P O BOX 50085 $0 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,536, 213 04/ 25/ 06 13%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $375 05/ 10/ 06 0%
RESURFACE ROADWAY $375 08/ 07/ 06 0
BAKERSFI ELD CA 93388 (760) 377-4259
HML
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,144,886 03/01/06 71%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $1, 632,112 03/15/06 39%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $245,014 07/ 19/ 06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $688, 694 03/15/06 0%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $0 03/24/06 0%
CHI P SEAL $0 07/24/06 °
(760) 872-0794
HML
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469, 647 09/23/05 93%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1, 358,861 10/ 05/ 05 93%
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $283,183 10/ 30/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOP W JAXON BAKER | NC $1,623,670 06/13/06 0%
09- 334104 AT VARI OUS LOCATI ONS P O BOX 994248 $0 06/23/06

RESURFACE ASPHALT CONCRETE $0 0%
REDDI NG CA 960994248
(530) 241- 1086
HVL
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 391,759 08/10/05 2%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $6, 386,577 08/ 23/05 68%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $2,766,911 07/18/06 0
--0) RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 000, 000 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE ~ STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $465, 000 11/22/05 47%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $71,000 08/01/06 0
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6- 26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 257,007 12/02/05 0%
09- 330404 LOCATI ONS PO BOX 50760 500 SOUTH MAIN ST. $0 12/13/05 0%
THI N BLANKET OVERLAY $0 07/14/06 0
SPARKS, NV 89435 (760) 872-0794
SUSPENDED
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $117,276 04/ 26/ 06 0%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783- 5631
HVB
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $411, 783 04/11/06 0%
09- 295104 KM SOQUTH OF POVER HOUSE ROAD AND AT 1271 COLUMBI A AVE. SU TE 10 500 SOUTH MAI N STREET $0 04/ 25/ 06 0%
0.2 KM SQUTH OF POVNER HOUSE RQOAD $0 11/30/06 0
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
SUSPENDED
HA22
09- MNO- 395-6. 0/12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 391,262 05/09/06 0%
09- 335304 VARI OQUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 05/14/06 0%
ASPHALT RUBBER CHI P SEAL $0 08/15/06 0
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $394,920 10/18/05 24%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COMVBI E ROAD 500 SOQUTH MAIN ST. $18,505 10/27/05 5%
I'N LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $18,505 08/08/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS
HB4N WPCP
09- MNO- 395-24.3/25.7 I'N MONO COUNTY NEAR TOMS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 0%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOWFI ELD AVE. 500 SOUTH MAI N STREET $0 04/21/06 0%
RCAD TO 8.0 KM SOUTH OF MAMMOTH $0 08/25/06 °
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794
I NSTALL STANDARD FENCE
HA22
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT CARLSON CONSTRUCTI ON CO H J. BLOWER $4, 601,950 08/30/05 51%
09- 301804 VARI QUS LOCATI ONS 1645 ESMERALDA AVE 500 S. MAIN ST $3,204,773 09/08/05 69%
ACNH- P395- (201) E RESURFACE ROADVWAY Bl SHOP, CA 93514- 3423 $2,491,112 07/21/06 °
--0) M NDEN, NV 89423-4203 (760) 872-0651
SUSPENDED
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 238,950 10/07/05 20%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $583,234 10/19/05 11%
ACNH P395- (210) E NEVADA STATE LI NE $114,545 09/ 18/ 06 0
--0) RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP
09- SBD-127-27. 0/ 35 I'N SAN BERNARDI NO AND | NYO COUNTI ES DON GARCI A EXCAVATI NG AND PAVI CHRI'S TALBOT $983,686 12/28/05 100%
09- 330504 AT VARI QUS LOCATI ONS PO BOX 7176 500 S MAIN ST $991, 080 01/11/06 100%
ASPHALT CONCRETE OVERLAY $0 06/ 26/ 06 0
SOUTH LAKE TAHOE CA 96158 (760) 377-4259 06/ 26/ 06
HMVL WPCP

Totals: Authorized Final Amt: $39, 312, 565 Completed to Date: $14, 640,517  Work ThisMonth: $5, 990, 645
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,812,649 11/23/05 47%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $534, 400 12/ 07/ 05 29%
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $533, 275 12/ 31/ 06 0
PO- 88 0- (7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240
-0 (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,394,418 03/22/04 11%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $17, 428,131 03/ 26/ 04 21%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $212,324 02/ 09/ 07 °
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 19%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $92, 809 08/ 24/ 05 5%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 14%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $144,909 11/18/05 3%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $144,909 12/30/06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 0%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 VEST KETTLEMAN $0 05/19/06 0%
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 12/ 30/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,979,671 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SUI TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONTRACTORS JOHN YANGUBA $2, 846,303 04/06/05 28%
10- 0A8504 CREEK BRI DCE 3701 MALLARD DRI VE 611 SAN JUAN AVENUE $1,902,019 04/13/05 67%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $717,532 04/ 25/ 07 °
P1-24 0-(1E) BENECI A, CA-94510 (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 0%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $0 04/ 24/ 06 0%
EAST OF OBYRNES FERRY ROAD $0 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
HB4N
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 7%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $198,394 02/10/ 06 14%
AND | N TUOLUMNE COUNTY ON ROUTE 108 $198,394 12/19/06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER-99-2.7/7 I'N MERCED COUNTY NEAR MERCED FROM 0. 1 ARROW FENCI NG $138,934 05/16/06 0%
10- OM6304 KM SOUTH OF PLAI NSBURG ROAD TO P O BOX 385 $0 05/30/06 0%
ARBOLEDA DRI VE $0 0
REPLACE RI GHT OF WAY FENCE CALPELLA CA 95418
(707) 485- 1128
HwVR
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $68,985,029 11/10/05 18%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P. O BOX 878 $28, 903,387 11/28/05 420
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $8, 488,854 02/21/08 0
--0) CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 90%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBI E RD., PMB 6203 P.O. BOX 1863 $254, 843 09/ 14/ 05 95%
ACST- P099- ( 495) E 0.1 KM SOUTH OF O STREET $22,145 06/ 30/ 06 °
G P0-99 4-(5E) UNDERCROSSI NG AUBURN, CA 95602 (209) 667-1147
--0) I NSTALL MESSAGE SI GN
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. ECHEVESTE, VI CTOR $1, 270,282 01/06/06 3%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $30,050 01/17/06 20
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $20,540 11/27/09 °
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99-17. 6/ 23. 8 I'N MERCED COUNTY I N AND NEAR ATWATERW JAXON BAKER | NC DEQL, HARM NDER $922,932 05/12/06 0%
10- 0M3804 FROM 1.3 KM SOUTH OF FRANKLIN ROAD P O BOX 994248 P. 0. BOX 1863 $0 05/22/06 0%
OVERCROSSI NG TO 0.5 KM NORTH OF VEST $0 08/01/06 0
ATWATER OVERHEAD REDDI NG CA 960994248 (209) 667-1869
RESURFACE ASPHALT CONCRETE (530) 241- 1086
HMVL
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $23,996,509 11/07/05 14%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $2,611,797 11/18/05 11%
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $41,760 01/09/08 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VAR QUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 450, 487 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SU TE 35 $11,557 10/ 06/ 06 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LODI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,527,218 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1- 40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--() SUSPENDED
HA22 SWPPP
10- MER- 140- 35. 3/ 35.5 I'N MERCED COUNTY I N MERCED AT X CGRANI TE CONSTRUCTI ON COVPANY DECL, HARM NDER $331,465 11/29/05 100%
10- 0C9404 STREET P O BOX 50085 P. O BOX 1863 $322,546 12/ 07/ 05 100%
W DEN | NTERSECTI ON $0 05/31/06 0
WATSONVI LLE  CA 95077 (209) 667-1869 06/ 06/ 06
(831) 724- 1011 COVPLETED
HB4N WPCP
10- MER- 152- 18. 4/ 19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $781, 850 05/04/06 0%
10- OM3504 BANCS AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX $0 05/22/06 0%
COLD PLANE ASPHALT CONCRETE $0 0
TURLOCK, CA 95381-3367
SUSPENDED
HML
10- MER- 152- 22. 8/ 40. 8 I'N MERCED AND MADERA COUNTI ES IN AND W JAXON BAKER | NC VI RK, KEWAL $5, 254,257 07/ 14/ 05 100%
10- 3A6804 NEAR LOS BANOCS FROM 0.3 KM WEST OF P O BOX 994248 PO BOX 878 $4, 880,948 07/27/05 100%
STP- -( SAN LU S CANAL TO 0.3 KM EAST OF CHOWCHI LLA, CA 93610 $0 06/ 09/ 06 0
--() ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (559) 665-9083 06/ 15/ 06
REHABI LI TATE PAVENENT (530) 241- 1086 COMVPLETED
HA22 SWPPP
10- MER- 165- 32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORCGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SOQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 0

HB1

I NSTALL LEFT TURN LANE

MODESTO CA 95352
(209) 523- 0734
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THE F AND H CONSTRUCTI ON $2,000, 000 01/ 21/ 97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--0) 54. 4/ 82. 9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 0%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $0 06/17/06 0%
CONSTRUCT TWO TEMPORARY BRI DGES AND $0 12/16/06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG | NC $552,847 04/12/06 0%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET $0 04/25/06 0%
OF ROUTE 4 AND 5 SEPARATI ON $0 °
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA 95050
(408) 562- 0026
HB1
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1, 547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 398,629 03/18/03 0%
ACNH X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $9,380 12/31/07 °
--0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COWMPANY SHI VI NDER SI NGH $1, 739,138 05/10/05 96%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSCOR ROAD 1110 W KETTLEMAN $1, 823,270 05/19/05 99
UNDERCRCSSI NG TO PARADI SE CUT LANE, SUI TE 35 $0 08/22/06 0
OVERFLOW BRI DCGE W NDSCR, CA-95492 LCDI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10- SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI QUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $358,898 04/27/06 0%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $0 05/12/06 0%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $0 08/22/06 0

H\VB

(209) 982- 0950

(209) 333-6930
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O BOX 1508 1110 W KETTLEMAN LANE $4, 688,548 01/16/04 0%
ACl M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 0
ACI M 005 -(317)E UNDERCROSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE | NC $527,550 05/30/06 0%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER P O BOX 70 $0 06/08/06

DRI VE $0 0%

| RRI GATI ON SYSTEM SAN MARTI N CA 95046

(408) 682- 0100

HA25

10-SJ-12-18.4/20.8
10- OM2804

I'N SAN JOAQUI N COUNTY I N AND NEAR GEORGE REED | NC
LODI FROM 0.1 KM EAST OF CLUFF AVENUE P O BOX 1630

$474,456 05/ 09/ 06
$0 05/19/06

0%
0%

TO 0.1 KM EAST OF SUNRI SE STREET $0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA 95241
(209) 334- 0790
HMVL
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON BAL BAHADUR PAUL $779,527 03/29/06 0%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN LANE $0 04/11/06 0%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL #35 $0 09/18/06 0
X0-77 0-(6E) STOCKTON CA 95201
--0) (209) 333-6323
HB1
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS | NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY" $1, 936,947 02/24/06 4%
10- OM6704 COUNTI ES AT VARI QUS LOCATI ONS 1110 W KETTLEMAN $1, 247,861 03/ 10/ 06 64%
CHI P SEAL LANE, SU TE# 35 $696,831 07/17/06
(209) 333-6930
HVL WPCP
10- SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY $2,079,529 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRIDCGE TO 1.5 KMP O BOX 50085 $0 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $0 0

PO- 26 0- (2E)
--()

REALI GN EXI STI NG CURVE WATSONVI LLE CA 95077

(831) 724- 1011
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GECRGE REED, | NC. JOHN YANGUBA $1,777,693 03/22/04 0%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1,833,259 04/07/04 0%
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/02/06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240
--() (209) 333-6922 PLANT EST
HB1 SWPPP SATI S
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CI R STE A 445 W WEBER AVE. $24, 716,259 05/28/02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $7,888 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR R G W CONSTRUCTI ON | NC $1,299,926 05/17/06 0%
10- 0H5204 STOCKTON AT MARI POSA ROAD P O BOX 2910 $0 05/30/06 0%
OVERCROSSI NG $0 0
W DEN ROADVWAY LI VERMORE CA 94551
(925) 606- 2400
HB1
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6,902,950 06/24/05 16%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $1, 464,674 07/12/05 21%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $635, 843 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 87%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $437,604 06/ 27/ 03 95%
TO 0.3 KM NORTH OF SOUTH LODI LANE, SU TE 35 $3,497 12/29/06 0
OVERCRGOSSI NG LODI, CA 95240
REPLACENMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON COVPANY $475,525 06/ 16/ 06 0%
10- OK8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P O BOX 50085 $0 06/ 26/ 06 0%
PI NE STREET OVERCROSSI NG $0 0

HB1

CONSTRUCT RUMBLE STRI P WATSONVI LLE CA 950775085

(831) 724- 1011
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10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 0%
10- 00504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $0 11/28/05 0%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $0 09/18/06 0
G P0-99 4-(4E) DRY CREEK BRI DGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629,589 04/28/06 0%
10- OMB204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HMLB
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 226,376 03/28/06 3%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $89, 300 04/12/06 0%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES $89,300 06/11/10 0
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI QUS OUR VALLEY FENCE COMPANY $654, 918 06/13/06 0%
10- OF85U4 LOCATI ONS 2203 | NYOKERN ROAD $0 06/23/06 0%
REPLACE RI GHT OF WAY FENCE $0 0
RI DGECREST CA 93555
(760) 446- 3100
HA42
10- STA-99-.5/5.4 I'N STANI SLAUS COUNTY | N AND NEAR ARROW FENCI NG $87,377 05/16/06 0%
10- 0K6904 TURLOCK AT VARI QUS LOCATI ONS P O BOX 385 $0 05/30/06 0%
REPAI R RI GHT OF WAY FENCE $0 0
CALPELLA CA 95418
(707) 485-1128
HwR
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE' M $3,978,370 02/06/06 3%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P. 0. BOX 1863 $8, 715 02/ 22/ 06 0%
ACNH- P099- (500) E OF THE PI NE STREET OVERCROSSI NG TO $4,235 07/30/07 °

--0

SWPPP

THE TUCLUWNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

SAN RAFAEL CA 949014886
(415) 453- 4691

(209) 667-1147
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308,226 11/17/05 98%
10- 0OK1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. 0. BOX 1863 $293,252 12/02/05 91%
ACST- P132- (046) E I NSTALL NEW SI GNALS $63, 752 06/ 25/ 06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667-1869
--() (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI 'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $3,521,313 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHVWAY VENATCHEE WA 98807 (209) 536-2646
--0) (509) 662- 7111 PLANT EST
HE14 SWPPP SATI S
10- TUO- 108-7.0/0 I'N TUOLUMNE COUNTY NEAR SOULSBYVI LLE TDS ENG NEERI NG ECHEVESTE, VI CTOR $232,517 09/ 29/ 05 100%
10- OH2204 AT 0.8 KM WEST OF SOULSBYVI LLE ROAD 2899 AGOURA ROAD STE 171 PO BOX 311 $231,943 10/11/05 0.
I NSTALL CHANGEABLE MESSAGE SI GN MERCED CA 95341- 0311 $0 06/12/06 °
WESTLAKE VI LLAGE CA 91361 (209) 726-5485 06/ 15/ 06
SUSPENDED
HB4N WPCP
10- TUG- 108-21.0/25.1 I'N TUOCLUMNE COUNTY NEAR LONG BARN GECRGE REED I NC $376, 855 05/08/06 0%
10- 0M4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP O BOX 548 $0 05/18/06 0%
RCAD TO 0.7 KM VEST OF SNOVWHI TE RI DGE $0 °
DRI VE SONORA CA 95370
REPAI R ASPHALT CONCRETE PAVEMENT (209) 984- 5202
HML
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED I NC $861, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P O BOX 548 $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK $0 °
ROAD SONCRA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209)984-5202
HB1
10- TUG 120-7.4/11. 3 I'N TUCLUMNE COUNTY NEAR YOSEM TE GECRGE REED I NC $775,775 04/19/06 0%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $0 05/03/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 0
SONORA CA 95370
(209) 984- 5202
HMVL

Totals: Authorized Final Amt: $343, 876, 307 Completed to Date: $149, 323,021  Work ThisMonth: $15, 423, 328
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-8-96.2/96.8 I'N TMPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, INC. AR NDUQUE, RAY $695, 026 03/ 15/ 06 78%
11- 263504 FROM 0.5 KM WEST OF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $515, 611 03/ 24/ 06 Y
ACST- 008 - (100) E OVERCROSSI NG TO COLCRADO RI VER $354,882 07/11/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084
-0 LANDSCAPI NG
HA25
HA25
11-TVMP-78-13.2/13. 4 I'N TMPERIAL COUNTY TN BRAWLEY FROM  DBX, INC. MCCLENDON,  GREG $273,446 08/29/05  100%
11- 265704 NORTH JUNCTI ON 86 TO THI RD STREET 42066 AVENI DA ALVARADO, C 722 E. BARIONI BLVD $269,678 09/13/05 .00
ACST- PO78- (103) E I NSTALL TRAFFI C SI GNAL $0 05/23/06 0
G 00-78 1-(3E) TEMECULA, CA 92590 (760) 355-8666 05/ 24/ 06
--() COVPLETED
HB1 WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, [ NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 ..
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 04/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86- 20. 07 20. 3 I'N TMPERI AL COUNTY I N BRAWLEY FROM  HVS CONSTRUCTION, [ NC. GOYAL, JI TENDRA $449,302 12/19/05 95%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $414,178 12/ 30/ 05 90%
ACST- P086- (070) E K STREET $44,560 06/ 30/ 06 0
G P0-86 0-(0E) I NSTALL NEW SI GNAL SAN MARCCS, CA 92078 (760) 355-1348
--()
HB1 WPCP
11-TMP-86-43.3/67. 8 I'N TMPERIT AL COUNTY FROM SAN FELIPE  GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $18, 142,045 08/31/05  100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 873,630 09/ 16/ 05 97%
ACNH- P086- (068) E LI NE | MPERI AL, CA 92251 $129, 721 07/ 05/ 06 0
-0 ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
OVER RUN
HA22 SWPPP
11-TMP- 98- 45. 2/ 46 I'N TMPERT AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,088,514 11/18/05 68%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.Q BOX 50085 722 E. BARIONI BLVD. $3,576,621 12/ 07/05 87%
ACST- P098- (023) E KM EAST OF EAST HI GHLINE CANAL BRI DGE | MPERI AL, CA 92251 $898,891 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666

--()
HA22 SWPPP
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11-TMP-111-11.4/22.2 I'N TMPERI AL COUNTY NEAR BRAVLEY AT  P&D LANDSCAPE MGMTI. SERVI CES ARI NDUQUE, RAY $1, 356, 704 03/06/06 7%
11- 256204 VARl QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $198,316 03/17/06 15%
PLANTI NG AND | RRI GATI ON $98, 019 08/ 26/ 09 0
ORANGE, CA 92868 (858) 467-4084
HE14
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $1, 043,067 06/17/05 100%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $999, 377 06/28/05 0.
CH P SEAL | MPERI AL, CA 92251 $0 06/13/06 0
W NDSCR, CA  95492- 0038 (760) 355-1348 06/ 13/ 06
COVPLETED
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 369,121 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $2,920 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $184,849 11/23/05  100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $126,206 02/ 10/ 06 68%
CBP- 005 -(601)0 CHANNEL | ZATI ON SOUTH, #410 $43,201 06/ 30/ 06 0
--0) SAN DI EGO CA 92108
(619) 252- 0623 (858) 688-1865 OVER RUN
HB4N WPCP
11-SD-5-8.6/10 I'N SAN DI EGO COUNTY IN CHULA VISTA™ WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5,677,340 06/02/06 0%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $0 06/15/06

ACI M 005 - (599) 8
CSTS- 054 - (07E) P

LOCATI ONS
PLANTI NG AND | RRI GATI ON

ESCONDI DO, CA 92029

(858) 467-4081

$0 01/10/11

0%

S05- 4 00- (E)

HA25

HA25

11- SD-5-10. 0/ 10. 7 I'N SAN DI EGO COUNTY TN NATI ONAL O TY COFFMAN SPECI ALTI ES, | NC. CARDENAS, VI CTOR $9, 857,440 11/ 04/05 44%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $4,723,177 11/15/05 489
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG R O SOUTH $51, 620 02/ 26/ 07 0

0-05 1-(029)E
--()
SWPPP

CONSTRUCT AUXI LI ARY LANES

SAN DI EGO, CA 92117-3632

SAN DI EGO, CA 92108
(619) 688- 6955
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $836, 074 10/21/05 100%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $747,594 11/03/ 05 01%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $446, 004 12/ 04/ 06 0
-0 I RVINE, CA 92614-5706 (858) 467-4093
HB4N WPCP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAWAGED, HASSAN $1, 375,916 04/01/05 0%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $1, 369,636 04/12/05 0%
ACl M 005 -(598) 1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $5,892 09/ 20/ 06 0
ACNH- S015- (014) E I RVINE, CA 92614-5706 SAN DI EGO, CA
--() (619) 220-7333 PLANT EST
HA22 WPCP SATI S
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 90%
11- 352304 0.2 KM SQUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $275,076 11/23/05 65%

OVERCROSSI NG TO 0.1 KM NORTH COF $148, 348 06/ 26/ 06 0

BROADWAY OVERCROSSI NG IRVINE, CA 92614-5706 (858) 467-4093

UPGRADE OVERHEAD SI GNS
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $1, 016,735 11/07/05 0%
11- 265404 LOCATI ONS 1792 KAl SER AVENUE 1800 MAXVELL ROAD $953, 689 11/18/05 0%
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $24,150 07/ 01/ 06 0
G X0-73 0-(4E) IRVINE, CA 92614-5706 (619) 397-6118
--0) PLANT EST
HB1 WPCP SATI S
11- SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 562,446 11/15/04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396, 256 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $30, 487 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA

S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST

HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS | NC $1, 043,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE $0 04/04/06

ACST- X073- (072) E
G X0- 73 0- (2E)
--()

CONCRETE BARRI ER AND CRASH CUSHI ONS

STANTON CA 90680
(714) 893- 0551

$0

0%
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 11
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVMED $130, 181,235 02/27/02 0%
11-0301W4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $115, 898, 344 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 556,303 07/16/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 1IN SAN DIEGO COUNTY I'N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, INCHURTZIG JOAHN  $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $480, 640 08/20/04 0%
STPL-6211-(037)E OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $4,679 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAI SER AVENUE 2878-410 CAM NO DEL $926, 666 11/18/05 0%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $359, 424 09/ 15/ 06 °

X0- 73 0- (3E) IRVINE, CA 92614

-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 371,002 09/22/05 94%
11-078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 268, 772 10/ 07/ 05 97%
ACI M 005 - (600) 4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $317,304 06/ 23/ 06 °
--() GRIND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666 06/ 28/ 06
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $756,262 06/ 07/ 06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $0 06/16/06 0%

PLANTI NG AND | RRI GATI ON UPGRADE $0 02/11/08 0

SAN DI EGO, CA 92109 (858) 467-4086

HA25
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. I NC KIEL, WLLIAM $4,539,060 08/04/05 65%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $2,617,554 08/19/05 570
ACl M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $338, 532 09/ 26/ 06 0
--() EAST OF LA POSTA CREEK BRI DGE (619) 888-8886

BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/ 25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/01 92%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 849,908 06/ 02/ 06 0%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $0 06/15/06 0%
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $0 09/12/07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
SUSPENDED
HB4N
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 842,538 09/ 04/ 03 0%
ACNH 015 - (189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO #410 $19,479 07/01/06 °
0-15 4-(896) N ROAD OVERCROSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 175,401 12/17/02 0%
ACI M 015 -(190)6 OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $9,869 01/30/07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EVERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD-15-13.0/50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878- 410 CAM NO DEL $697,149 10/ 13/ 04 16%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE R O SOUTH $0 08/20/06 0

--0)
HA22 WPCP

SAN DI EGO, CA 92163-9069

SAN DI EGO, CA 92108
(858) 688-1480
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $17,140,557 01/03/03 0%
11- 23484 VARI OQUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $17, 147,699 01/23/03 0%
ACNH- 015 -(187)1 CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $0 06/05/06 0
-015 -(187)1 VI STA, CA 92083-8831 (760) 796- 4656 06/ 05/ 06
ACST- P0O56- (001) N PLANT EST
HB4N SWPPP SATI S
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32,704,734 04/14/05 48%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $16, 347,983 04/ 26/ 05 509
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE N. $1, 589,889 08/24/07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
P0O-56 0- (2N) (858) 688-1508
HB4C SWPPP
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC. AL- JAFRI, ABU- BAKR $55, 084,328 10/29/03 75%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $46, 348,366 11/13/03 83%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $617,531 04/03/07 0
ST62-11 0-(2NP) L SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11- SD- 15-22. 0/ 4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $70, 821,288 08/11/04 50%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $37, 566, 663 08/ 26/ 04 53¢
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1,741,329 12/21/07 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $88,978,786 09/09/04 35%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $36, 026, 835 09/ 22/ 04 40%
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $118,678 05/30/08 0
--0) RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCRGOSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
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11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 60%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $447,618 12/ 15/ 05 97%
CONSTRUCT TRAFFI C SI GNALS $332,601 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078
HB4N WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $917,500 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6, 274 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM VWEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $3, 298,659 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $17,260 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH COF EL CAJON, CA 92021 $0 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 13%
11- 262804 FROM CHANNEL ROAD UNDERCRGCSSI NG TO P. O BOX 640 1463 BROADVWAY $462, 305 11/02/05 99%
MAPLEVI EW STREET $0 06/ 23/ 06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072 06/ 28/ 06
HB4N WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,636,506 06/03/05 0%
11- 241804 FROM W LLOWN ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADVAY $2, 657,412 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $64, 604 08/ 02/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588-9069
--0) PLANT EST
HB1 SWPPP SATI S
11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 81%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $1,571,220 02/02/06 249
Al RPORT ROAD $537,572 09/ 13/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796-4666
HB1 SWPPP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1,234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. O BOX 229000 1780 W M SSI ON ROAD $1, 040,562 09/23/05 820
ACNH- PO78- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $69, 531 07/01/06 °
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 140,885 09/09/04 91%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 084,538 09/16/04 97%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $83,416 08/13/07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,920,930 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $2, 036,789 09/08/04 69%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $269, 865 03/22/ 07 0
P0-78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/ 21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 0
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG CONTRACTORS $1,175,609 05/30/06 0%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD $0 06/07/06 0%
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $0 0
RUBBERI ZED ASPHALT CONCRETE CH P Pl CO Rl VERA CA 90660
(323) 558- 8000
HML
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11- SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON COVPANY $497,933 05/30/ 06 0%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO P O BOX 229000 $0 06/13/06 0%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $0 0
OF AVOCADO BOULEVARD O SAN DI EGO CA 921929000
W DEN OFF RAMP (858) 587- 3600
HB4N
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $259, 752 05/19/04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,276 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY 1702 KAI SER AVENUE 1463 BROADWAY $2,630,128 12/03/03 0%
ACNH P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $2,100 07/19/06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073
(949) 252- 0441 PLANT EST
HE14 SWPPP SATI S
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,942,764 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 754,395 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $11,174 03/21/07 0
--() SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. AR NDUQUE, RAY $598, 982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $490, 452 03/ 15/ 05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,648 08/ 06/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, I NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/ 03/ 04 0%
SEPARATI ON TO 0. 2 KM SOUTH OF SOUTH $583 07/01/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMERRECA' S, I NC. JUAREZ, DANI EL $9, 863,023 03/13/06 8%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P. O BOX 640 13220- 112 EVENI NG $718, 495 03/22/ 06 7%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $696, 262 07/ 28/ 08 0
-0 OVERCROSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PENHALL COVPANY $287,088 05/01/06 0%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DR $0 05/11/06 0%
NORTHBOUND ON RAMP FROM WESTBOUND $0 0
ROUTE 905 SAN DI EGO CA 92121
GROOVE PAVEMENT (858) 550-1111
HB1
11- SD- 805- 10. 8/ 11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTION CO., INC. KONTAXI' S, CONSTANTI NE $1, 683,817 04/06/06 22%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOUTH OF 6465 MARI NDUSTRY PLACE 1800 MAXVELL ROAD $19, 061 04/ 20/ 06 1%
4TH STREET OVERCROSSI NG TO LOGAN $19,061 11/08/06 °
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON
HA22
HBAN
11-SD-905-10. 9/ 11. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT FCI CONSTRUCTCRS, [NC. CARDENAS, VI CTCR $15, 252,032 10/18/02 0%
11- 091804 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 714, 864 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $104, 393 06/ 21/ 06 °
D A9-05 0-(3AC) I VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11 SWPPP SATI S

HE11
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06

District 11

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 1800 MAXWELL RQAD $197, 725 01/ 04/ 06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES $41,629 07/06/06 0
CORONA, CA 92883 (619) 397-6118

HA23 WPCP

Totals: Authorized Final Amt: $555, 328, 851 Completed to Date: $381, 866,811  Work ThisMonth: $11, 213, 959
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 160, 740 10/17/05 47%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $2,829,021 10/31/05 46%
ACST- X059- (043) E AVENUE $333,915 12/28/06
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831

--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. ELSAYED, MOHAMED $1,219,807 02/16/06 16%
12- 0E1004 UPGRADE RAMP METER AND VEH CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $521, 590 02/ 24/06 43%
ACNH- X059- (044) E AVENUE $259, 503 04/ 23/ 07
--(0) WESTLAKE VI LLAGE, CA 91361

(714) 680-7841
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $300, 440 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVENUE 2491 E. ORANGETHORPE $284, 830 06/ 08/ 05 96%
ACST- PO01- (519) E 1.7 KM VEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON I RVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-1-20.3/20.3 I'N ORANGE COUNTY | N NEWPORT BEACH AT TERNO, | NC. THAI, DANH $394, 113 09/ 23/ 05 100%
12- 066504 SUPERI OR AVENUE 15701 HERON AVENUE 2491 E. ORANGETHORPE $343,725 10/11/05 91%
ACST- S001- (525) E MODYFY S| GNALS AVENUE $0 07/21/06 °
G S0-01 5-(5E) LA M RADA, CA 90638 FULLERTON, CA 92831
-0 (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-5-2.8/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AMJUTH, KAUSI $616, 660 10/ 25/05 35%
12- 0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GCODDARD 3251 1/4 UNI VERSI TY $258,569 11/10/ 05 o

CONSTRUCT RETAI NI NG WALL DRI VE $246, 177 02/ 01/ 07 0
I RVINE, CA 92618 I RVINE, CA 92612

(949) 509-5047
HB4N WPCP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,373,316 11/07/05 10%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAI SER AVENUE 15700 TUSTIN VI LLAGE $605, 548 11/18/ 05 10%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $492, 068 01/ 17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780

REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP



State of California Department of Transportation

Page 126
Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-24.2/24.2 I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $154,998 11/07/05 100%
12- 0G0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $115,079 11/21/05 249
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 03/ 06/ 06 0
MCODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA-5-29.0/29.1 I'N ORANGE COUNTY I N TUSTIN AT RED GCl CONSTRUCTI ON, | NC. BERRI CS, JOSE $988, 084 12/ 28/ 05 0%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $732,105 01/10/06 0%
AClI M 005 -(909) 1 W DEN HI G-WAY RAMP DRI VE $183,863 12/01/06 0
ACI M 005 -(909) E COSTA MESA, CA 92626
-0 (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA-5-30.3/31.5 I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $886,591 03/23/06 0%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSITY $0 04/11/06 0%
0.5 KM NORTH OF FOURTH STREET DRI VE $0 0
OVERCRGSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023
HB1
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1,851,348 08/ 15/02 87%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 859, 655 09/ 05/ 02 98%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,125 01/ 05/ 07 °
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-5-42.1/44. 4 I' N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU , DA KEN G $193, 629,599 04/18/06 3%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $1, 106, 641 04/ 25/ 06 19
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $954, 116 07/ 30/ 10 °
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081-8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13
12- ORA-55-5.3/5. 6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG $515, 652 05/23/06 0%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD STE 516 $0 06/13/06 0%
MODI FY TRAFFI C SI GNALS $0 °

HB1

COSTA MESA CA 92626
(949) 660- 8989
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-55-9.1/10. 2 I'N ORANGE COUNTY I N SANTA ANA AND D. W POWNELL CONSTRUCTI ON, | NC. JOUBEEN, JAY $948,250 11/30/05 71%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER P. O BOX 1406 15700 TUSTI N VI LLAGE $740, 783 12/16/05 78%
ACST- PO55- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAI LER #3 $628,180 07/14/06 0
G P0-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (949) 279-8638
HB1 WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 15%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $426, 850 02/ 09/ 06 37%
ACNH- PO57- (051) E KATELLA UNDERCRGSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $180, 875 12/10/07 0
--0) NORTH OF ORANGETHORPE UNDERCRGCSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 2%
12- 0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANCETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $0 09/ 30/ 05 0
G P0-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $482, 950 02/28/06 2%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSITY $241,475 03/13/06 50%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $120, 738 07/ 26/ 06 °
BUENA PARK, CA 90620-1030
(949) 509-5047
HA12
12-ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMJUTH, KAUSI $1,549,864 10/17/05 73%
12-0C9844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 126,905 10/27/05 719%
ACNH- PO73- (080) E DRI VE $311, 600 08/08/06 0
--() GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-16.8/16.8 I'N ORANGE COUNTY I N LUGUNA BEACH AT P P C CONSTRUCTI ON I NC RAMADAN, KI FAH $696, 910 07/28/05 99%
12- 009854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $659, 691 08/ 11/ 05 94%
RETRCFI T COMPOST STORM WATER FI LTER WAY, TRAI LER #1 $5,348 08/ 01/ 06 0
GLENDALE CA 91203 TUSTI N, CA 92680
(818) 662- 8040 (714) 557-6759

HA42 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 23%
12- 02704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $135, 655 02/ 25/05 719
M TI1 GATI ON PLANTI NG AND | RRI GATI ON WAY $864 12/09/10 0
ORANGE, CA 92868 TUSTIN, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COWVPANY Y, JAMVES $1, 052,654 02/10/06 29%
12-0Q0704 NEWPCRT BEACH FROM BONI TA CANYON P.O BOX 620 3251 1/4 UNI VERSITY $26, 760 02/17/06 30
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $26, 760 08/ 15/ 06 0
DRI VE OVERCRGOSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY I N COSTA MESA, D W POAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2,188,272 07/05/05 100%
12- 0G3504 | RVINE AND NEWPORT BEACH AT VARIOQUS P.O BOX 1406 3190-J Al RPORT LOOP $2,326,781 07/20/05 98%
ACST- X059- (042) E LOCATI ONS DRI VE $19,399 08/14/06 0
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
--() (714) 556-9324 OVER RUN
HB1 SWPPP
12-ORA-74-5.2/13.1 I'N ORANGE COUNTY NEAR SAN JUAN ALL AMERI CAN ASPHALT MANSOURI, HOSSAI N $2, 356,310 02/ 14/06 85%
12-0G6304 CAPI STRANO FROM CONROCK PLANT P. 0. BOX 2229 15510 ROCKFI ELD $1, 830,508 03/06/06 78%
ENTRANCE TO SAN JUAN ROAD BLVD., SU TE A $532, 029 06/ 29/ 06 °
I NSTALL CENTERLI NE RUMBLE STRI P CORONA, CA 92878-2229
(949) 279- 8507
HB1 SWPPP
12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, | NC. RAMANATHAN, KUGAN $594, 810 04/ 24/ 06 0%
12- 0HO404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $0 05/08/06 0%
LOCATI ONS VAY, #2 $0 10/13/06 °
REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911
(949) 279-8495
HMVL
12- ORA-91-3.3/3.5 I'N ORANGE COUNTY | N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $242,394 09/13/05 92%
12- 04304 FULLERTON AT HARBCOR BOULEVARD AND 2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE $132,690 09/30/05 550
ACST- P091- (124) E LEMON STREET AVENUE $132,690 06/ 26/ 06 0

G P0-91 1- (4E)

--()
HB1 WPCP

UPGRADE TRAFFI C SI GNALS

COSTA MESA, CA 92626

FULLERTON, CA 92831
(714) 680- 7841
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,943,105 07/22/02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/02/07 0
--() AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729

H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 225,680 06/26/02 100%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1, 226,046 07/12/02 100%
ACNH- X059- (039) E PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $0 06/ 15/ 06 0
--(0) BUENA PARK, CA 90622 (949) 735-5729 06/ 15/ 06

PLANT EST

HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 352,498 03/07/06 28%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $1, 643,921 03/23/06 11%

OVERCROSSI NG TO  ORANCGE SAN VWAY $1,574,601 12/ 06/ 06 0

BERNARDI NO AND RI VERSI DE C CORONA, CA 92787

PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2.6 D W POAELL CONSTRUCTI ON I NC  ZI AEl AN, GHASSEM $1, 486,727 01/19/06 42%
12- 030504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTIN VI LLAGE $955, 740 01/ 27/ 06 64%
ACNH- P091- (126) E TO 0.1 KM VEST OF VWEI R CANYON ROAD VAY, #2 $57,419 11/27/06 0
--0) UNDERCRGOSSI NG FONTANA CA 923341406

REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14. 7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 323,125 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780

H GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $23,512,165 12/06/02 94%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $20, 328,112 12/16/02 85%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUITE A $620, 229 09/ 05/ 06 0

P1-33 0- (0E)

--()
HA22 SwWepp

403 AND 133 SEPARATI ON
W DEN AND REALI GN HI GHWAY

LAKE FOREST, CA 92630

IRVINE, CA. 92618
(949) 598- 3588
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG $244,992 05/22/06 0%
12-0Gr704 | RVINE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD STE 171 $0 06/01/06 0%
OVERCROSSI NG AND AT | RVI NE CENTER $0 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE CA 91361
CHANGEABLE MESSAGE SI G\S (805) 371- 4639
HB4N
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY I N I RVI NE FROM D WPOAELL CONSTRUCTI ON, INC. TABAR, MEHRDAD (| SAACQ) $3, 590, 604 10/ 25/05 41%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O BOX 1406 15700 TUSTI N VI LLAGE $2, 006, 063 11/10/05 549
ACI M 405 -(910)9 KM SOUTH OF JEFFREY ROAD VAY $747,275 11/ 14/ 06 0
--0) ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12-ORA-405-3.7/6.4 1N ORANGE COUNTY I RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, INCHONG, JOAN  $1,299,611 02/15/06 7%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $26,313 03/07/06 204
DI EGO CREEK WwAY $7,000 01/12/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9.6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MYERS, | NC NADERI , ARSALAN $38, 386,275 06/ 09/99 100%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KM16000 MAC ARTHUR BLVD. 660 BAKER ST., SU TE $39, 148,532 06/18/99 100%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 377 $0 05/31/06 0
REDHI LL AVE UC A I RVINE, CA COSTA MESA, CA 92626 05/ 31/ 06
CONSTRUCT ROADWAY, BRI DGES AND WALL (949) 279-8439 COVPLETED
HE11 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 333,052 12/27/00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 446,435 01/11/01 97%
STP-5312- (031) N 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $285,308 12/20/06 °
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-9.9/10. 2 I'N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE GENERAL MAHDAVI , SAEED $208, 250 05/25/06 0%
12- 0H2284 BEAR STREET OVERCROSSI NG TO ROUTE 73 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $0 06/ 06/ 06 0%
AND 405 SEPARATI ON DRI VE $0 08/21/06 0
I NSTALL GRATED LI NE DRAI N I RVINE, CA 92612

(949) 509- 5055
HVR
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42, 685,790 01/18/01 98%
ACl M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $11,513 06/ 30/ 06 0
ACl M 405 -(890) N KM N OF BEAR ST UC NORTH HI GHLAND, 95660  TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HBS SWPPP
12-ORA-405-10. 4/16. 5 N ORANGE COUNTY AT VARI OUS LOCATION J. MCLOUGHLI N ENG NEERI NG ZI AET AN, GHASSEM $602, 859 02/07/06 72%
12- 0G6604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTIN VI LLAGE $375,389 02/ 22/ 06 oy
VY, #2 $0 07/21/06 0
RANCHO CUCAMONGA, CA 91730
(949) 279-8468
HVB WPCP
12-ORA-405-11.5/16. 9 N ORANGE COUNTY TN COSTA MESA, R~ J. NOBLE PHAM DAT $1,127,942 04712706 0%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P. O BOX 620 3251 1/4 UNI VERSI TY $0 04/21/06 0%
HUNTI NGTON BEACH AT VARI QUS LOCATI ONS DRI VE $0 07/11/06 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856
(949) 509-5010
HML
12-ORA-405-12.5/12. 7 N ORANGE COUNTY TN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,536, 141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 451,406 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $0 04/23/07 °
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADCR CONSTRUCTION CO., INC. TABAR MEHRDAD (1 SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2, 146,991 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $151, 929 11/16/06 °
ACl M 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
-0 ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558- 4023 PLANT EST
HB1 SWPPP SATI S
12- ORA-405-16. 2/ 0 I'N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $445,905 11/17/05  100%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $402, 971 11/29/ 05 91%
ACl M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $2,283 09/ 06/ 06 °

ACI M 405 - (933)E

--()
HB1 WPCP

CORONA, CA 92883

IRVINE, CA 92612
(949) 509-5012



State of California Department of Transportation Page 132

Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06

District 12

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-405-16.5/17.8 I'N ORANGE COUNTY I N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,920,293 10/25/05 100%
12- 099424 0.1 KM SOQUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UN VERSI TY $1, 163,649 11/03/05 60%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCRGSSI NG DRI VE, TRAILER 1 $8,739 07/22/06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612
--() (949) 509-5010
HA22 SWPPP

Totals: Authorized Final Amt: $421, 236, 935 Completed to Date: $192, 786, 329  wWork ThisMonth: $7, 905, 969




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 25. 9/ 27 01- 461804
01- DN- 101- 35.8/45. 3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-27.0/27.5 01- 409604
01- DN-199-33.3/0 01- 375634
01- HUM 96-/5 01- 462004
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101- 15. 3/15. 7 01- 440904
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101-102. 9/ 103. 7 01- 403204
01- LAK- 20- 8. 3/ 29 01- 453304
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK-99-/0 01- 452604
01- MEN- 1-2.5/57. 4 01- 427504
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 20-20.0/0 01- 443404

01- MEN-101-9.2/0 01- 459504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 271-.5/20. 4 01- 408204
01-VAR--/0 01- 443704
02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS- 139- 25. 0/ 52 02- 1C6904
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904
02- LAS- 395-5.8/9 02- 359404
02- MOD- 139- 33. 5/ 40. 6 02-1C8304
02- MOD- 395-11. 0/ 23. 8 02- 3603U4
02- MOD- 395-23. 3/61. 6 02- 387404

02-PLU-36-.7/1.5 02-1C2204

O 00 0 N N N N N No oo oo oo oo oo o g DS



Cnty Rt Pm
02- PLU-36-12.8/0

02- PLU- 36-14. 0/ 18. 4
02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7
02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA- 44-43. 3/ 65. 3
02- SHA- 44-66. 1/67. 1
02-SHA-44-1.2/4.2
02- SHA-44-7.0/0
02- SHA- 44- 14. 4/ 43.
02- SHA- 44- 24. 2/ 25.
02- SHA- 89- 21. 3/ 26.
02- SHA- 89- 29. 4/ 43.
02- SHA-273-6.8/7.1
02- SHA-273-14.4/0
02- SHA- 299- 26. 8/ 27. 2
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-24. 1/ 30. 3

w o1 N W

Statement of Ongoing Contracts - Index

Contract

02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387504
02-1C8704
02- 310904
02- 2C5204
02- 391304
02- 0C8104
02- 397504
02- 1C9004
02- 383014
02- 360604
02- 310404
02-3937U4
02- 398404
02-1C1704
02- 1C9404
02- 0C3504

Page
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Cnty Rt Pm

02- SHA-5713-/0

02- SHA-5716-/0

02-SI S-3-47.2/76. 4
02-SI S-5-11.4/16
02-SI S-5-31.2/0
02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02- SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02- TEH 99-16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32

Statement of Ongoing Contracts - Index

Contract

02- 351504
02- 3508U4
02- 3C1104
02- 381114
02- 1C3604
02- 381504
02-1C1204
02- 340204
02- 2C5404
02- 347104
02- 380204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02-1C9204

Page
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Cnty Rt Pm

02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299-37.0/41.5
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7

02-VAR--/0

03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6

Statement of Ongoing Contracts - Index

Contract

02- 3C0604
02- 0C9104
02-1C8104
02- 0C2204
02- 288534
02- 388504
03- 0C3404
03-4A4404
03- 2M3904
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
03-2C3604
03- 35554
03- 1A6104
03- 2M3304
03-2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704

Page
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03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-.1/20

03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9

Statement of Ongoing Contracts - Index

Contract

03- 2MD204
03- 3A2604
03-3C9304
03- 2M3804
03-291014
03-1C8204
03- 0A6004
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- OE0604
03-2C4804
03- 0A9104
03- 2M3604
03- 0OE4904
03- 2A8304
03- 0E1704
03- 1M3604
03-4C5104
03-437204
03- 0E9004
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03- SUT- 20- 16. 7/ 17

03- SUT-20-17.0/0
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YUB-20-1.9/6.6
03-YUB-49-6.9/9. 4
03-YUB-65-8.2/0
03-YUB-70-8.7/13.6
03- YUB- 5503-/0
03-YUB-5715-/0
04- ALA- 13-4. 2/ 8.
04- ALA-13-4.7/9.
04- ALA- 13-5. 0/ 5.
04- ALA- 24-1. 8/ 6.
04- ALA- 80- 1. 6/ 3.
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3
04- ALA-112-/1.7
04- ALA-123-/5.2
04- ALA-185-/3.7
04- ALA-580-.1/12.5

a N OO O W

Statement of Ongoing Contracts - Index

Contract

03-4C3904
03- 0A1314
03- 0E6804
03- 2Mb404
03- 0A8404
03-2ML004
03-4A5104
03- 1E4404
03- 2MB404
03- 3C0604
03- 0A29U4
04- OE1304
04- 1R0424
04- 443404
04- 0C6804
04- 012034
04- 181634
04- 045064
04-151774
04- 249714
04- OE0104
04- 150924

Page
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04- ALA- 580- 18. 8/ 30. 8

04- ALA- 580- 45. 8/ 46. 9
04- ALA- 580- 46. 3/ 46. 4
04- ALA-580-9. 0/ 27. 5
04- ALA- 580-/ 0

04- ALA- 680-1. 7/ 0

04- ALA- 680- 2. 4/ 0

04- ALA- 680- 12. 4/ 18
04- ALA- 880- 15. 4/ 17. 9
04- ALA- 880- 32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA- 880-/2. 9

04- ALA-5746-/0

04- CC-4-.7/31.1

04- CC-4-12.4/0

04- CC-4-22.2/23. 8
04- CC-4-/T4. 9

04- CC-4-8.4/8. 7

04- CC-80-9. 8/ 12. 9
04- CC-80-13. 7/ 14. 1
04- CC-123-/2.2

04- CC- 680-2. 9/ 4. 3

Statement of Ongoing Contracts - Index

Contract

04-284314
04- 162004
04- 143554
04- 444804
04-150144
04-2S1704
04- 254604
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 252064
04-229014
04- OE1704
04- 263604
04- 263704
04- 013094
04- 270204
04- 228554
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04- CC-680-23.9/24.9

04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- CC-680-10. 2/ 10.9
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.2
04- MRN-101-.1/.9
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8
04- NAP- 29-/6. 2

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20.0/0
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL-85-17.7/17.9

Statement of Ongoing Contracts - Index

Contract

04- 006054
04- 006044
04- 006034
04- 228444
04- 254504
04- 159614
04- 150674
04- 1A9604
04- 251304
04- 271604
04- 226134
04-2261V4
04- OE0504
04- 4R6704
04-128474
04- 445904
04- 444604
04- 253804
04- 253804
04- 151324
04- 270904
04- 2R9704

Page
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34
34
34



Cnty Rt Pm

04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52. 2
04- SCL- 101-27. 0/ 48
04- SCL- 101-40.2/52.6
04- SCL- 101-/0

04- SCL-130-1.3/3.1
04- SCL- 152-15.0/19. 3
04- SCL- 152-21. 9/ 30. 3
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6

04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL-880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7

Statement of Ongoing Contracts - Index

Contract

04- 165934
04- 165944
04- 0A2304
04-1S73A4
04- 0A1604
04- 4396U4
04-151334
04- OE1404
04-151294
04- 0C8904
04- 246934
04- OE1904
04- 2R3204
04- 0C7604
04-272014
04- 244604
04- 270514
04- 253404
04- 122914
04- 285524
04- 0435V4
04- 01054

Page
34
34
35
35
35
35
35
35
36
36
36
36
36
36
37
37
37
37
37
37
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38
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04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF-101-.
04- SF-101-4.7/5.1
04- SF-101-6.7/8

04- SF-280-4.0/ 7

04- SM 1- 24.
04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1
04- SM 35-7.
04- SM 82- 2.
04- SM 82-22.1/22.3
04- SM 84-27.7/28.2

0/ 7.
8/ 8.
2/ 8.
3/ 8.
71 8.
5/ 1.

5/0

4/ 0
715

5
2
7
5
9
8

04-SM 92-5.0/7.3

04- SM 92-7.
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-3.6/11.9

2/0

Statement of Ongoing Contracts - Index

Contract

04- 049044
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04- 443544
04-291004
04-171204
04- OR5404
04- 276704
04-1123G4
04-1123C4
04-1123K4
04-212804
04- 2R8704
04- 299704
04- 015124
04- OE2004
04- 2R9204
04- 2R5704
04- 1A0204
04- 2357A4

Page
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39
39
40
40
40
40
40
40
41
41
41
41
41
41
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04- SM 101-9.6/11.9
04-SOL-0-/0
04-SOL-12-1.8/4
04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-780-4.7/5

04- SON-1-9.7/10

04- SON-12-27.0/0

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6

Statement of Ongoing Contracts - Index

Contract

04- 235724
04- 1A3804
04- 444104
04- 299204
04- 0T14C4
04- 0T1444
04- 443604
04- 0T1644
04- 449604
04- 0A8804
04-0T1114
04- 006064
04- 258714
04- 299304
04- 1S3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04- 130214
04- 272424
04- 245414

Page
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43
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43
44
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45
45
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45
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04- SON- 101- 21. 6/ 22. 2

04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8
04-VAR--/0
04-VAR--/0

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 101-7.9/10.8
05- MON- 156-1.8/T4.8
05- MON-183-4. 2/0

05- MON- 198-7. 0/ 25. 8
05- MON- 198-16. 1/ 21. 3

Statement of Ongoing Contracts - Index

Contract

04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- 0P2204
05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05-0161G4
05- 01614
05- 038924
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504

Page
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48
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05- SB-1-10. 1/10. 3

05- SB- 1-46.4/49. 2
05-SB-1-1.7/2.5
05-SB-1-/0

05- SB-33-/8.2

05- SB- 101-12. 7/ 19.
05- SB-101-14.1/0
05- SB- 101- 18. 9/ 19.
05- SB- 101- 46. 2/ 47.
05- SB- 101- 47. 9/ 50.
05- SB- 101- 54. 0/ 56
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-150-1.0/1.7
05-SB-217-.9/2.2
05- SBT- 25- 40. 0/
05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05- SCR-1-8.4/9.4
05- SCR-1-15.8/17.6

Statement of Ongoing Contracts - Index

Contract

05- OM7304
05- OM2204
05- 484604
05- OML904
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0K1104
05- 0H0904
05- 0K1004
05- 314304
05- 448104
05- 282804
05- 0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 039404
05- 129104

Page
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05-SCR-9-9.4/9.7

05- SCR-9-20.8/0
05-SCR-17-9.4/9.6
05- SCR-17-/6.5

05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05-SLO-1-5.3/6.4
05-SLO-1-9.4/10
05-SLO 1-67.4/69. 4
05-SLO-46-.3/0

05- SLO-46-52.5/0
05-SLO-46-.7/1
05-SLO 101-12. 5/ 14.
05- SLO- 101- 28. 1/ 28.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 33. 3/ 35.
05- SLO 101- 56. 0/ 59.
05-SLO-101-58.3/0
05-SLO- 227-13.4/13.7
06- FRE- 33-62. 5/ 69. 5
06- FRE-41-6.1/0

06- FRE-41-31.1/31.7

L S BRENEREN

Statement of Ongoing Contracts - Index

Contract

05- 465604
05- 0A7004
05- 04104
05- 0L9304
05- OM2304
05- 444804
05-0L8704
05- OML504
05- 420744
05- OMb404
05- 458804
05- 468604
05- 0C1004
05- OMD204
05- 345484
05- ON9904
05- 0C1104
05- 0C8704
05- 494104
06- 343534
06- 494804
06- 419604

Page
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06- FRE-43-7.1/7.5
06- FRE-99-10.7/15.9
06- FRE-99-12.2/14.5
06- FRE- 99-19. 8/ 24. 2
06- FRE-99-24. 2/ 26.7
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 168- 58. 1/ 58. 8
06- FRE- 168-/4. 2

06- FRE- 180-31. 3/0
06- FRE- 180-124. 4/ 0
06- FRE- 180- 58. 7/ 61
06- FRE- 198-14. 9/ 26. 8
06- KER-5-11.9/0

06- KER-5-47.3/47.7
06- KER- 5- 65. 2/ 69. 6
06- KER- 14-14. 9/ 16
06- KER- 14- 16. 2/ 26. 6
06- KER-43-1.0/6.1
06- KER- 43-33.5/34.6
06- KER- 46-32. 1/ 32. 7
06- KER- 58-27. 2/ 31. 8

Statement of Ongoing Contracts - Index

Contract

06- 494004
06- 420304
06- 458604
06- 404104
06- 453204
06- 350704
06- OF8804
06- 333704
06- 497504
06- 478904
06- 4664U4
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- 497304
06- 0C5804
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OF1204
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06- KER- 58-46. 0/ 51. 6
06- KER- 58-77. 0/ 82. 6
06- KER- 58- 109. 1/ 117. 1
06- KER- 58- 136. 4/ 143. 8
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 10. 6/ 20. 5
06- KER- 99- 20. 5/ 36. 4
06- KER- 99-23.1/0

06- KER-99-48. 7/57. 1
06- KER- 119-27. 3/ 0

06- KER-178-13.7/0

06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-2.7/4.6
06- KER-178-4.5/4.6
06- KER-178- 7.5/ 13. 4
06- KER- 223-21.1/31.9
06- KI N-41- 28. 4/ 33

06- KIN-41-39.8/42.1
06-KIN-41-41.2/42.1
06- KIN-43-10.1/10.6

Statement of Ongoing Contracts - Index

Contract

06- OE4504
06- 480804
06- 243424
06- 480004
06- 493604
06- 0A8604
06- 0C6104
06- OF1404
06- 491904
06- 0C1204
06- 494904
06- 483304
06- 493704
06- 0C5904
06- 0C6904
06- 388804
06- 422304
06- 0C3604
06- 364604
06- 467904
06- 0C8104
06- 0A0804
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06- KI N-43-22. 0/ 25

06-KIN-43-/1.5

06- MAD-41-6.8/6.9
06- MAD- 41- 20. 9/ 35. 3
06- MAD-41-35.4/35.6
06- MAD- 99- 19. 6/ 22. 2
06- MAD- 145-8. 0/ 9
06- TUL-63-19.8/30.1
06- TUL-63-23.2/0
06- TUL-65-18.7/21.9
06- TUL-65-/14.1

06- TUL-99-12.1/13.1
06- TUL- 99- 25. 3/ 26. 3
06- TUL-99-28.3/29.9
06- TUL- 198-4.8/8.8
06- TUL-198-15.1/21.5
06- TUL- 201-/ 14
07-LA-1-1.0/1
07-LA-1-3.4/3.5
07-LA-1-6.8/9.2
07-LA-1-7.1/30.7
07-LA-1-9.9/0

Statement of Ongoing Contracts - Index

Contract

06- OF1304
06- 0C4204
06- 327004
06- 449004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C6204
06- 0C4504
06- 479004
06- 490204
06- 431604
06- 278634
06- 0C6004
06- 0C6404
07- 231504
07- 4K6804
07-1Y5604
07-1190E4
07-1190F4
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07-LA-1-26
07-LA-1-27
07- LA-1-40
07-LA-2-17

. 5127

. 4/ 30.

.7/51
. 8/82

07-LA-5-2.0/0
07-LA-5-5.2/5.2

07-LA-5-11
07-LA-5-13

07- LA-5-15.
07- LA-5-15.
07- LA-5-16.
07- LA-5-25.
07- LA-5-25.
07- LA-5-32.
07- LA-5-39.
07- LA-5-42.
07- LA-5-65.
07- LA-5-66.
07- LA-5-65.

07-LA-5-/1
07-LA-10-2
07-LA-10-5

. 6/ 15.

.9/41

6/0

1.5

.1/ 14,
. 3/42.

2/ 15.
9/ 17.
9/ 28.
3/ 25.
71 28.
7/ 33.
4/ 45.
6/ 88.
4/ 65.

4/ 65.

0 O O O 00 O N P W

Statement of Ongoing Contracts - Index

Contract

07-4J32504
07-1660U4
07-4K6104
07- 206024
07-214604
07-4K6704
07- 206204
07-2324A4
07-187504
07- 232604
07- 193104
07- 4K7204
07- 4K9904
07- 023124
07- 122004
07- 1X3804
07- 4K9504
07-4L0704
07-4L0404
07- 226204
07-244504
07-2324C4
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07-LA-10-5.8/6.7

07- LA-10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 26. 8/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07-LA-10-/.1
07-LA-10-/.6

07- LA-14-24. 7/ 43.

07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0

07- LA-39-40. 0/ 44.

07-LA-47-.8/2
07-LA-47-2.1/2.1

w W oo r~ W W

Statement of Ongoing Contracts - Index

Contract

07-242004
07-222204
07- 205004
07-1Y8904
07- 439204
07- 008704
07- ON9704
07-4K4304
07- 250804
07-4K9704
07-4E2404
07-194104
07- 125204
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07- 1X3304
07-1Y7104
07-1Y9604
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07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-66-/2.6
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07-LA-101-14.9/15.9
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07-LA-101-.2/S.2

Statement of Ongoing Contracts - Index

Contract

07- 129954
07-2Y0004
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-207304
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-2324G4
07- 244804
07-218504
07- 002304
07- 0616A4
07-120884
07-4L3204

Page
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07-LA-103-1.2/1.3

07-LA-103-/1.6
07- LA-105-/18. 2
07- LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13

07- LA-110-18. 2/ 19.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 25. 7/ 31.

07- LA-110- 30. 2/ 32

07-LA-118-9.9/13.3
07- LA-118-11. 3/ 12.
07- LA-118-11. 3/ 11.

07-LA-126-1.8/2.1
07-LA-134-3.5/3.8
07- LA-134-11.5/13
07-LA-138-2.2/4.3

07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07- LA- 138- 65. 4/ 65.

© o1 01 O

1
4

6
6
7

Statement of Ongoing Contracts - Index

Contract

07-2Y3804
07-2Y0504
07-1Y9304
07-214804
07-4J9904
07-251404
07-2Y3604
07- 188204
07- 243504
07- 4G3004
07-218904
07-1Y1504
07-1Y8104
07-4K1204
07- 4K7404
07-4J2704
07- 066334
07- 182604
07-1Y8204
07- 127254
07- 127264
07- 4K4904

Page
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07-LA-164-2.0/0

07-LA-164-4.0/4.8

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-6.7/6.7
07-LA-405-7.5/7.5
07- LA-405-13. 0/ 13

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.

07- LA-405-/13
07-LA-405-/12.6
07- LA-605-1. 7/ 26

07- LA- 605- 14. 6/ 15.

07-LA-710-6.8/9.4
07-LA-710-6.8/9.1

07- LA-710-17. 3/ 26.

P W 00 O

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07-4L2104
07-1Y5304
07- 244304
07- 224404
07-172174
07-1264F4
07-4K0104
07- 250704
07-1Y7204
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-232414
07-244404
07-212304
07- 040104
07-120934
07- 234904
07- 242604

Page
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07-LA-710-18.4/26.5
07-LA-710-21.6/26.9
07- LA-5707-/0
07-VEN-1-1.2/1.2

07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45

07- VEN-33-7.8/8

07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0

07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN-101-12.8/14.2
07- VEN- 101- 22. 0/ 24
07- VEN-101-22. 0/ 26. 4
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16.0/17.9
07- VEN-118-18.6/0

Statement of Ongoing Contracts - Index

Contract

07- 244704
07-2Y0104
07-201604
07- 4K3904
07- 4K8304
07-1Y7704
07-4L4004
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07- 249304
07-4L3404
07-2324F4
07-1Y7404
07-104954
07-0607U4
07- 4K1004
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
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07- VEN- 126-5.0/6.4

07- VEN-126-13.7/19.9
07- VEN-126-/13. 1

07- VEN- 126-/ 13

07- VEN-150-8.7/0

07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

07- VEN- 150-/13. 4

08- RI V- 10- 20. 0/ 25
08- RI V-10-15.8/15.9
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08- RI V- 74- 27. 5/ 30.
08- RI V- 74- 23. 5/ 25.
08- RI V- 79- 33. 8/ 40.
08- RI V- 86-11. 4/ 22.
08-RIV-91-7.4/21.6
08-RIV-91-/14

08- RI V-95-10. 7/ 25
08- RI V-95-28. 0/ 36. 2
08-RIV-95-/6.5

o M~ © O

Statement of Ongoing Contracts - Index

Contract

07-4H5704
07-1Y9004
07-237204
07- 244904
07- 4G5204
07-105484
07-4L2404
07-4L2304
07- 4K7804
08- 0H1804
08- 0C9504
08- 354804
08- 446514
08- OF8304
08- 1A0104
08- 0F8104
08- 0F8804
08-4353U4
08- 0904
08- 481904
08- 0F7904
08- 0G5104

Page

90
90
90
91
91
91
91
91
91
92
92
92
92
92
93
93
93
93
93
93
94
94



Cnty Rt Pm

08-RIV-111-/18

08- Rl V-215-37.7/43.9
08-SBD-2-/4.2

08- SBD- 10- 2. 5/ 10

08- SBD- 10- 9. 0/ 20

08- SBD- 15-40. 5/ 0
08-SBD- 15-41.1/41.7
08- SBD- 15- 74. 9/ 124
08- SBD- 15-99. 5/ 103. 6
08- SBD- 18- 20. 6/ 39.5
08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97.6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 106. 5/ 108
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0

Statement of Ongoing Contracts - Index

Contract

08- 0F9604
08- 334844
08- OF8704
08- 366204
08- 493704
08- 279004
08- 493504
08-4567V4
08- 492804
08- 0H8104
08- 358424
08- 0H4004
08-0J1304
08-0J0204
08- 463004
08- 483764
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504

Page
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97



Cnty Rt Pm
08- SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 210-8.3/15.1
08- SBD- 210-12. 7/ 15. 2
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD- 247-24. 0/ 32. 2
08- SBD- 395- 46. 0/ 52
08- SBD- 5731-/0

09- 1 NY- 190- 86. 5/ 96.
09- | NY- 395- 25. 8/ 31.
09- 1 NY- 395-31. 2/ 41.
09- | NY- 395-45. 4/ 50.
09- 1 NY-395-83.9/0
09- 1 NY-395-112. 9/ 115
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- NO- 108-12.9/0
09- NO- 158-5.4/5.7
09- MNO- 395-6.0/12.6

w M~ N ©

Statement of Ongoing Contracts - Index

Contract

08- 449704
08- 0H5804
08-4697V4
08- 498004
08- 443614
08-204334
08- 0C1804
08- 0F9004
08- 0F8904
08- 499904
09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 295504
09- 311704
09- 330404
09- 320604
09- 295104
09- 335304

Page
98
98
98
98
98
98
99
99
99
99

100
100
100
100
100
100
101
101
101
101
101
101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- MNO- 395-13.5/75. 4 09- 312804 102
09- MNO- 395-24. 3/ 25.7 09- 294104 102
09- MNO- 395-36.1/93. 1 09- 301804 102
09- MNO- 395-93. 0/ 120. 5 09- 317604 102
09- SBD- 127-27. 0/ 35 09- 330504 102
10- ALP-4-12.5/26.5 10- 1A2104 103
10- ALP-89-14.9/21.4 10- 0E9804 103
10- AVA- 16-/9. 4 10- 1A4904 103
10- AVA-49-7.0/ 11 10- 049944 103
10- AVA-88-7.4/0 10- 1A6714 103
10- AMA- 88-24.3/24. 4 10- 2A4104 103
10- AVA- 88-42.1/46.9 10- 406404 104
10- AMA- 88- 66. 6/ 68. 5 10- 0MA404 104
10- AMA- 104-3.6/0 10- 2A2704 104
10- AVA- 124-8.5/0 10- 0A8504 104
10- CAL-4-8.1/8.4 10- 0L7504 104
10- CAL-4-35.4/0 10- 2A9804 104
10- MER-99-2.7/7 10- OM6304 105
10- MER- 99- 10. 2/ 12. 8 10- 363114 105
10- MER-99-14.7/15.1 10-0L1604 105
10- MER- 99- 15. 2/ 16. 2 10- 482314 105
10- MER- 99- 17. 6/ 23. 8 10- OMB8O4 105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER- 99- 26. 5/ 28. 8 10- 3169E4 105
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4 106
10- MER- 140- 27. 0/ 30. 2 10- 0A5804 106
10- MER- 140- 35. 3/35. 5 10- 0Co404 106
10- MER- 152-18. 4/ 19.5 10- OMB504 106
10- MER- 152-22. 8/ 40. 8 10- 3A6804 106
10- MER- 165- 32. 2/ 32. 6 10- 0H5504 106
10- MPA- 140- 34. 0/ 51 10- 0A8204 107
10- MPA- 140-42. 3/ 43.5 10- 0P4404 107
10- SJ-4-15.8/0 10- 0H3504 107
10-SJ-4-17.6/19.5 10- 3A9304 107
10- SJ-5-.3/13.8 10- OM2704 107
10-SJ-5-5.4/45.8 10- OF5104 107
10- SJ-5-27.0/27.9 10- 263414 108
10- SJ-5-28.3/29.5 10- OMB204 108
10- SJ-12-18.4/20.8 10- OM2804 108
10- SJ-12-23.1/0 10- 0H2004 108
10- SJ-26-1.2/15.3 10- OM6704 108
10- SJ- 26-15. 3/ 15.9 10- 499004 108
10- SJ-88-11.9/12.5 10- 2A9104 109
10- SJ-99-14. 1/ 15 10- 1A7004 109

10-S8J-99-16.7/0 10- 0H5204 109



Cnty Rt Pm
10-SJ-99-17.1/25.4

10- SJ-99-28. 2/ 29
10-SJ-99-29.5/30.7
10-SJ-99-30.7/38.7
10-SJ-132-.6/2.2

10- SJ-205-3.0/13.6
10- STA-5-/28.1

10- STA-99-.5/5. 4

10- STA-99-9.9/15

10- STA-132-19.6/0
10- TUO- 108-7.0/0

10- TUO- 108-45. 5/ 50. 3
10-TUO 108-1.8/4.6
10-TUO- 108-21.0/25.1
10- TUO- 120-7.4/11.3
11-1MP-8-96.2/96.8
11-1MP-78-13.2/13. 4
11-1MP-86-19.5/20.6
11-1MP-86-20.0/20.3
11-1 MP-86-43.3/67.8
11-1 MP-98-45. 2/ 46
11-1MP-111-11.4/22.2

Statement of Ongoing Contracts - Index

Contract

10- 3A4304
10- 0J6104
10- 0K8704
10- 0G0504
10- OMB204
10- 300164
10- OF85U4
10- 0K6904
10- 0F7204
10- 0K1804
10- 0H2204
10- OM4A104
10- 3404U4
10- 0MA204
10- 0MA004
11- 263504
11- 265704
11- 241104
11- 260104
11- 235504
11- 229024
11- 256204

Page
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112
113
113
113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-111-40.5/65.4 11- 266604 113
11-SD-5-8.6/ 10 11-0786U4 113
11-SD-5-.1/0 11- 268304 113
11-SD-5-.1/.3 11- 079404 114
11- SD-5-10.0/10. 7 11- 066704 114
11- SD-5-10. 3/ 49. 3 11- 240304 114
11-SD-5-12.6/13. 4 11- 228704 114
11- SD-5-13. 0/ 15 11- 352304 114
11-SD-5-14.1/14.9 11- 265404 114
11-SD-5-16.0/16.6 11- 207914 115
11-SD-5-16.1/25. 8 11- 264704 115
11- SD-5-28. 3/ 37 11-0301U4 115
11-SD-5-34.7/35.7 11- 065104 115
11- SD-5-35. 8/ 36. 3 11- 265504 115
11-SD-5-42.7/51. 2 11- 078304 115
11-SD-8-2.2/2.6 11- 254304 116
11-SD-8-36.5/0 11- 080004 116
11-SD-15-2.3/6.1 11-2379U4 116
11- SD-15-13.0/50.9 11-077304 116
11- SD- 15-18. 5/ M20. 5 11-2348U4 116
11- SD-15-18. 9/ M19. 5 11- 080934 116

11- SD- 15-19. 0/ M22 11- 080904 117



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-15-22. 0/ M4. 1 11- 080914 117
11- SD- 15-24. 0/ M26. 5 11- 080924 117
11-SD-15-.6/2. 4 11- 235904 117
11-SD-15-6.4/7.5 11- 064904 117
11-SD-15-6.5/10. 1 11- 070804 117
11-SD-15-8.9/9.7 11- 233204 118
11-SD-52-8.5/9.1 11- 247704 118
11-SD-52-13.3/0 11- 262704 118
11-SD-54-5.0/0 11- 249804 118
11- SD- 56-. 6/ 11-172834 118
11-SD-56-2.2/6.2 11-172894 118
11-SD-67-6.7/9.3 11- 241804 119
11-SD-67-3.9/18.5 11-241184 119
11-SD-67-5.2/5.5 11- 262804 119
11-SD-76-.1/2.2 11- 259204 119
11-SD-78-1.7/2.3 11- 003204 119
11-SD- 78-10.5/11.6 11-183644 119
11-SD- 78-20.7/21.3 11- 241904 120
11-SD-78-20.9/21.3 11- 241924 120
11- SD- 79-10. 0/ 20. 2 11- 261004 120
11- SD- 79- 20. 3/ 53 11- 238804 120

11-SD-94-17.5/17.7 11-176424 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-94-13.2/13.4 11- 263004 120
11-SD-125-11.5/12.2 11- 253504 121
11- SD-125-22.3/0 11- 260524 121
11-SD-163-.9/2.8 11- 258024 121
11-SD-163-1.2/ 2.4 11- 258014 121
11-SD- 163-8.3/8.9 11- 241504 121
11-SD-805-1.8/0 11- 269504 121
11- SD- 805-10. 8/ 11.8 11- 238504 122
11- SD-905-10.9/11.7 11-091804 122
11- SD-5530-/0 11- 091604 122
12- ORA-0-10.2/25.3 12- 0E1104 122
12-ORA-0-/0 12- 0E1004 122
12-0RA-1-.1/1.1 12- 0G3004 123
12- ORA- 1-20. 3/ 20.3 12- 0G6504 123
12-ORA-5-2.8/0 12- 0A4704 123
12- ORA-5-7.3/8 12- 0A3904 123
12- ORA-5-24.2/24.2 12- 0G0054 123
12- ORA-5-30.3/31.5 12- 0G3404 123
12- ORA-5-41.5/43.5 12-0126E4 124
12- ORA-5-42.1/44. 4 12-101674 124
12- ORA-5-29.0/29.1 12- 089504 124

12- ORA-55-5.3/5.6 12- 0HO044 124



Cnty Rt Pm

12- ORA-55-9.1/10.2
12- ORA-57-13.
12- ORA-57- 14.
12- ORA-57- 21.
12- ORA- 73- 16.
12- ORA- 73- 16.
12- ORA- 73- 21.
12- ORA- 73- 22.
12- ORA- 73- 22.
12-ORA-74-5.2/13.1

0/ 16.
8/ 14.
1/0

8/ 24.
8/ 16.
5/ 21.
4/ 24.
4/ 27.

12-ORA-91-3.3/3.5
12-ORA-91-6.4/8.6
12-ORA-91-8.5/9.5
12- ORA-91-10. 3/ 19
12-ORA-91-12.8/14.3
12-ORA-91-13.5/14.7
12-ORA-91-2.6/1.3

12- ORA-133-4.2/8. 1

12- ORA-405-.9/.9

12- ORA-405-1.5/3.7
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6

o o

N w o1 o N

Statement of Ongoing Contracts - Index

Contract

12- 0F4104
12- 084404
12- 0G36W4
12- 0E3004
12- 009844
12- 0C9854
12- 0&704
12- 0Q0704
12- 0G3504
12- 0G6304
12- 04304
12- 075404
12- 076004
12- OEOS5U4
12- 0G0504
12- 075304
12- 0H0404
12-1072U4
12- 0Gr704
12- 09324
12-075704
12- 069514

Page
124
124
125
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127
127
128
128



Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Cnty Rt Pm Contract
12- ORA-405-7.6/9.6 12- 0695WU4
12- ORA- 405-9. 9/ 10. 2 12- 0H2284
12- ORA- 405-10. 2/ 12. 4 12- 083804
12- ORA- 405-10. 4/ 16.5 12- 0G6604
12- ORA-405-11.5/16.9 12- 0H2374
12- ORA-405-12.5/12. 7 12- 0F5304
12- ORA- 405-15.9/16. 3 12- 0A7614
12- ORA- 405-16.2/0 12- 0G3804
12- ORA- 405-16. 5/ 17. 8 12- 099424
District 01
Federal Aid Category

- F- FEDERAL Al D ( PRI MARY)

.S FEDERAL Al D ( SECONDARY)

- SH STATE H GHMAY

- ER- STORM DAMAGE REPAI R

District Total:

Page
128
128
128
128
129
129
129
129
129

Bid + CCO
$39, 830, 663
$35, 074, 997
$13, 714, 940
$65, 740, 722

$3, 740, 560

$158, 101, 881

Work Comp
$21, 731, 608
$34, 039, 348

$1, 438, 762
$0

$1, 882, 277
$59, 091, 995




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$34, 016, 010
$63, 504, 290
$52, 361, 382
$57, 099, 277
$206, 980, 959

Bid + CCO

$97, 619, 319
$6, 022, 242
$135, 743, 757
$35, 347, 424
$274, 732, 743

Bid + CCO

$2, 113, 525, 616
$400, 803, 312
$115, 605, 125
$1, 801, 392, 021

Work Comp
$13, 225, 246
$23, 135, 643
$36, 250, 048
$11, 076, 059
$83, 686, 996

Work Comp
$84, 063, 070
$2, 464, 647
$16, 687, 731
$17, 200, 249
$120, 415, 697

Work Comp

$1, 868, 953, 135
$259, 077, 124
$70, 249, 241
$262, 022, 101



District
Federal Aid
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$55, 963, 511
$411, 784, 203
$4, 899, 073, 788

Bid + CCO
$61, 353, 764
$32, 597, 505
$35, 811, 612

$9, 425, 298
$139, 188,179

Work Comp

$16, 036, 097
$147, 806, 252
$2, 624,143, 950

Bid + CCO

$1, 122, 820
$107, 903, 233
$27,278, 724
$89, 690, 479
$225, 995, 256

Work Comp
$20, 809, 725
$27, 885, 176
$15, 500, 823

$4, 227, 615
$68, 423, 339

Work Comp
$1, 086, 651
$53, 178, 740
$15, 655, 691
$28, 219, 727
$98, 140, 808




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO

$150, 280, 369
$524, 262, 960
$108, 807, 177
$148, 256, 716
$89, 704, 993
$1, 021, 312, 215

Bid + CCO
$70, 622, 805
$297, 156, 645
$45, 853, 230
$27, 091, 869
$3, 035, 000
$11, 186, 214
$454, 945, 763

Work Comp
$63, 704, 209
$270, 162, 379
$65, 195, 842
$75, 978, 619
$28, 470, 312
$503, 511, 361

Bid + CCO
$20, 702, 306

Work Comp
$57, 828, 293
$146, 490, 858
$12, 564, 204
$5, 443, 076
$0

$11, 320, 583
$233, 647, 014

Work Comp
$11, 533, 445



District
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
-ER-

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY
STORM DAMAGE REPAI R

Bid + CCO

$4, 144, 886
$14, 465, 373
$39, 312, 565

Work Comp
$1, 632, 112
$1, 474, 960

$14, 640, 517

Bid + CCO

$4, 625, 926
$208, 754, 715
$101, 587, 547
$26, 408, 120
$2, 500, 000
$343, 876, 307

Work Comp
$4, 688, 548
$60, 353, 532
$80, 019, 323
$4, 261, 619
$0

$149, 323, 021

Bid + CCO
$419, 559, 270
$70, 842, 349
$37, 704, 895
$24,914, 573
$1, 000, 000

Work Comp
$276, 387, 219
$64, 972, 598
$24, 831, 168
$15, 549, 620
$0



District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid
-1 -

-ER-
-S
-F-

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$1, 307, 764
$555, 328, 851

Bid + CCO
$59, 414, 164
$203, 847, 384
$94, 204, 167
$63, 771, 220
$421, 236, 935

Statement of Ongoing Contracts -

Statewide Recap

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$2, 950, 786, 299
$517, 723, 733
$137, 664, 530
$790, 963, 392

$2, 004, 983, 863

Work Comp
$126, 206

$381, 866, 811

Work Comp
$51, 194, 523
$8, 630, 003
$88, 499, 912
$44, 461, 891
$192, 786, 329

Work Comp

$2, 421, 130, 892
$189, 605, 630
$20, 263, 712
$473, 509, 795
$942, 540, 301



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
- Sk STATE H G-MAY $2, 337, 963, 625 $482, 627, 506
Statewide Totals $8, 740, 085, 442 $4, 529, 677, 837

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $3, 582, 713
12 $39, 611, 956
11 $18, 457, 071
10 $5, 818, 239
02 $272, 012
08 $8, 418, 262
04 $55, 453, 696
07 $19, 591, 370
06 $13, 908, 216

Work completed this Period: $165, 113, 534



	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

